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NON-MANDATORY PRE-BID MEETING .......ccciiiiiiiiimmeiisiisressssssssssssesssssssssssssesenes 1 PM on May 6, 2025

DEADLINE FOR SUBMITTAL OF QUESTIONS : ... End of day, May 8, 2025

BID OPENING D ATE: ...t 2 PM on May 19, 2025
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Jeff van den Eikhof Date

City Engineer

LICENSE REQUIREMENT: ........ccccooiiiiiiiiiiee e Class C33 License at the time of the award
CERTIFICATION REQUIREMENT: ............. SSPC QP1, or minimum 10 years experience and completion
............................................................................... of a min. of 20 projects of similar scope and complexity.
TIME OF CONTRACT : ..ccoi i ccceerrre e e sssseeeee e e sssmnees 50 working days after the date of notice to proceed
LIQUIDATED DAMAGES. .......c.ccoiicrrceir s scseesssss s s e e s sse s s e e s sne s s sne e s s e s s me s s sn e s n e ssnenssnnesssnness $1,500/day

For use in connection with the Standard Specifications Dated 2018 and Standard Plans Dated 2018 of the
California Department of Transportation, and the Labor Surcharge and Equipment Rental Rates in effect
on the date the work is accomplished.
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CITY OF GUADALUPE, CA

NOTICE INVITING BIDS
CITY OF GUADALUPE PROJECT NO. 2025-03

PROPOSALS FOR THE WORK DESCRIBED AND SHOWN ON THE PLANS ENTITLED:

WATER TANK RECOATING PROJECT

Will be received at the offices of the Building Department, City of Guadalupe, 918 Obispo Street, Guadalupe, California
93434, until 2:00 PM, May 19, 2025, at which time they will be publicly opened and read at the same address.

GENERAL WORK DESCRIPTION: The work involves completely removing existing interior coatings and recoating
the interior of the City of Guadalupe 1.6 MG welded steel tank at 303 Obispo Street (Tank #1). The tank is
approximately 100 feet in diameter and 35 feet tall. The work also involves rehabilitating the roof access hatch and
cover, demolishing and replacing existing check valves, and other items as specified in the Contract Documents.

WORK SCHEDULE: Work must be completed within 50 working days from the Notice to Proceed. Notice to Proceed
will be issued 4 weeks after the award of the contract, whichever comes first.

CONTRACT DOCUMENTS: Contract documents (Plans, Notice to Contractors, Special Provisions, Proposal, and
Sample Contract) or other related information are available for review online at cityofguadalupe.org and at City Hall,
918 Obispo Street, Guadalupe, California, 93434.

QUESTIONS: Questions must be submitted by email to jeff@eikhofdesigngroup.com no later than the end of the day
on May 8, 2025.

NON-MANDATORY PRE-BID MEETING: A non-mandatory pre-bid meeting will be held at 1 PM on May 6, 2025,
at 303 Obispo Street in Guadalupe, CA.

PROPOSALS: Proposals must include all work described in the Contract Documents. Proposals must be made
on the proposal forms furnished in the Contract Documents. All other proposal forms will be rejected. Prospective
bidder’s attention is directed to Section 2, "Proposal Requirements and Conditions," within the Contract Documents,
for directions regarding bidding and other items.

Notice is given to all bidders that subcontractors may not do more than 50% of the work, as defined by the contract
price.

Notice is also hereby given that all Bidders may be required to furnish a sworn statement of their financial responsibility,
technical ability, and experience before an award is made to any particular Bidder.

The successful Contractor will be required to obtain a business license from the City and pay related fees.

The right is reserved by the City of Guadalupe to reject any or all Bids, to evaluate the Bids submitted, waive any minor
irregularities, and award the contract to the lowest responsible Bidder. The City further reserves the right to waive any
informalities or minor irregularities in the Bid.

BONDS: Each proposal must be accompanied by cash, a certified or cashier's check, or bidder's bond of the
prescribed form and made payable to the City of Guadalupe for an amount equal to at least ten percent (10%) of
the amount bid, such guaranty to be forfeited, should the bidder to whom the contract is awarded fail to furnish the
required bonds and to enter into a contract with the City within ten (10) days after awarding of the contract.

The successful contractor will be required to furnish three (3) acceptable surety bonds: one for faithful performance,
one for labor and materials, and the other for maintenance following construction. Each bond is to be executed in
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a sum equal to one hundred percent (100%) of the contract price except that the maintenance bond shall be for ten
percent (10%) of the contract price and shall remain in effect for one year following acceptance of the project for
final payment.

LICENSE REQUIREMENTS: In accordance with provisions of California Public Contract Code Section 3300, the
City has determined that the Contractor shall possess a valid Class C33 license at the time of award. The
Contractor shall be properly licensed at the time the contract is awarded. No contract will be awarded from a
Contractor who has not been licensed in accordance with the provisions of Chapter 9 of Division 3 of the
Business and Professions Code.

The contractor must also have an SSPC QP1 Certification or evidence of a minimum of 10 years of
experience and completion of at least 20 projects of similar scope and complexity.

In addition, the following conditions apply:

e No contractor or subcontractor may be listed on a bid proposal for a public works project unless registered
with the Department of Industrial Relations pursuant to Labor Code section 1725.5 [with limited exceptions
from this requirement for bid purposes only under Labor Code section 1777.1(a)]. Proof of the contractor
or subcontractor’s current registration to perform public work pursuant to Labor Code section 1725.5 will
be required as part of the bid proposal.

¢ No contractor of subcontractor may be awarded a contract for a public works project unless registered with
the Department of Industrial Relations pursuant to Labor Code section 1725.5.

e This project is subject to compliance monitoring and enforcement by the Department of Industrial Relations.

STANDARD SPECIFICATIONS: The Standard Specifications for this project are contained in the 2018 edition,
including all supplementary documents of the Caltrans Standard Specifications.

PREVAILING WAGE RATES: Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in
the County of Santa Barbara, in which the work is to be done, has been determined by the Director of the California
Department of Industrial Relations in accordance with Section 1770 of the Labor Code. These wages are set forth
in the General Prevailing Wage Rates for this project, available from the California Department of Industrial
Relations’ Internet web site at http://www.dir.ca.gov.

Future effective general prevailing wage rates, which have been predetermined and are on file with the California
Department of Industrial Relations, are referenced but not printed in the general prevailing wage rates.

The Contractor will be required to maintain and distribute certified payroll records in compliance with Section 1776 of
the California Labor Code.

RETENTION: Five (5) percent of the invoiced amount shall be retained until 30 calendar days after the Notice of
Completion is recorded by the County of Santa Barbara. The Contractor may elect to receive 100 percent of
payments due under the Contract Documents from time to time, without retention from any portion of the payment
by the City, by depositing securities of equivalent value with the City in accordance with the provisions of Section
22300 of the California Public Contract Code. Such securities, if deposited by the Contractor, shall be valued by
the City, whose decision on an evaluation of the securities shall be final. Securities eligible for investment under
this provision shall be limited to those listed in Section 22300 and Section 16430 of the California Government
Code.

Dated at City of Guadalupe, County of Santa Barbara, California this day of ,
20 .

By
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City Clerk
City of Guadalupe, CA
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PROPOSAL
TO
THE CITY OF GUADALUPE
FOR
WATER TANK RECOATING PROJECT
CITY PROJECT NO. 2025-03

NAME OF BIDDER

BUSINESS P.O. BOX

CITY, STATE, ZIP

BUSINESS STREET ADDRESS

CITY, STATE, ZIP

TELEPHONE NO.:

FAX NO.:

EMAIL ADDRESS:

LICENSE NUMBER AND TYPE:

DIR NUMBER:

The work for which this Proposal is submitted is for construction in accordance with the Special Provisions (including
the payment of not less than the State General Prevailing Wage Rates or the Federal minimum wage rates when
set forth herein), the Plans described below, including any addenda thereto, the contract annexed hereto, and also
in accordance with the Caltrans Standard Specifications dated 2018, and the City of Santa Maria Standard
Specifications (adopted by the City of Guadalupe on June 23, 2009, pursuant to Resolution No. 2009-24) insofar
as the same may apply, specifications which may be referred to in the Special Provisions or project plans, and the
Labor Surcharge And Equipment Rental Rates in effect on the date the work is accomplished.

The Technical Specifications for the work to be done are entitled:
CITY OF GUADALUPE, CALIFORNIA;
WATER TANK RECOATING PROJECT

The Bidder's attention is directed to Section 2, "Proposal Requirements and Conditions," of the Contract Documents.
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The undersigned as Bidder declares that he/she has carefully examined the location of the proposed work above

described, read and examined the Contract Documents, and Addendum/Addenda (List Addenda Received:

, ) therefore, read the Notice to Contractors, the Proposal Requirements, including the Caltrans

Standard Specifications, and hereby proposes and agrees, if this Proposal is accepted by the City, to furnish all
materials and services required to do all the work required to complete the said construction in accordance with the
Contract Documents in the time stated herein, for the unit prices given below:

BID SCHEDULE

PAYMENT

ITEM TOTAL UNIT TOTAL
NO. BID ITEMS REFE$SENCE QUANTITIES UNIT PRICE COST
BASE BID

1 Mobilization/Demobilization 1.03 1 LS

2 Interior Recoating 1.04 1 LS

3 Roof Hatch Rehabilitation 1.05 1 LS

4 Tank Disinfection 1.06 1 LS

5 1.5-inch Tideflex Valve Replacement 1.07 3 EA

6 6-inch Tideflex Valve Replacement 1.08 2 EA

Eleven-Month Inspection and Activation of Impressed
7 Current Cathodic Protection System (Allowance) 1.09 1 LS $10,000 $10,000

TOTAL BASE BID (ITEMS 1 THROUGH 7)

*TS = Technical Specifications (Section 012000)

TOTAL BASE BID IN WORDS:

Total Base Bid Amount shall be shown in both words and figures.

City of Guadalupe
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If awarded, the contract will be to the lowest responsible bidder whose proposal complies with all the requirements
prescribed. Bids will be compared using the Total Mathematical Bid as determined by the Engineer. The Total
Mathematical Bid is the summation of all required bid items, excluding bid alternates. Bid items are calculated by
multiplying the Total Quantities by the Unit Price. In the case of a discrepancy between the Total Mathematical Bid and
the total bid written above, the Total Mathematical Bid shall govern.

The successful agrees to enter into a contract with the City of Guadalupe within fifteen (15) days after the date of the
Notice of Award. Working days start ten (10) days after the Notice To Proceed date. The Contractor must diligently
prosecute the work to completion within the Time of Contract shown on the cover of the Project Manual.

The undersigned understands and agrees that the City of Guadalupe will not be responsible for any errors or omissions
on the part of the undersigned in preparing and submitting this Proposal.

Signature Title

Date
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LIST OF SUBCONTRACTORS
WATER TANK RECOATING PROJECT

Pursuant to Section 4100 of the Public Contracts Code and section 2-1.10 of the standard specifications, the Bidder
is required to furnish the following information for each Subcontractor performing more than 1/2 percent (0.5%) of
the total base bid. Do not list alternative subcontractors for the same work. Subcontracting must not total more than
fifty percent (50%) of the submitted bid except as allowed in Section 5-1.13A of the standard specifications.

For Streets & Highways projects, subcontractors performing less than ten thousand dollars ($10,000) worth of work
need not be mentioned. Subcontractors must be registered with the Department of Industrial Relations pursuant to
Labor Code section 1725.5 to be listed.

NOTE: If there are no subcontractors, write “NONE” and submit with bid.

% of

Address and Phone Total
Name Under Which License Number / Number of Office, Mill or Specific Description of Base
Subcontractor is Licensed DIR Number Shop Subcontract Bid

NOTE: This form may be reproduced and attached behind this page to list more subcontractors.
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PUBLIC CONTRACT CODE

Public Contract Code Section 10285.1 Statement

In conformance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the bidder hereby declares
under penalty of perjury under the laws of the State of California that the bidderhas ____, hasnot___been convicted
within the preceding three years of any offenses referred to in that section, including any charge of fraud, bribery,
collusion, conspiracy, or any other act in violation of any state or Federal antitrust law in connection with the bidding
upon, award of, or performance of, any public works contract, as defined in Public Contract Code Section 1101,
with any public entity, as defined in Public Contract Code Section 1100, including the Regents of the University of
California or the Trustees of the California State University. The term "bidder" is understood to include any partner,
member, officer, director, responsible managing officer, or responsible managing employee thereof, as referred to
in Section 10285.1.
Note: The bidder must place a checkmark after "has" or "has not" in one of the blank spaces provided. The above

Statement is part of the Proposal. Signing this Proposal on the signature portion thereof shall also constitute

signature of this Statement. Bidders are cautioned that making a false certification may subject the certifier
to criminal prosecution.

Public Contract Code Section 10162 Questionnaire
In conformance with Public Contract Code Section 10162, the Bidder shall complete, under penalty of perjury, the

following questionnaire:

Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary interest in the bidder,
ever been disqualified, removed, or otherwise prevented from bidding on, or completing a federal, state, or local

government project because of a violation of law or a safety regulation?

Yes No

If the answer is yes, explain the circumstances in the following space.
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PUBLIC CONTRACT CODE 10232 STATEMENT

In conformance with Public Contract Code Section 10232, the Contractor, hereby states under penalty of perjury,
that no more than one final unappealable finding of contempt of court by a federal court has been issued against
the Contractor within the immediately preceding two-year period because of the Contractor's failure to comply with
an order of a federal court which orders the Contractor to comply with an order of the National Labor Relations
Board.
Note: The above Statement and Questionnaire are part of the Proposal. Signing this Proposal on the
signature portion thereof shall also constitute signature of this Statement and Questionnaire.

Bidders are cautioned that making a false certification may subject the certifier to criminal
prosecution.
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NONCOLLUSION DECLARATION
(Title 23 United States Code Section 112 and Public Contract Code Section 7106)

To the CITY of GUADALUPE

In conformance with Title 23 United States Code Section 112 and Public Contract Code 7106 the bidder declares
that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company,
association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not
directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or
indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that
anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement,
communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any
overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against
the public body awarding the contract of anyone interested in the proposed contract; that all statements contained
in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any
breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay,
any fee to any corporation, partnership, company association, organization, bid depository, or to any member or

agent thereof to effectuate a collusive or sham bid.

Note: The above Non-collusion Affidavit is part of the Proposal. Signing this Proposal on the signature portion
thereof shall also constitute the signature of this Non-collusion Affidavit.

Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution.
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CONTRACTOR'S LICENSING STATEMENT

| declare under penalty of perjury under the laws of the State of California that the following is true and correct.
Executed in the City of Guadalupe this day of ,20 .

The undersigned is licensed in accordance with the laws of the State of California providing for the registration of
the Contractors, License No. , Expiration Date

Business Name (DBA):

Owner/Legal Name:

Indicate One: [ Sole-proprietor O Partnership O Corporation

List Partners/Corporate Officers:

Name Title
Name Title
Name Title
Name Title

Business Address:

City, State, ZIP Code

Mailing Address:

City, State, ZIP Code

Phone Number:

Fax Number:

Email Address:

DIR Number:

Signature of Bidder

(Print Name and Title of Bidder)
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WORKERS' COMPENSATION INSURANCE CERTIFICATE
The Contractor shall execute the following form as required by the California Labor Code, Section 1861:
| am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against

liability for Workers' Compensation or to undertake self-insurance in accordance with the provisions of that Code,
and | will comply with such provisions before commencing the performance of the work of this Contract.

(Date) (Contractor)
By:
(Signature)
By:
(Title)
Attest:
By:
(Signature)
By:
(Title)
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BIDDER’S BOND

as Principal, and

as Surety are bound unto the City of Guadalupe, State of California, hereafter referred to as "Obligee", in the penal
sum of ten percent (10%) of the total amount of the bid of the Principal submitted to the Obligee for the work
described below, for the payment of which sum we bind ourselves, our heirs, executors and administrators,
successors or assigns, jointly and severally,

THE CONDITION OF THIS OBLIGATION IS SUCH, THAT:
WHEREAS, the Principal is submitted to the Obligee, for the WATER TANK RECOATING PROJECT

NOW, THEREFORE, if the Principal is awarded the contract and, within the time and manner required under the
specifications, after the prescribed forms are presented to him for signature, enters into a written contract, in the
prescribed form, in conformance with the bid, and files two bonds with the Obligee, one to guarantee faithful
performance of the contract and the other to guarantee payment for labor and materials as provided by law, then
this obligation shall be null and void; otherwise, it shall remain in full force.

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall pay all costs
incurred by the Obligee in such suit, including a reasonable attorney's fee to be fixed by the court.

Dated: , 20

Principal

Surety
By

Attorney-in-fact

CERTIFICATE OF ACKNOWLEDGEMENT
State of California
City/County of SS

On this day of in the year 20 before me

, personally appeared ,
Attorney-in-fact

personally known to me (or proved to me on the basis of satisfactory evidence) to be the person whose name is

subscribed to this instrument as the attorney-in-fact of , and acknowledged to me that he (she)

subscribed the name of the said company thereto as surety, and his (her) own name as attorney-in-fact.

(SEAL)

Notary Public
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NOTE: At the discretion of the City, the low and second low bidders may be required to complete and return the
“Contractor’s and Subcontractor’s Statement Of Experience and Financial Condition” forms provided herein
before determining the bid award. Do not submit this form with the Bid.

CONTRACTOR'S AND SUBCONTRACTOR’S
STATEMENT OF EXPERIENCE AND FINANCIAL CONDITION

A Corporation

1. Name: A Co-Partnership
(Name Must Correspond with Contractor's License In Every Detail)
An Individual
Combination
2. Principal Office:
(Street and P.O. Box) (City) (State) (Zip Code)

3. Telephone ( )

The Signatory of this questionnaire guarantees the truth and accuracy of all statements and of all answers to
interrogatories hereinafter made.

NOTE: When the word "you" or "your" is used herein, it shall mean you, your firm, your corporate officers, partners,
principals or proprietors.

4. Names of Corporate Officers, Partners, Principals, Proprietors:

NAME POSITION PERCENTAGE OF STOCK

5. List Any Subsidiaries or Affiliated Companies:

EXACT NAME TYPE OF BUSINESS OWNERSHIP
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6. Name, Address, and Telephone No. of Bank:

Total Line of Credit How Secured Interest Rate

7. How much of your line of credit is currently available? $

8. Name of Loan Officer:

(List additional bank(s) on next page, if applicable)
9. Are you licensed as a Contractor to do business in California?

Yes____ No___ License No. Type

Classification (Type) of Specialty Contractor

10. How many years has your organization been in business as a contractor under your present business name

and license number? years.
11. How many years’ experience in construction work has your organization had?
12. Has your firm or any of its principals ever petitioned for bankruptcy? If answer is "Yes," enter the date(s)

13. Has your firm or any of its principals defaulted so as to cause a loss to surety? If the answer is "Yes," enter
the date(s), name and address of surety and details.

14. Show the projects (10 maximum) your organization has completed during the last three years in the following
tabulation; be specific as to the nature of the work your firm actually performed.

(Use as many spaces as required to complete your answer)

CITY AND STATE
TYPE OF WORK VALUE OF WORK
YEAR COMPLETED CONTACT
(be specific) PERFORMED
PERSON/PHONE
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15. Have you been assessed liquidated damages for any project in the past three years?

If yes, explain.

16. Have you been in litigation on a question relating to your performance on a contract during the past three
years? If yes, explain.

17. Have you failed to complete a contract? . If so, give details:
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18. In what other lines of business pertaining to this Statement do you have a financial interest?

19. Name the persons with whom you have been associated in business as partners or joint venture in each of

the last five years.

20. What is the construction experience of the principal individuals of your present organization?

Present Position or
Office In Your

Years of Construction

Magnitude and Type of

Individual’s Name Organization Experience Work
21. List 10 subcontractors with whom you have worked in the last two years:
NAME ADDRESS TELEPHONE
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NAME

ADDRESS

TELEPHONE

22. List the names of three Architects or Engineers whose jobs you have worked on in the past two years:

Name of Architect Or Engineer

Telephone

23. Please attach a balance sheet and profit and loss statement prepared by a Certified Public Accountant or a
Public Accountant.

24, List and explain all contingent liabilities.

City of Guadalupe
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25. Explain any Stop Notice(s) filed against you in the past three years.

Date By Whom How Resolved Why Filed

List your five major suppliers of equipment, supplies and materials:

NAME ADDRESS
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FAITHFUL PERFORMANCE BOND

WHEREAS, the City Council of the City of Guadalupe, State of California, and
(hereinafter designated as the "principal") have entered into an
agreement whereby principal agrees to install and complete certain designated public improvements, which said
agreement, dated , 20 , and identified as WATER TANK RECOATING PROJECT, is hereby
referred to and made a part hereof; and

WHEREAS, said principal is required under the terms of said agreement to furnish a bond for the faithful performance
of said agreement.

NOW, therefore, we, the principal and , as surety, are held and firmly bound unto the
City of Guadalupe hereinafter called "City," in the penal sum of
Dollars ($ ) lawful

money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs,
successors, executors, administrators, jointly and severally, firmly by these presents.

The condition of this obligation is such that if the above bounded principal, his or its heirs, executors, administrators,
successors, or assigns, shall in all things stand to and abide by, and well and truly keep and perform the covenants,
conditions, and provisions in the said agreement and any alteration thereof made as therein provided, on his or their
part, to be kept and performed at the time and in the manner therein specified, and in all respects according to their true
intent and meaning, and shall indemnify and save harmless City, its officers, agents, and employees as therein
stipulated, then this obligation shall become null and void; otherwise it shall be and remain in full force and effect.

As a part of the obligation secured hereby and in addition to the face amount specified therefore, there shall be included
costs and reasonable expenses and fees, including reasonable attorney's fees, incurred by City in successfully
enforcing such obligation, all to be taxed as costs and included in any judgment rendered.

The surety hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the
agreement or to the work to be performed there under or the specifications accompanying the same shall in any manner
affect its obligations on this bond, and it does hereby waive notice of any such change, extension of time, alteration or
addition to the terms of the agreement or to the work or to the specifications.
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IN WITNESS WHEREOF, this instrument has been duly executed by principal and surety above named, on
,20 .

APPROVED AS TO FORM:

By:
City Attorney
ADDRESS OF CONTRACTOR FOR SERVICE OF DOCUMENTS UNDER BOND AND UNDER-TAKING LAW:
(SEAL)
Principal
(SEAL)
Signature of Principal Title

ADDRESS OF SURETY FOR SERVICE OF DOCUMENTS UNDER BOND AND UNDERTAKING LAW

(SEAL)

(SEAL)

Surety

Signature for Surety Title
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LABOR AND MATERIAL BOND

WHEREAS, the City Council of the City of Guadalupe, State of California and
(hereinafter designated as “principal”’) have entered into an
agreement whereby principal agrees to install and complete certain designated public improvements, which said
agreement, dated , 20___, and identified as WATER TANK COATING PROJECT, is hereby
referred to and made a part hereof; and

WHEREAS, under the terms of said agreement, principal is required before entering upon the performance of the work,
to file a good and sufficient payment bond with the City of Guadalupe to secure the claims to which reference is made
in Title 15 (commencing with Section 3082) of Part 4 of Division 3 of the Civil Code of the State of California.

NOW, THEREFORE, said principal and the undersigned as corporate surety, are held firmly bound unto the City of
Guadalupe and all contractors, subcontractors, laborers, material, men and other persons employed in the performance
of the aforesaid agreement and referred to in the aforesaid Code of Civil Procedure in the sum_ of
Dollars ($ ),
for materials furnished or labor thereon of any kind, or for amounts due under the Unemployment Insurance Act with
respect to such work or labor, that said surety will pay the same in amount not exceeding the amount hereinabove set
forth, and also in case suit is brought upon this bond, will pay, in addition to the face amount thereof, costs and
reasonable expenses and fees, including reasonable attorney’s fees, incurred by City in successfully enforcing such
obligation, to be awarded and fixed by the court, and to be taxed as costs and to be included in the judgment therein
rendered.

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any and all persons, companies
and corporations entitled to file claims under Title 15 (commencing with Section 3082) of Part 4 of Division 3 of the Civil
Code, so as to give a right of action to them or their assigns in any suit brought upon this bond.

Should the condition of this bond be fully performed, then this obligation shall become null and void, otherwise it shall
be and remain in full force and effect.

The surety hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of said
agreement or the specifications accompanying the same shall in any manner affect its obligations on this bond, and it
does hereby waive notice of any such change, extension, alteration or addition.

IN WITNESS WHEREOF, this instrument has been duly executed by the principal and surety above named, on
,20 .

APPROVED AS TO FORM:

By:

City Attorney
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ADDRESS OF CONTRACTOR FOR SERVICE OF DOCUMENTS UNDER BOND AND UNDERTAKING LAW:

(SEAL)

Principal

(SEAL)

Signature of Principal Title

ADDRESS OF SURETY FOR SERVICE OF DOCUMENTS UNDER BOND AND UNDERTAKING LAW

(SEAL)

(SEAL)

Surety

Signature for Surety Title

City of Guadalupe Page 23 Water Tank Recoating Project



GUARANTEE AND DEFECTIVE MATERIAL BOND

WHEREAS, the City Council of the City of Guadalupe, State of California and
(hereinafter designated as "principal") have entered into an
agreement whereby principal agrees to install and complete certain designated public improvements, which said
agreement, dated , 20___, and identified as WATER TANK COATING PROJECT, is hereby
referred to and made a part hereof; and

WHEREAS, said principal is required under the terms of said agreement to furnish a bond for the one-year
maintenance of public improvements of said agreement.

NOW, therefore, we, the principal and , as surety, are held and firmly bound
unto the City of Guadalupe hereinafter called "City," in the penal sum of
dollars ($ ) lawful money of

the United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, successors,
executors and administrators, jointly and severally, firmly by these presents.

The condition of this obligation is such that if the above bounded principal, his or its heirs, executors, administrators,
successors, or assigns, shall in all things stand to and abide by, and well and truly keep and perform the covenants,
conditions, and provisions in the said agreement and any alteration thereof made as therein provided, on his or their
part, to be kept and performed at the time and in the manner therein specified, and in all respects according to their true
intent and meaning, and shall indemnify and save harmless City, its officers, agents, and employees as therein
stipulated, then this obligation shall become null and void; otherwise it shall be and remain in full force and effect.

As a part of the obligation secured hereby and in addition to the face amount specified therefore, there shall be included
costs and reasonable expenses and fees, including reasonable attorney's fees, incurred by City in successfully
enforcing such obligation, all to be taxed as costs and included in any judgment rendered.

The surety hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the
agreement or to the work to be performed there under or the specifications accompanying the same shall in any manner
affect its obligations on this bond, and it does hereby waive notice of any such change, extension of time, alteration or
addition to the terms of the agreement or to the work or to the specifications.
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IN WITNESS WHEREOF, this instrument has been duly executed by the principal and surety above named, on
,20 .

ADDRESS OF CONTRACTOR FOR SERVICE OF DOCUMENTS UNDER BOND AND UNDER-TAKING LAW:

(SEAL)

Principal

(SEAL)

Signature of Principal Title

ADDRESS OF SURETY FOR SERVICE OF DOCUMENTS UNDER BOND AND UNDERTAKING LAW

(SEAL)

(SEAL)

Surety

Signature for Surety Title
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SAMPLE AGREEMENT

AGREEMENT FOR CONTRACTOR SERVICES
BETWEEN
THE CITY OF GUADALUPE
AND

THIS AGREEMENT FOR CONTRACTOR SERVICES (the "Agreement") is made
and entered into this ___ day of 20xx, by and between the CITY OF GUADALUPE, a
municipal corporation ("City") and, a California ("Contractor").

In consideration of the mutual covenants and conditions set forth herein, the
parties agree as follows:

Section 1. Term of Agreement. Subject to the provisions of Section 19
(Termination of Agreement) of this Agreement, the term of this Agreement shall be for a period
of one (1) year from the date of execution of this Agreement, as first shown above. Such term
may be extended upon written agreement of both parties to this Agreement.

Section 2.  Scope of Services. Contractor agrees to perform the services set
forth in Exhibit A (Scope of Services) and made a part of this Agreement.

Section 3.  Additional Services. Contractor shall not be compensated for any
services rendered in connection with its performance of this Agreement which are in addition to
or outside of those set forth in this Agreement or listed in Exhibit A unless such additional
services are authorized in advance and in writing by the City Council or City Administrator of
City. Contractor shall be compensated for any such additional services in the amounts and in
the manner agreed to by the City Council or City Administrator.

Section4. Compensation and Method of Payment.

(@)  Subject to any limitations set forth in this Agreement, City agrees to pay
Contractor the amounts specified in Exhibit A (Compensation) and made a part of this
Agreement.

(b) Each month Contractor shall furnish to City an original invoice for all work
performed and expenses incurred during the preceding month. The invoice shall detail
charges by the following categories: labor (by subcategory), travel, materials, equipment,
supplies, sub-contractor contracts and miscellaneous expenses. City shall independently
review each invoice submitted by Contractor to determine whether the work performed
and expenses incurred are in compliance with the provisions of this Agreement and
Scope of Services. In the event that no charges or expenses are disputed, the invoice
shall be approved and paid according to the terms set forth in subsection (c). In the event
City disputes any charges or expenses, City shall return the original invoice to Contractor
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with specific items in dispute identified for correction and re-submission. All undisputed
charges shall be paid in accordance with this Agreement and Scope of Services.

(c) Except as to any charges for work performed or expenses incurred by
Contractor, which are disputed by City, City will cause Contractor to be paid within thirty
(30) days of receipt of Contractor's invoice.

(d) Payment to Contractor for work performed pursuant to this Agreement shall
not be deemed to waive any defects in work performed by Contractor.

(e)  Contractor shall have the right to suspend services if not paid in accordance
with this Agreement.

Section 5.  Inspection and Final Acceptance. City may inspect and accept or
reject any of Contractor's work under this Agreement, either during performance or when
completed, if the work is found to be defective or not in compliance with the defined Scope of
Services. Acceptance of any of the Contractor's work by City shall not constitute a waiver of any
of the provisions of this Agreement, including but not limited to, Sections 15 and 16, pertaining
to indemnification and insurance, respectively. Contractor agrees to cooperate in any such
inspection.

Section 6. Ownership of Documents. All original maps, models, designs,
drawings, photographs, studies, surveys, reports, data, notes, computer files, files and other
documents prepared, developed or discovered by Contractor in the course of providing any
services pursuant to this Agreement shall become the sole property of City and may be used,
reused or otherwise disposed of by City without the permission of the Contractor. Reuse of any
materials outside the scope of this Agreement shall be at the sole risk of the City.

Section 7. Contractor's Books and Records.

(@)  Contractor shall maintain any and all documents and records demonstrating
or relating to Contractor's performance of services pursuant to this Agreement.
Contractor shall maintain any and all ledgers, books of account, invoices, vouchers,
canceled checks, or other documents or records evidencing or relating to work, services,
expenditures and disbursements charged to City pursuant to this Agreement. Any and
all such documents or records shall be maintained in accordance with generally accepted
accounting principles and shall be sufficiently completed and detailed so as to permit an
accurate evaluation of the services provided by Contractor pursuant to this Agreement.
Any and all such documents or records shall be maintained for three (3) years from the
date of execution of this Agreement and to the extent required by laws relating to the
audits of public agencies and their expenditures.

(b)  Anyand all records or documents required to be maintained pursuant to this
section shall be made available for inspection, audit and copying, upon reasonable notice
during regular business hours, upon written request by City or its designated
representative. Copies of such documents or records shall be provided directly to the
City for inspection, audit and copying when it is practical to do so; otherwise, unless an
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alternative is mutually agreed upon, such documents and records shall be made available
at Contractor's address indicated for receipt of notices in this Agreement. The City shall
compensate the Contractor for all costs associated with providing these materials to the
City.

(c) Where City has reason to believe that any of the documents or records
required to be maintained pursuant to this section may be lost or destroyed due to
dissolution or termination of Contractor's business, City may, by written request, require
that custody of such documents or records be given to the requesting party and that such
documents and records be maintained by the requesting party. Access to such
documents and records shall be granted to City, as well as to its successors-in-interest
and authorized representatives.

Section 8.  Status of Contractor.

(@) Contractor is and shall at all times during the terms of this Agreement
remain a wholly independent Contractor and not an officer, employee or agent of City.
Contractor shall have no authority to bind City in any manner, nor to incur any obligation,
debt or liability of any kind on behalf of or against City, whether by contract or otherwise,
unless such authority is expressly conferred under this Agreement or is otherwise
expressly conferred in writing by City.

(b)  The personnel performing the services under this Agreement on behalf of
Contractor shall at all times be under Contractor's exclusive direction and control. Neither
City nor any elected or appointed boards, officers, officials, employees or agents of City,
shall have control over the conduct of Contractor or any of Contractor's officers,
employees or agents, except as set forth in this Agreement. Contractor shall not at any
time or in any manner represent that Contractor or any of Contractor's officers, employees
or agents are in any manner officials, employees or agents of City.

(c) Neither Contractor nor any of Contractor's officers, employees or agents
shall obtain any rights to retirement, health care or any other benefits which may
otherwise accrue to City's employees. Contractor expressly waives any claim Contractor
may have to any such rights.

Section 9.  Standard of Performance. Contractor represents and warrants that
it has the qualifications, experience and facilities necessary to properly perform the services
required under this Agreement in a thorough, competent and professional manner. Contractor
shall at all times faithfully, competently and to the best of its ability, experience and talent,
perform all services described herein. In meeting its obligations under this Agreement,
Contractor shall employ, at a minimum, generally accepted standards and practices utilized by
persons engaged in providing services similar to those required of Contractor under this
Agreement.

Section 10. Compliance With Applicable Laws, Permits and Licenses.
Contractor shall keep itself informed of and comply with all applicable federal, state and local
laws, statutes, codes, ordinances, regulations and rules in effect during the term of this
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Agreement applicable to Contractor. Contractor shall obtain any and all licenses, permits and
authorizations necessary to perform the services set forth in this Agreement. Neither City, nor
any elected or appointed boards, officers, officials, employees or agents of City, shall be liable
at law or in equity as a result of any failure of Contractor to comply with this section.

Section 11. Nondiscrimination. Contractor shall not discriminate, in any way,
against any person on the basis of race, color, religious creed, national origin, ancestry, sex,
age, disability, marital status or sexual orientation in connection with or related to the
performance of this Agreement.

Section 12. Unauthorized Aliens. Contractor hereby promises and agrees to
comply with all of the provisions of the Federal Immigration and Nationality Act, 8 U.S.C.A.
sections 1101, et seq., as amended, and in connection therewith, shall not employ unauthorized
aliens for the performance of work and/or services covered by this Agreement, and should any
liability or sanctions be imposed against City for such use of unauthorized aliens, Contractor
hereby agrees to and shall reimburse City for the cost of all such liabilities or sanctions imposed,
together with any and all costs, including attorney's fees, incurred by City.

Section 13. Conflicts of Interest. Contractor will comply with all conflict of interest
laws and regulations including, without limitation, the City’s Conflict of Interest Code (on file in
the City Clerk’s Office). All officers, employees and/or agents of Contractor who will be working
on behalf of the City pursuant to this Agreement, may be required to file Statements of Economic
Interest. Therefore, it is incumbent upon the Contractor or Contracting firm to notify that City of
any staff changes relating to this Agreement.

A. In accomplishing the scope of services of this Agreement, all officers, employees
and/or agents of Contractor(s), unless as indicated in Subsection B, will be performing a
very limited and closely supervised function, and, therefore, unlikely to have a conflict of
interest arise. No disclosures are required for any officers, employees, and/or agents of
Contractor, except as indicated in Subsection B.
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Initials

B. In accomplishing the scope of services of this Agreement, Contractor(s) will be
performing a specialized or general service for the City, and there is substantial likelihood
that the Contrator’s work product will be presented, either written or orally, for the purpose
of influencing a governmental decision. As a result, the following Contractor(s) shall be
subject to Disclosure Category “1” of the City’s Conflict of Interest Code.

Section 14. Confidential Information; Release of Information.

(@) Al information gained or work product produced by Contractor in
performance of this Agreement shall be considered confidential, unless such information
is in the public domain or already known to Contractor. Contractor shall not release or
disclose any such information or work product to persons or entities other than City
without prior written authorization from the City Administrator, except as may be required
by law.

(b)  Contractor, its officers, employees, agents or subcontractors, shall not,
without prior written authorization from the City Administrator or unless requested by the
City Attorney of City, voluntarily provide declarations, letters of support, testimony at
depositions, responses to interrogatories or other information concerning the work
performed under this Agreement. A response to a subpoena or court order shall not be
considered "voluntary" provided Contractor gives City notice of such court order or
subpoena.

(c) If Contractor, or any officer, employee, agent or subcontractor of Contractor,
provides any information or work product in violation of this section, then City shall have
the right to reimbursement and indemnity from Contractor for any damages, costs and
fees, including attorney's fees, caused by or incurred as a result of Contractor's conduct.

(d)  Contractor shall promptly notify City should Contractor, its officers,
employees, agents or sub contractors be served with any summons, complaint,
subpoena, notice of deposition, request for documents, interrogatories, request for
admissions or other discovery request, court order or subpoena from any party regarding
this Agreement and the work performed thereunder. City retains the right, but has no
obligation, to represent Contractor or be present at any deposition, hearing or similar
proceeding. Contractor agrees to cooperate fully with City and to provide City with the
opportunity to review any response to discovery requests provided by Contractor.
However, this right to review any such response does not imply or mean the right by City
to control, direct, or rewrite said response. Contractor shall be compensated for all costs
associated with complying with this section.

Section 15. Indemnification.

(@) City and its respective elected and appointed boards, officials, officers,
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agents, employees and volunteers (individually and collectively, "Indemnitees") shall have
no liability to Contractor or any other person for, and Contractor shall indemnify, defend,
protect and hold harmless Indemnitees from and against, any and all liabilities, claims,
actions, causes of action, proceedings, suits, damages, judgments, liens, levies, costs
and expenses of whatever nature, including reasonable attorney's fees and
disbursements (collectively, "Claims") which Indemnitees may suffer or incur or to which
Indemnitees may become subject by reason of or arising out of any injury to or death of
any person(s), damage to property, loss of use of property, economic loss or otherwise
occurring as a result of or allegedly caused by Contractor's performance of or failure to
perform any services under this Agreement or by the negligent or willfully wrongful acts
or omissions of Contractor, its agents, officers, directors, sub contractors or employees,
committed in performing any of the services under this Agreement.

(b) If any action or proceeding is brought against Indemnitees by reason of any
of the matters against which Contractor has agreed to indemnify Indemnitees as provided
above, Contractor, upon notice from City, shall defend Indemnitees at Contractor's
expense by counsel acceptable to City, such acceptance not to be unreasonably withheld.
Indemnitees need not have first paid for any of the matters to which Indemnitees are
entitled to indemnification in order to be so indemnified. The insurance required to be
maintained by Contractor under Section 16 shall ensure Contractor's obligations under
this section, but the limits of such insurance shall not limit the liability of Contractor
hereunder. The provisions of this section shall survive the expiration or earlier termination
of this Agreement.

(c) The provisions of this section do not apply to Claims occurring as a result
of the City's sole negligence or willfully wrongful acts or omissions.

(d)  City agrees to indemnify Contractor for any such neglect or willfully wrongful
acts committed by City or its officers, agents or employees.

Section 16. Insurance. Contractor agrees to obtain and maintain in full force and effect
during the term of this Agreement, insurance against claims for injuries to persons or damages
to property which may arise from or in connection with the performance of the work provided by
Contractor, its agents, representatives or employees in performance of this Agreement.
Insurance is to be placed with insurers with a current A.M. Best's rating of no less than A-:VII.
All insurance policies shall be subject to approval by City as to form and content. These
requirements are subject to amendment or waiver, if so approved in writing by City Administrator.
Contractor agrees to provide City with copies of required policies upon request. Prior to the
beginning of and throughout the duration of the Work, Contractor and its subcontractors shall
maintain insurance in conformance with the requirements set forth below. Contractor will use
existing coverage to comply with these requirements. If that existing coverage does not meet
the requirements set forth herein, Contractor agrees to amend, supplement or endorse the
existing coverage to do so. Contractor acknowledges that the insurance coverage and policy
limits set forth in this section constitute the minimum amount of coverage required. Any
insurance proceeds available to Contractor or its subcontractors in excess of the limits and
coverage identified in this Agreement and which is applicable to a given loss, claim or demand,
will be equally available to CITY.
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Contractor shall provide the following types and amounts of insurance. Without
limiting Contractor’s indemnification of CITY, and prior to commencement of Work, Contractor
shall obtain, provide and maintain at its own expense during the term of this Agreement, policies
of insurance of the type and amounts described below and in a form satisfactory to CITY:

A. Minimum Scope of Insurance: Coverage shall be at least as broad as:

(1)  Insurance Services Office Form Commercial General Liability coverage
(Occurrence Form CG 0001).

(2) Insurance Services Office Form No. CA 0001 covering Automobile Liability,
including code 1"any auto" and endorsement CA 0025, or equivalent forms subject to written
approval of City.

(83) Workers' Compensation insurance as required by the Labor Code of the
State of California and Employers' Liability insurance and covering all persons providing services
on behalf of the Contractor and all risks to such persons under this Agreement, along with a
waiver of subrogation endorsement.

(4)  Errors and omission liability insurance appropriate to the Contractor's
profession.

B. Minimum Limits of Insurance: Contractor shall maintain limits of insurance no less
than:

(1)  General Liability Insurance: Contractor shall maintain commercial general
liability insurance with coverage at least as broad as Insurance Services Office form CG 00 01,
in an amount not less than $1,000,000 per occurrence, $2,000,000 general aggregate, for bodily
injury, personal injury, and property damage, and a $2,000,000 completed operations aggregate.
The policy shall provide or be endorsed to provide that CITY and its officers, officials, employees,
agents, and volunteers shall be additional insureds under such policies. This provision shall also
apply to any excess/umbrella liability policies. The policy must include contractual liability that
has not been amended. Any endorsement restricting standard ISO “insured contract” language
will not be accepted. This insurance and any umbrella or excess liability insurance shall be
maintained for a minimum of three years or as long as there is a statutory exposure to completed
operations claims, with the City and its officers, officials, employees, and agents continued as
additional insured.

(2)  Automobile Liability: Contractor shall maintain automobile insurance at
least as broad as Insurance Services Office form CA 00 01 covering bodily injury and property
damage for all activities of the Contractor arising out of or in connection with Work to be
performed under this Agreement, including coverage for any owned, hired, non-owned or rented
vehicles, in an amount not less than $1,000,000 combined single limit for each accident.

(83)  Workers' Compensation and Employer's Liability: Contractor shall maintain
Workers’ Compensation Insurance (Statutory Limits) and Employer’s Liability Insurance (with
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limits of at least $1,000,000) for Contractor’'s employees in accordance with the laws of the State
of California, Section 3700 of the Labor Code. In addition, Contractor shall require each
subcontractor to similarly maintain Workers’” Compensation Insurance and Employer’s Liability
Insurance in accordance with the laws of the State of California, Section 3700 for all of the
subcontractor’'s employees. Contractor shall submit to CITY.

(4) Errors and Omissions Liability: $1,000,000 per claim as appropriate for the
profession.

(5) Umbrella or excess liability insurance (if needed): Contractor shall obtain
and maintain an umbrella or excess liability insurance that will provide bodily injury, personal
injury and property damage liability coverage at least as broad as the primary coverages set
forth above, including commercial general liability, automobile liability, and employer’s liability.
Such policy or policies shall include the following terms and conditions:

. A drop-down feature requiring the policy to respond in the event that
any primary insurance that would otherwise have applied proves to be uncollectable in whole or
in part for any reason;

. Pay on behalf of wording as opposed to reimbursement;
. Concurrency of effective dates with primary policies;
. Policies shall “follow form” to the underlying primary policies;
and
. Insureds under primary policies shall also be insureds under the

umbrella or excess policies.

(6) Pollution liability insurance. Environmental Impairment Liability Insurance
shall be written on a Contractor’s Pollution Liability form or other form acceptable to CITY
providing coverage for liability arising out of sudden, accidental and gradual pollution and
remediation. The policy limit shall be no less than $1,000,000 dollars per claim and in the
aggregate. All activities contemplated in this Agreement shall be specifically scheduled on the
policy as “covered operations.” The policy shall provide coverage for the hauling of waste from
the project site to the final disposal location, including non-owned disposal sites.

C. Other Provisions: Insurance policies required by this Agreement shall contain the
following provisions:

(1) Notice of Cancellation: Each insurance policy required by this Agreement
shall be endorsed and state the coverage shall not be suspended, voided, canceled by the
insurer or other party to this Agreement, reduced in coverage or in limits except after thirty (30)
days' prior written notice by certified mail, return receipt requested has been given to City.

(2) Primary/noncontributing: Coverage provided by Contractor shall be primary
and any insurance or self-insurance procured or maintained by CITY shall not be required to
contribute with it. The limits of insurance required herein may be satisfied by a combination of
primary and umbrella or excess insurance. Any umbrella or excess insurance shall contain or
be endorsed to contain a provision that such coverage shall also apply on a primary and non-
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contributory basis for the benefit of CITY before the CITY’s own insurance or self-insurance shall
be called upon to protect it as a named insured.

(3) City’s Rights of Enforcement: In the event any policy of insurance required
under this Agreement does not comply with these requirements or is canceled and not replaced,
CITY has the right but not the duty to obtain the insurance it deems necessary and any premium
paid by CITY will be promptly reimbursed by Contractor or CITY will withhold amounts sufficient
to pay premium from Contractor payments. In the alternative, CITY may cancel this Agreement.

(4)  Waiver of Subrogation: All insurance coverage maintained or procured
pursuant to this agreement shall be endorsed to waive subrogation against CITY, its elected or
appointed officers, agents, officials, employees and volunteers or shall specifically allow
Contractor or others providing insurance evidence in compliance with these specifications to
waive their right of recovery prior to a loss. Contractor hereby waives its own right of recovery
against CITY, and shall require similar written express waivers.

(5) Enforcement of Contract Provisions (non estoppel): Contractor
acknowledges and agrees that any actual or alleged failure on the part of the CITY to inform
Contractor of non-compliance with any requirement imposes no additional obligations on the
CITY nor does it waive any rights hereunder.

(6) Requirements not Limiting: Requirements of specific coverage features or
limits contained in this Section are not intended as a limitation on coverage, limits or other
requirements, or a waiver of any coverage normally provided by any insurance. Specific
reference to a given coverage feature is for purposes of clarification only as it pertains to a given
issue and is not intended by any party or insured to be all inclusive, or to the exclusion of other
coverage, or a waiver of any type. If the Contractor maintains higher limits than the minimums
shown above, the CITY requires and shall be entitled to coverage for the higher limits maintained
by the Contractor. Any available insurance proceeds in excess of the specified minimum limits
of insurance and coverage shall be available to the CITY.

(7) Prohibition of Undisclosed Coverage Limitations: None of the coverages
required herein will be in compliance with these requirements if they include any limiting
endorsement of any kind that has not been first submitted to CITY and approved of in writing.

(8)  Separation of Insureds: A severability of interests provision must apply for
all additional insureds ensuring that Contractor’s insurance shall apply separately to each
insured against whom claim is made or suit is brought, except with respect to the insurer’s limits
of liability. The policy(ies) shall not contain any cross-liability exclusions.

(9) Pass through Clause: Contractor agrees to ensure that its subconsultants,
subcontractors, and any other party involved with the project who is brought onto or involved in
the project by Contractor, provide the same minimum insurance coverage and endorsements
required of Contractor. Contractor agrees to monitor and review all such coverage and assumes
all responsibility for ensuring that such coverage is provided in conformity with the requirements
of this section. Contractor agrees that upon request, all agreements with consultants,
subcontractors, and others engaged in the project will be submitted to CITY for review.
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(10) City’s Right to Revise Requirements: The CITY reserves the right at any
time during the term of the contract to change the amounts and types of insurance required by
giving the Contractor a ninety (90) day advance written notice of such change. If such change
results in substantial additional cost to the Contractor, the CITY and Contractor may renegotiate
Contractor’'s compensation.

(11) Self-insured Retentions: Any self-insured retentions must be declared to
and approved by CITY. CITY reserves the right to require that self-insured retentions be
eliminated, lowered, or replaced by a deductible. Self-insurance will not be considered to comply
with these specifications unless approved by CITY.

(12) Timely Notice of Claims: Contractor shall give CITY prompt and timely
notice of claims made or suits instituted that arise out of or result from Contractor’s performance
under this Agreement, and that involve or may involve coverage under any of the required liability
policies.

(13) Additional Insurance: Contractor shall also procure and maintain, at its own
cost and expense, any additional kinds of insurance, which in its own judgment may be
necessary for its proper protection and prosecution of the Work.

Section 17. Assignment. The expertise and experience of Contractor are
material considerations for this Agreement. City has an interest in the qualifications of and
capability of the persons and entities who will fulfill the duties and obligations imposed upon
Contractor under the Agreement. In recognition of that interest, Contractor shall not assign or
transfer this Agreement or any portion of this Agreement or the performance of any of
Contractor's duties or obligations under this Agreement without the prior written consent of the
City Council. Any attempted assignment shall be ineffective, null and void, and shall constitute
a material breach of this Agreement, entitling City to any and all remedies at law or in equity,
including summary termination of this Agreement. City acknowledges, however, that Contractor,
in the performance of its duties pursuant to this Agreement, may utilize sub contractors.

Section 18. Continuity of Personnel. Contractor shall make every reasonable
effort to maintain the stability and continuity of Contractor's staff assigned to perform the services
required under this Agreement. Contractor shall notify City of any changes in Contractor's staff
assigned to perform the services required under this Agreement, prior to any such performance.

Section 19. Termination of Agreement.
(@) City may terminate this Agreement, with or without cause, at any time by
giving thirty (30) days' written notice of termination to Contractor. In the event such notice

is given, Contractor shall cease immediately all work in progress.

(b)  Contractor may terminate this Agreement at any time upon thirty (30) days'
written notice of termination to City.

(c) If either Contractor or City fail to perform any material obligation under this
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Agreement, then, in addition to any other remedies, either Contractor or City may
terminate this Agreement immediately upon written notice.

(d) Upon termination of this Agreement by either Contractor or City, all property
belonging exclusively to City which is in Contractor's possession shall be returned to City.
Contractor shall furnish to City a final invoice for work performed and expenses incurred
by Contractor, prepared as set forth in Section 4 of this Agreement. This final invoice
shall be reviewed and paid in the same manner as set forth in Section 4 of this Agreement.

Section 20. Default. In the event that Contractor is in default under the terms of
this Agreement, the City shall not have any obligation or duty to continue compensating
Contractor for any work performed after the date of default and may terminate this Agreement
immediately by written notice to Contractor.

Section 21. Excusable Delays. Contractor shall not be liable for damages,
including liquidated damages, if any, caused by delay in performance or failure to perform due
to causes beyond the control of Contractor. Such causes include, but are not limited to, acts of
God, acts of the public enemy, acts of federal, state or local governments, acts of the City, court
orders, fires, floods, epidemics, strikes, embargoes, and unusually severe weather. The term
and price of this Agreement shall be equitably adjusted for any delays due to such causes.

Section 22. Cooperation by City. All public information, data, reports and maps
as are existing and available to City as public records, and which are necessary for carrying out
the work as outlined in Exhibit A, shall be furnished to Contractor in every reasonable way to
facilitate, without undue delay, the work to be performed under this Agreement.

Section 23. Notices. All notices required or permitted to be given under this
Agreement shall be in writing and shall be personally delivered, or sent by telecopier or United
States mail, postage prepaid, addressed as follows:

To City: City Administrator
City of Guadalupe
918 Obispo Street
Guadalupe, CA 93434

To Contractor:

Notice shall be deemed effective on the date personally delivered or transmitted by facsimile or,
if mailed, three (3) days after deposit of the same in the custody of the United States Postal
Service.

Section 24. Authority to Execute. The person or persons executing this
Agreement on behalf of the Contractor represents and warrants that they have the authority to
so execute this Agreement and to bind Contractor to the performance of its obligations
hereunder.
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Section 25. Binding Effect. This Agreement shall be binding upon the heirs,
executors, administrators, successors and assigns of the parties.

Section 26. Modification of Agreement. No amendment to or modification of this
Agreement shall be valid unless made in writing and approved by the Contractor and by the City
Council. The parties agree that this requirement for written modifications cannot be waived and
that any attempted waiver shall be void.

Section 27. Waiver. Waiver by any party to this Agreement of any term, condition
or covenant of this Agreement shall not constitute a waiver of any other term, condition or
covenant. Waiver by any party of any breach of the provisions of this Agreement shall not
constitute a waiver of any other provision, nor a waiver of any subsequent breach or violation of
any provision of this Agreement. Acceptance by City of any work or services by Contractor shall
not constitute a waiver of any provisions of this Agreement.

Section 28. Law to Govern; Venue. This Agreement shall be interpreted,
construed and governed according to the laws of the State of California. In the event of litigation
between the parties, venue in state trial courts shall lie exclusively in the County of Santa
Barbara. In the event of litigation in a U.S. District Court, venue shall lie exclusively in the Central
District of California, in Los Angeles.

Section 29. Attorney's Fees, Costs and Expenses. In the event litigation or other
proceeding is required to enforce or interpret any provision of this Agreement, the prevailing
party in such litigation or other proceeding shall be entitled to any award of reasonable attorney's
fees, costs and expenses, in addition to any other relief to which it may be entitled.

Section 30. Entire Agreement. This Agreement, including the attached exhibits,
is the entire, complete, final and exclusive expression of the parties with respect to the matters
addressed therein and supersedes all other agreements or understandings, whether oral or
written, or entered into between Contractor and City prior to the execution of this Agreement.
No statements, representations or other agreements, whether oral or written, made by any party
which are not embodied herein shall be valid and binding. No amendment to this Agreement
shall be valid and binding unless in writing duly executed by the parties or their authorized
representatives.

Section 31. Severability. If a term, condition or covenant of this Agreement is
declared or determined by any court of competent jurisdiction to be invalid, void or
unenforceable, the remaining provisions of this Agreement shall not be affected thereby, and the
Agreement shall be read and construed without the invalid, void or unenforceable provision(s).

Section 32. Preparation of Agreement. This Agreement is the product of
negotiation and preparation by and among the parties and their respective attorneys. The
parties, therefore, expressly acknowledge and agree that this Agreement shall not be deemed
prepared or drafted by one party or another, or any party's attorney, and will be construed
accordingly.
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CITY: CONTRACTOR:

CITY OF GUADALUPE

By: By:
Ariston Julian, Mayor
Title:
APPROVED AS TO FORM:
By:
Title:

Philip Sinco, City Attorney
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SPECIAL PROVISIONS

SECTION 1
SPECIFICATIONS AND PLANS

11 SPECIFICATIONS AND PLANS.

The work embraced herein shall be done in accordance with the Standard Specifications dated 2018, the Standard
Plans dated 2018, of the State of California, Department of Transportation (Caltrans), and the City of Santa Maria
Standard Specifications and Standard Plans (adopted by the City of Guadalupe on June 23, 2009, pursuant to
Resolution No. 2009-24), insofar as the same may apply and in accordance with the Plans and Special Provisions.

In case of conflict between the Standard Specifications and these special provisions, these special provisions shall
take precedence over and be used in lieu of such conflicting portions.

Any discrepancies found between the Plans and specifications and site conditions or any inconsistencies or
ambiguities in the Plans or specifications shall be immediately reported to the Engineer in writing, who shall promptly
correct such inconsistencies or ambiguities in writing. Work done by the Contractor after his discovery of such
discrepancies, inconsistencies, or ambiguities shall be done at the Contractor's risk.

1-2 DEFINITIONS AND TERMS.

Whenever, in the Plans and Special Provisions, or in any documents or instruments where the Plans and Special
Provisions govern, the following terms are used or pronouns in place of them are used, the intent and meaning shall
be interpreted as follows:

A. Bid. An offer to furnish the necessary services and materials to perform the work called for by the Contract
Documents.

B. Bidder. Any individual, firm or corporation submitting a proposal for the work contemplated, acting directly
or through a duly authorized representative.

C. Proposal. The offer of the Bidder for the Work when made out and submitted on the prescribed Proposal
Form, properly signed and guaranteed.

D. Proposal Guaranty. The cash, check or Bidder's Bond accompanying the Proposal submitted by the
Bidder as a guarantee that the Bidder will enter into a Contract with the City for the construction of the
Work if awarded to him.

E. Work. All work specified, indicated, shown or contemplated in the Contract to construct the
improvements, including all alterations, amendments or extensions thereto made by Change Orders or
other written orders by the City Engineer.

F. City. The City of Guadalupe, California, as created by law, and its authorized representatives.
G. Contract. Written and executed contract between the City and the Contractor.

H. Contract Documents. The Notice to Bidders, Proposal, Bid Sheet(s), Certification of Affirmative Action
Program, Contractor's Licensing Statement, List of Subcontractors, Bid Security, Non-Collusion Affidavit,
Agreement, Faithful Performance Bond, Labor and Materials Bond, Maintenance Bond, Worker's
Compensation Certificate, Notice of Award, Notice to Proceed, Plans and Special Provisions, any
addenda and bulletins issued during the bidding period, and all Change Orders amending or extending
the work contemplated and which may be required to complete the work in a substantial and acceptable
manner.
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Plans. The official plans, typical cross-sections, general cross-sections, working drawings and
supplemental drawings, or reproductions thereof, approved by the City Engineer, which show the
location, character, dimensions and details of the work to be done, and which are to be considered as a
part of the Contract supplementary to the Special Provisions.

Special Provisions. The Special Provisions are specific clauses setting forth conditions or requirements
peculiar to the particular work called for by the Plans.

City Standard Specifications and Drawings. Where reference is made to the City Standard
Specifications and Drawings, the reference shall be to the City of Santa Maria Public Works Department
Standard Specifications and Drawings (adopted by the City of Guadalupe on June 23, 2009, pursuant to
Resolution No. 2009-24).

Standard Specifications. Where reference is made to the Standard Specifications, the reference shall
be to the State of California Department of Transportation Standard Specifications, 2018, or the latest
edition thereof.

Standard Plans. Where reference is made to the Standard Plans, the reference shall be to the State of
California Department of Transportation Standard Plans, 2018, or the latest edition thereof.

Days. Unless otherwise designated, days as used in the Contract Documents will be understood to mean
working days.

Liquidated Damages. The amount prescribed in the Specifications to be paid to the City, or to be
deducted from any payments due or to become due Contractor, for each day's delay in completing the
Work beyond the time allowed in the Specifications.

City Engineer. The City Engineer of the City of Guadalupe, acting either directly or through properly
authorized agents, such agents acting within the scope of the particular duties delegated to them.

Inspector. An authorized representative of the City of Guadalupe assigned by the City to make inspection
of work performed or material supplied by Contractor.

Superintendent. The executive representative of Contractor present on the work at all times during
progress, authorized to receive and fulfill instructions from the City Engineer.

Design Engineer. That individual or firm responsible for the design of the project, when the design is not
by the City Engineer.

Legal Holidays.

January 1 (New Year’'s Day)

Third Monday in January (Martin Luther King Day)
Third Monday in February (Presidents’ Day)
Last Monday in May (Memorial Day)

July 4 (Independence Day)

First Monday in September (Labor Day)
November 11 (Veterans’ Day)
Thanksgiving Day

Friday following Thanksgiving Day
December 24 (Christmas Eve)

December 25 (Christmas Day)

Any public holiday(s) which the President, Governor, or City Council of the City of Guadalupe may
proclaim. When a holiday falls on a Saturday, the preceding Friday shall be observed. When a
holiday falls on a Sunday, the following Monday shall be observed.
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Where State Agencies, State Departments or State Officers are referred to in the above-mentioned Standard
Specifications and Standard Plans, the comparable City Agency, City Department or City Officer shall be meant thereby
for the purposes of these Contract Documents. In particular, intent and meaning shall be interpreted as follows:

STATE, OR COUNTY OR
STATE OF CALIFORNIA ..o CITY OF GUADALUPE

DEPARTMENT OR DEPARTMENT
OF TRANSPORTATION.......cooeiiiiiiiiiiciee CITY COUNCIL

CITY OF GUADALUPE
DIRECTOR OR DIRECTOR

OF TRANSPORTATION......cccoiiiiiiiieeee DIRECTOR OF PUBLIC WORKS
EITHER DIRECTLY OR THROUGH PROPERLY
AUTHORIZED AGENT AND CONSULTANTS

ATTORNEY GENERAL .....cooooiiiiiieieieeee CITY ATTORNEY, CITY OF GUADALUPE
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SECTION 2
PROPOSAL REQUIREMENTS AND CONDITIONS

CONTENTS OF PROPOSAL FORMS.

Prospective bidders will be furnished with proposal forms, bound together with this Project Manual, which will refer
to the Specifications and Plans for the work to be done.

2-2

EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK.

The bidder shall examine carefully the site of the work contemplated, The Plans and Specifications, and the
Proposal and Contract forms.. The submission of a bid shall be conclusive evidence that the bidder has investigated
and is satisfied as to the conditions to be encountered, as to the character, quality, and scope of work to be
performed, and as to the requirements of the Contract Documents.

(@)

(b)

(c)

(d)

(e)

()

Where the City has made investigations of site conditions, including subsurface conditions in areas where
work is to be performed under the Contract, or in other areas, some of which may constitute possible local
material sources, bidders or contractors may, upon written request, inspect the records of the City as to
those investigations subject to and upon the conditions hereinafter set forth. The investigations are made
only for the purpose of study and design.

Where there has been prior construction by the City or other public agencies within the project limits, records
of the prior construction that are currently in the possession of the City and which have been used by, or
are known to, the designers and administrators of the Project will be made available for inspection by
bidders or contractors, upon written request, subject to the conditions hereinafter set forth. The records
may include, but are not limited to, as-built drawings, design calculations, foundation and site studies,
Project reports and other data assembled in connection with the investigation, design, construction and
maintenance of the prior projects.

Inspection of the records of investigations and Project records may be made at the office of the City
Engineer. The records of investigations and Project records are not a part of the Contract and are available
solely for the convenience of the bidder or contractor. It is expressly understood and agreed that the City
assumes no responsibility whatsoever in respect to the sufficiency or accuracy of the investigations thus
made, the records thereof, or of Project records, or of the interpretations set forth therein or made by the
City in its use thereof and there is no warranty or guaranty, either express or implied, that the conditions
indicated by the investigations or records are representative of those existing in or throughout those areas,
or any part thereof, or that unlooked-for developments may not occur, or that materials other than, or in
proportions different from those indicated, may not be encountered.

In some instances, information considered by the City to be of possible interest to bidders or contractors
has been compiled as “Materials Information.” The “Materials Information” is not a part of the Contract and
is furnished solely for the convenience of bidders or contractors. It is understood and agreed that the fact
that the City has compiled information as “Materials Information” and has exhibited or furnished to the
bidders or contractors the “Materials Information” shall not be construed as a warranty or guaranty, express
orimplied, as to the completeness or accuracy of the compilations and the use of the “Materials Information”
shall be subject to all of the conditions and limitations set forth herein.

When contour maps were used in the design of the Project, the bidders may inspect those maps, and if
available, they may obtain copies for their use.

The availability or use of information described herein is not to be construed in any way as a waiver of the
provisions of the first paragraph in this Section 2. and a bidder or contractor is cautioned to make any
independent investigation and examination as they deem necessary to be satisfied as to conditions to be
encountered in the performance of the work and, with respect to possible local material sources, the quality
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and quantity of material available from the property and the type and extent of processing that may be
required in order to produce material conforming to the requirements of the Specifications.

(g) No information derived from the inspection of investigations or compilation thereof made by the City or from
the Architect, or the Architect's assistants, will in any way relieve the bidder or contractor from any risk or
from properly fulfilling the terms of the Contract.

2-3 APPROXIMATE ESTIMATE.

The quantities given in the proposal and contract are approximate only, being given as a basis for the comparison
of bids. The City does not, expressly or by implication, agree that the actual amount of work will correspond
therewith, and reserves the right to increase or decrease the amount of any class or portion of the work, or to omit
portions of the work, as may be deemed necessary or advisable by the Engineer.

24 PROPOSAL FORMS.

The City will furnish to each bidder a standard proposal form, which, when filled out and executed may be submitted
as that bidder's bid. Bids not presented on forms so furnished, and copies or facsimiles of the bidder's completed
and executed proposal forms submitted, as a bid will be rejected.

All proposal forms shall be obtained from the office of the Building Department, City of Guadalupe, 918 Obispo
Street, Guadalupe, California 93434 as designated in the Notice to Contractors.

2-5 PREPARATION AND SUBMISSION OF BIDS.

(a) All Bids shall be submitted on the City furnished proposal forms. The proposal shall be submitted as
directed in the Notice to Contractors under sealed cover plainly marked as a proposal and identifying the
project to which the proposal relates and the date of the bid opening therefor. Proposals that are not
properly marked may be disregarded.

(b) All bid Items and statements shall be properly filled out. The proposal shall set forth the item prices and
totals, in clearly legible figures, in the respective spaces provided, and shall be signed by the bidder in
longhand, who shall fill out all blanks in the proposal form as therein required.

(c) Bids shall not contain any recapitulations of the Work. Alternative Bids will not be received or considered
unless required by the Contract Documents. No oral, telegraphic, or telephonic Proposals or modifications
will be considered.

(d) Each Bid shall be accompanied by the prescribed bid and other required documents.

(e) Delivery of Bids shall comply with the Notice to Contractors as to place, date, and time. Bids and bid
security shall be enclosed in a sealed opaque envelope bearing the title of the Work and the name of the
bidder.

(f) Prices, wording, and notations must be in ink or typewritten. No erasures will be permitted. Mistakes may
be crossed out and corrections typed or written in ink adjacent thereto and must be initialed in ink by the
person or persons signing the Bid.

2-6 INTERPRETATIONS.

Should any bidder find discrepancies or omissions in the Contract Documents, or if there should be doubt as to the
true meaning of any part thereof, the bidder shall at once submit a written request for correction, clarification, or
interpretation to the City Engineer. Such requests shall be submitted at least six days prior to the date fixed for the
opening of Bids.
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(a) If the City determines the Contract Documents require changes, correction, clarification, or interpretation
prior to the receipt of Bids, an appropriate bulletin or Addendum will be issued. All addenda so issued shall
become part of the Contract Documents.

(b) The City, its officers, employees, and agents shall not be responsible for any changes, instructions,
clarifications, interpretations, or other information pertaining to the Contract Documents given to bidders
during the bidding period in any manner other than written addenda.

2-7 REQUIRED LISTING OF PROPOSED SUBCONTRACTORS.

Each Proposal shall have listed therein the name and address of each subcontractor to whom the bidder proposes
to subcontract portions of the work in an amount in excess of one-half of one percent of the total bid or $10,000,
whichever is greater, in accordance with the Subletting and Subcontracting Fair Practices Act, commencing with
Section 4100 of the Public Contract Code. The bidder’s attention is invited to other provisions of the Act related to
the imposition of penalties for a failure to observe its provisions by using unauthorized subcontractors or by making
unauthorized substitutions.

(a) A sheet for listing the subcontractors, as required herein, is included in the “Proposal” book.

2-8 DESIGN ENGINEERS MAY NOT BID ON CONSTRUCTION CONTRACT.

No engineering or architectural firm that has provided design services for a project shall be eligible to submit a
Proposal for the Contract to construct the Project nor to subcontract for any portion of the work. The ineligible firms
include the prime contractor for design, subcontractors of portions of the design, and affiliates of either. An affiliate
is a firm that is subject to the control of the same persons, through joint ownership or otherwise.

2-9 REJECTION OF PROPOSALS.

Proposals may be rejected if they have been transferred to another bidder, or if they show any alteration of form,
additions not called for, conditional bids, incomplete bids, erasures, or irregularities of any kind.

(a) When Proposals are signed by an agent, other than the officer or officers of a corporation authorized to
sign contracts on its behalf or a member of a partnership, a “Power of Attorney” must be on file with the
City prior to opening bids or shall be submitted with the Proposal; otherwise, the Proposal may be rejected
as irregular and unauthorized.

2-10 PROPOSAL GUARANTY.

All bids shall be presented under sealed cover and accompanied by one of the following forms of bidder’s security:

(a) Cash, a cashier’s check, a certified check, or a bidder’s bond executed by an admitted surety insurer, made
payable to the City of Guadalupe.

(b) The security shall be in an amount equal to at least 10 percent of the amount bid. A bid will not be
considered unless one of the forms of bidder’s security is enclosed with it.

(c) The contractor shall use the bidder's bond form found in this Project Manual when bidding on the project.
The bidder's bond form shall be properly filled out and executed. (Note: this form may be reproduced for
transmittal to the surety for execution and attached to the front of the original bid bond form.)

(d) Surety shall be listed in the Current Insurance Organizations Authorized By The Insurance Commissioner

To Transact Business Of Insurance In The State Of California published by the Department of Insurance,
State of California, or successor publication.
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211 WITHDRAWAL OF PROPOSALS.

Any bid may be withdrawn at any time prior to the date and time fixed for the opening of bids only by written request
for the withdrawal of the bid filed at the location at which the City received the bid. The request shall be executed
by the bidder or the bidder's duly authorized representative. The withdrawal of a bid does not prejudice the right of
the bidder to file a new bid. Whether or not bids are opened exactly at the time fixed for opening bids, a bid will not
be received after that time, nor may any bid be withdrawn after the time fixed for the opening of bids.

2-12  PUBLIC OPENING OF PROPOSALS.

Proposals will be opened and read publicly at the time and place indicated in the Notice to Contractors. Bidders or
their authorized agents are invited to be present.

2-13  RELIEF OF BIDDERS.

Attention is directed to the provisions of Public Contract Code Sections 5100 to 5107, inclusive, concerning relief
of bidders and in particular to the requirement therein, that if the bidder claims a mistake was made in the bid
presented, the bidder shall give the City written notice within five (5) working days (excluding Saturdays, Sundays,
and state holidays) after the opening of the bids of the alleged mistake, specifying in the notice in detail how the
mistake occurred.

2-14 DISQUALIFICATION OF BIDDERS.

More than one Proposal from an individual, firm, partnership, corporation, or combination thereof under the same
or different names will not be considered. Reasonable grounds for believing that any individual, firm, partnership,
corporation or combination thereof is interested in more than one Proposal for the work contemplated may cause
the rejection of all Proposals in which that individual, firm, partnership, corporation or combination thereof is
interested. If there is reason for believing that collusion exists among the bidders any or all Proposals may be
rejected. Proposals in which the prices obviously are unbalanced may be rejected.

2-15 MATERIAL GUARANTY.

The successful bidder may be required to furnish a written guaranty covering certain items of work for varying
periods of time from the date of acceptance of the Contract. The work to be guaranteed, the form, and the time
limit of the guaranty will be specified in The Specifications. The guaranty shall be signed and delivered to the City
of Guadalupe before acceptance of the Contract. Upon completion of the Contract the amounts of the 2 Contract
bonds required in Article B, Paragraph 2, “Contract Bonds,” may be reduced to conform to the total amount of the
Contract bid prices for the work to be guaranteed, and this amount shall continue in full force and effect for the
duration of the guaranty period. The payment bond shall not be reduced until the expiration of the time required by
Section 3249 of the Civil Code.

2-16 ADDENDA AND BULLETINS.

Full consideration shall be given to all addenda in the preparation of Bids, as addenda form a part of the Contract
Documents. Bidders shall verify the number of addenda issued, if any, and acknowledge the receipt of all addenda
by filling in the Addendum number in the space provided on the signature page of the Proposal. Failure to so
acknowledge may cause the Bid to be rejected as not responsive.

(a) The City may issue bulletins to advise bidders of changed requirements. All bulletins shall be incorporated
into or confirmed by subsequent addenda. Such addenda may modify previously issued bulletins.
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2-17 QUALIFICATIONS OF BIDDERS.

(a) All bidders must be currently licensed as contractors according to the laws of the State and legal jurisdiction
of the place where the Work is located before contract award. All bidders are required to complete the
Contractor's Licensing Statement included with the proposal forms.

(b) No person, organization, or corporation is allowed to make, submit, or be interested in more than one Bid
for the Work unless in a sub contractual relationship with respect to the Bids or unless Alternative Bids are
required. A person, organization, or corporation submitting sub-Proposals or quoting prices or materials to
bidders is not prevented from submitting a Bid for the entire Work.

2-18 TRADE NAMES AND ALTERNATIVES.

Requests for any “or equal” substitutions regarding a material, product, thing, or service shall be made in writing
before contract award. After submitting a substitution request, the contractor shall have ten (10) days for the
submission of data substantiating the request for substitution per section 6-1.05 of the Standard Specifications. All
“or equal” substitutions shall be approved in writing.
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SECTION 3
AWARD & EXECUTION OF CONTRACT

3-1 AWARD OF CONTRACT.

The right is reserved to reject any and all proposals. The award of the contract, if it be awarded, will be to the lowest
responsible bidder whose proposal complies with all the requirements prescribed. Bids will be compared by the
Total Mathematical Bid as determined by the Engineer. The Total Mathematical Bid is the summation of all required
bid items, excluding bid alternates. Bid items are calculated by multiplying the Engineers Estimate quantities by
the unit bid prices. In the case of a discrepancy between the Total Mathematical Bid and the total bid written, the
Total Mathematical Bid shall govern.

The award of the bid, if made, will be made within 35 days after the opening of the Proposal and reviewing all “or
equal” requests for substitutions. This period will be subject to extension for such further period as may be agreed
upon in writing between the City and the bidder concerned.

3-2 EXECUTION OF CONTRACT.

The contract shall be signed by the successful bidder and returned, together with the contract bonds, public liability
and property damage insurance, and all other documentation required by the Contract Documents, within 15 days
after the bidder has received the contract for execution.

3-3 CONTRACT BONDS.

The successful bidder shall furnish, at the time of execution of the contract for work, and at his/her own expense,
the two (2) bonds required by the State Contract Act. One bond shall secure the payment of the claims of laborers,
mechanics, or material men employed on the work under the contract. The other bond shall guarantee the faithful
performance of the contract. Sureties on each of said bonds shall be satisfactory to the City Attorney.

(a) Each of the two (2) bonds shall be in a sum equal to at least one hundred percent (100%) of the contract
price.

(b) All alterations, extensions of time, extra and additional work, and other changes authorized by the Contract
Documents may be made without securing the consent of the surety or sureties on the contract bonds.

3-4 PUBLIC LIABILITY AND PROPERTY DAMAGE INSURANCE.

CONTRACTOR shall procure and maintain for the duration of the Contract insurance against claims for injuries to
persons or damages to property that may arise from or in connection with the performance of the work hereunder
by the CONTRACTOR, his agents, representatives, employees, and subcontractors. CONTRACTOR must maintain
general liability and umbrella or excess liability insurance for as long as there is a statutory exposure to completed
operations claims. AGENCY and its officers, officials, employees, and agents shall continue as additional insureds
under such policies.

(a) Coverage shall be at least as broad as:
i. Insurance Services Office Commercial General Liability coverage (occurrence from CG 0001).

ii. Insurance Services Office Business Auto Coverage form number CA 0001, code 1 (any auto).

iii. Workers Compensation insurance as required by the State of California and Employer’s Liability
Insurance.

(b) Contractor shall maintain limits not less than:
General liability insurance: CONTRACTOR shall maintain commercial general liability insurance with
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coverage at least as broad as Insurance Services Office form CG 00 01, in an amount not less than
$1,000,000 per occurrence, $2,000,000 general aggregate, for bodily injury, personal injury, and property
damage, and a $2,000,000 completed operations aggregate. The policy must include contractual liability
that has not been amended. Any endorsement restricting standard 1SO “insured contract” language will not
be accepted.

Automobile liability insurance: CONTRACTOR shall maintain automobile insurance at least as broad as
Insurance Services Office form CA 00 01 covering bodily injury and property damage for all activities of the
CONTRACTOR arising out of or in connection with Work to be performed under this Agreement, including
coverage for any owned, hired, non-owned or rented vehicles, in an amount not less than $1,000,000
combined single limit for each accident. Employer’s Liability: $1,000,000 per accident for bodily injury or
disease.

Umbrella or excess liability insurance: CONTRACTOR shall obtain and maintain an umbrella or excess
liability insurance that will provide bodily injury, personal injury and property damage liability coverage at
least as broad as the primary coverages set forth above, including commercial general liability, automobile
liability, and employer’s liability. Such policy or policies shall include the following terms and conditions:

. A drop-down feature requiring the policy to respond in the event that any primary insurance that
would otherwise have applied proves to be uncollectable in whole or in part for any reason;

. Pay on behalf of wording as opposed to reimbursement;

. Concurrency of effective dates with primary policies;

. Policies shall “follow form” to the underlying primary policies; and

. Insureds under primary policies shall also be insureds under the umbrella or excess policies.

(c) Deductibles: Any deductibles or self-insured retentions must be declared to and approved by the City. At
the option of the City, either: the insurer shall reduce or eliminate such deductibles or self-insured retentions
as respects the City, its trustees, officers, employees and volunteers; or the Contractor shall provide a
financial guarantee satisfactory to the City guaranteeing payment of losses and related investigations, claim
administration and defense expenses.

(d) The general liability and automobile liability policies are to contain, or be endorsed to contain, the following
provisions:

i. Additional Insured Status: policies shall provide or be endorsed to provide that the City and its officers,
officials, employees, agents, and volunteers shall be additional insureds under such policies. This
provision shall also apply to any excess/umbrella liability policies.

ii. Primary/Noncontributing: Coverage provided by CONTRACTOR shall be primary and any insurance or
self-insurance procured or maintained by AGENCY shall not be required to contribute with it. The limits
of insurance required herein may be satisfied by a combination of primary and umbrella or excess
insurance. Any umbrella or excess insurance shall contain or be endorsed to contain a provision that
such coverage shall also apply on a primary and non-contributory basis for the benefit of AGENCY before
the AGENCY’s own insurance or self-insurance shall be called upon to protect it as a named insured.

iii. Notice of cancellation: CONTRACTOR agrees to oblige its insurance agent or broker and insurers to
provide to AGENCY with a thirty (30) day notice of cancellation (except for nonpayment for which a ten
(10) day notice is required) or nonrenewal of coverage for each required coverage.

iv. Waiver of Subrogation: All insurance coverage maintained or procured pursuant to this agreement shall

be endorsed to waive subrogation against AGENCY, its elected or appointed officers, agents, officials,
employees and volunteers or shall specifically allow CONTRACTOR or others providing insurance
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evidence in compliance with these specifications to waive their right of recovery prior to a loss.
CONTRACTOR hereby waives its own right of recovery against AGENCY, and shall require similar
written express waivers and insurance clauses from each of its subconsultants.

(e) Acceptable Insurers: All insurance policies shall be issued by an insurance company currently authorized
by the Insurance Commissioner to transact business of insurance or is on the List of Approved Surplus Line
Insurers in the State of California, with an assigned policyholders’ Rating of A- (or higher) and Financial
Size Category Class VIl (or larger) in accordance with the latest edition of Best's Key Rating Guide, unless
otherwise approved by the AGENCY’s risk manager

(f) Evidence of Coverage: CONTRACTOR shall provide certificates of insurance to AGENCY as evidence of
the insurance coverage required herein. Insurance certificates and endorsements must be approved by
AGENCY’s risk manager prior to commencement of performance. Current certification of insurance shall
be kept on file with AGENCY at all times during the term of this contract. AGENCY reserves the right to
require complete, certified copies of all required insurance policies, at any time.

(g) Subcontractors Covered: Contractor shall include all subcontractors as insured under its policies or shall
furnish separate certificates and endorsements for each subcontractor. All coverage and limits for
subcontractors shall be subject to all the requirements stated herein.

(h) Products/Completed Operations: Coverage shall extend a minimum of three (3) years after project
completion. Coverage shall be included on behalf of the insured for covered claims arising out of the actions
of independent contractors. If the insured is using subcontractors, the Policy must include work performed
“by or on behalf’ of the insured. Policy shall contain no language that would invalidate or remove the
insurer's duty to defend or indemnify for claims or suits expressly excluded from coverage. Policy shall
specifically provide for a duty to defend on the part of the insurer. The AGENCY, its officials, officers, agents,
and employees, shall be included as additional insureds under the Products and Completed Operations
coverage.

(i) Agency’s Rights of Enforcement: In the event any policy of insurance required under this Agreement does
not comply with these requirements or is canceled and not replaced, AGENCY has the right but not the
duty to obtain the insurance it deems necessary and any premium paid by AGENCY will be promptly
reimbursed by CONTRACTOR or AGENCY will withhold amounts sufficient to pay premium from
CONTRACTOR payments. In the alternative, AGENCY may cancel this Agreement.

(i) Enforcement of Contract Provisions (non estoppel): CONTRACTOR acknowledges and agrees that any
actual or alleged failure on the part of the AGENCY to inform CONTRACTOR of non-compliance with any
requirement imposes no additional obligations on the AGENCY nor does it waive any rights hereunder.

(k) Requirements not Limiting: Requirements of specific coverage features or limits contained in this Section
are not intended as a limitation on coverage, limits or other requirements, or a waiver of any coverage
normally provided by any insurance. Specific reference to a given coverage feature is for purposes of
clarification only as it pertains to a given issue and is not intended by any party or insured to be all inclusive,
or to the exclusion of other coverage, or a waiver of any type. If the CONTRACTOR maintains higher limits
than the minimums shown above, the AGENCY requires and shall be entitled to coverage for the higher
limits maintained by the CONTRACTOR. Any available insurance proceeds in excess of the specified
minimum  limits of insurance and coverage shall be available to the AGENCY.

(I) Prohibition of Undisclosed Coverage Limitations: None of the coverages required herein will be in
compliance with these requirements if they include any limiting endorsement of any kind that has not been
first submitted to AGENCY and approved of in writing.

(m) Separation of Insureds: A severability of interests provision must apply for all additional insureds ensuring
that CONTRACTOR'’s insurance shall apply separately to each insured against whom claim is made or suit
is brought, except with respect to the insurer’s limits of liability. The policy(ies) shall not contain any cross-
liability exclusions.
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(n) Pass Through Clause. CONTRACTOR agrees to ensure that its subconsultants, subcontractors, and any
other party involved with the project who is brought onto or involved in the project by CONTRACTOR,
provide the same minimum insurance coverage and endorsements required of CONTRACTOR.
CONTRACTOR agrees to monitor and review all such coverage and assumes all responsibility for ensuring
that such coverage is provided in conformity with the requirements of this section. CONTRACTOR agrees
that upon request, all agreements with consultants, subcontractors, and others engaged in the project will
be submitted to AGENCY for review.

(o) Agency’s Right to Revise Requirements: The AGENCY reserves the right at any time during the term of the
contract to change the amounts and types of insurance required by giving the CONTRACTOR a ninety (90)
day advance written notice of such change. If such change results in substantial additional cost to the
CONTRACTOR, the AGENCY and CONTRACTOR may renegotiate CONTRACTOR’s compensation.

(p) Self-insured Retentions: Any self-insured retentions must be declared to and approved by AGENCY.
AGENCY reserves the right to require that self-insured retentions be eliminated, lowered, or replaced by a
deductible. Self-insurance will not be considered to comply with these specifications unless approved by
AGENCY.

(q) Timely Notice of Claims: CONTRACTOR shall give AGENCY prompt and timely notice of claims made or
suits instituted that arise out of or result from CONTRACTOR’s performance under this Agreement, and
that involve or may involve coverage under any of the required liability policies.

(r) Additional Insurance: CONTRACTOR shall also procure and maintain, at its own cost and expense, any
additional kinds of insurance, which in its own judgment may be necessary for its proper protection and
prosecution of the Work.

3-5 FAILURE TO EXECUTE CONTRACT.

Failure of the lowest responsible bidder, the second lowest responsible bidder, or the third lowest responsible bidder
to execute the contract and file acceptable bonds as provided herein within ten (10) days, not including Saturdays,
Sundays and legal holidays, after that bidder has received the contract for execution shall be just cause for the
forfeiture of the Proposal guaranty. The successful bidder may file with the City Clerk a written notice, signed by
the bidder or the bidder's authorized representative, specifying that the bidder will refuse to execute the contract if
it is presented. The filing of this notice shall have the same force and effect as the failure of the bidder to execute
the contract and furnish acceptable bonds within the time hereinbefore prescribed.

3-6 RETURN OF PROPOSAL GUARANTEES.

The Proposal guaranties accompanying the Proposals of the first, second and third lowest responsible bidders will
be retained until the contract has been finally executed, after which those Proposal guaranties, except bidders’
bonds and any guaranties which have been forfeited, will be returned to the respective bidders whose Proposals
they accompany. The Proposal guaranties, other than bidder’s bonds, submitted by all other unsuccessful bidders
will be returned upon determination, by the City, of the first, second and third lowest responsible bidders.

3-7 BIDDING PROTECT PROCEDURES

A. Time for submitting Protests

1. A protest regarding bidding documents shall be submitted in writing by the protesting bidder to the
City so that the protest is received five (5) days before the day scheduled for bid opening.

2. A protest regarding bid opening procedures, bids, of the selection of the successful bidder shall be

submitted in writing, by the protesting bidder to the City, so that the protest is received within seven (7)
days after bid opening.
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B. Protests shall include a clear detail of the reason for the protest and the remedies sought by the bidder
submitting the protest.

C. The City will issue a response within twenty (20) days after receipt of protest.
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SECTION 4
PROSECUTION, PROGRESS,
AND ACCEPTANCE OF THE WORK

4-1 GENERAL.

Attention is directed to the provisions in Section 8, “Prosecution and Progress” of the Standard Specifications, and
these special provisions

4-2 COMMENCEMENT OF WORK.

The Contractor shall begin work within ten (10) working days after the date of the Notice to Proceed. This work
shall be diligently prosecuted to completion before the expiration of the Time of Contract shown on the cover of the
Project Manual.

The Contractor shall notify the Engineer, in writing, of the Contractor’s intent to begin work at least 72 hours before
work is begun. The notice shall be delivered to the Engineer and shall specify the date the Contractor intends to
start.

4-3 LIQUIDATED DAMAGES.

It is agreed by the parties to the contract that in case all the work called for under the contract in all parts and
requirements is not finished or completed within the number of working days expressed in the contract, damage will
be sustained by the City, and that it is and will be impracticable and extremely difficult to ascertain and determine
the actual damage which the City will sustain in the event of and by reason of the delay; and it is therefore agreed
that the Contractor will pay to the City, the sum of $1,500.00 per day, for each and every calendar day delay in
finishing the work in excess of the number of working days prescribed above; and the Contractor agrees to pay the
liquidated damages herein provided for, and further agrees that the City may deduct the amount thereof from any
moneys due or that may become due the Contractor under the contract.

It is further agreed that in case the work called for under the contract is not finished and completed in all parts and
requirements within the number of working days specified, the Engineer shall have the right to increase the number
of working days or not, as the Engineer may deem best to serve the interest of the City, and if the Engineer decides
to increase the number of working days, the Engineer shall further have the right to charge to the Contractor, or the
Contractor’s heirs, assigns or sureties and to deduct from the final payment for the work all or any part, as the
Engineer may deem proper, of the actual cost of engineering, inspection, superintendence, and other overhead
expenses which are directly chargeable to the contract, and which accrue during the period of the extension, except
that cost of final surveys and preparation of final estimate shall not be included in the charges.

No extension of time will be granted for a delay caused by a shortage of materials unless the Contractor furnishes
to the Engineer documentary proof that the Contractor has made every effort to obtain the materials from all known
sources within reasonable reach of the work in a diligent and timely manner, and further proof in the form of
supplementary progress schedules, that the inability to obtain the materials when originally planned, did in fact
cause a delay in final completion of the entire work which could not be compensated for by revising the sequence
of the Contractor’'s operations. The term “shortage of materials,” as used in this section, shall apply only to
materials, articles, parts or equipment that are standard items and are to be incorporated in the work. The term
“shortage of materials,” shall not apply to materials, parts, articles or equipment that are processed, made,
constructed, fabricated or manufactured to meet the specific requirements of the contract. Only the physical
shortage of material will be considered under these provisions as a cause for extension of time. Delays in obtaining
materials due to priority in filling orders will not constitute a shortage of materials.

If the Contractor is delayed in completion of the work by reason of changes made under Section 5, “Control of the
Work,” of the Standard Specifications, or by any act of the Engineer or of the City, not contemplated by the contract,
an extension of time commensurate with the delay in completion of the work thus caused will be granted and the
Contractor shall be relieved from any claim for liquidated damages, or engineering and inspection charges or other
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penalties for the period covered by that extension of time; provided that the Contractor shall notify the Engineer in
writing of the causes of delay within 15 days from the beginning of the delay. The Engineer shall ascertain the facts
and the extent of the delay, and the Engineer’s findings thereon shall be final and conclusive.

It is the intention of the above provisions that the Contractor shall not be relieved of liability for liquidated damages
or engineering and inspection charges for any period of delay in completion of the work in excess of that expressly
provided for in this Section 4-3.

4-4 PRE-CONSTRUCTION CONFERENCE.

Prior to the issuance of the Notice to Proceed, a pre-construction conference may be held at the discretion of the
City Engineer at Guadalupe City Hall for the purpose of discussing with the Contractor the scope of work, Plans,
Specifications, existing conditions, materials to be ordered, equipment to be used, and all essential matters
pertaining to the prosecution of and the satisfactory completion of the project as required. The Contractor's
representative at this conference shall include all major superintendents for the work and may include major sub-
contractors.

4-5 PROGRESS SCHEDULE

The Contractor shall submit a detailed CPM schedule to the Engineer one week before the Pre-Construction
Meeting. The Contractor shall make revisions as required by the Engineer. Upon acceptance by the Engineer the
schedule will become the accepted Construction Schedule. An accepted schedule is required before work may
proceed. The schedule shall show the Work spread over the entire contract time available for construction.

The Contractor shall revise and update the Construction Schedule on or before the twentieth of each month showing
the status of work actually completed during the preceding estimate period. The Contractor shall submit to the
Engineer one (1) printed copy of the revised Construction Schedule with his/her monthly progress payment request
for that period. The schedule shall indicate the controlling items of work for each phase of the project. Preparation
and updating of Construction Schedule shall be performed at Contractor's sole expense.

Failure by the Contractor to submit updated or revised Construction Schedules when required may prevent
acceptance of progress payment requests by the Engineer until such updated or revised Construction Schedules
have been submitted for review and have been accepted by the Engineer.

If the Contractor has fallen behind the accepted Construction Schedule by more than fifteen (15) percentage points
based on earned progress payments, the Contractor shall take steps, including, but not limited to, increasing the
number of personnel, shifts, and/or overtime operations, days of work, and/or amount of construction equipment
until such time as the Work is back on schedule. He/she shall also submit for review no later than the next request
for partial payment, such supplementary schedule or schedules as may be deemed necessary to demonstrate the
manner in which the rate of progress will be regained. All cost required to bring the Project back on schedule shall
be borne by the Contractor without additional cost to the Agency.

If the Contractor falls behind the accepted construction schedule, as modified by such time extensions as may have
been granted by the City for unavoidable delays, by more than thirty-five (35) percentage points based on earned
progress payments, he/she shall be deemed in material breach of Contract and the Work may be turned over to the
surety for completion within the scheduled time.

4-6 DISPUTES AND CLAIMS
GENERAL

Any and all decisions made on appeal pursuant to this Subsection 4-6 shall be in writing. Any “decision” purportedly
made pursuant to this Subsection 4-6 which is not in writing shall not be binding upon the Agency and should not
be relied upon the Contractor.
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Nothing in this subsection shall be considered as relieving the Contractor from his duty to file the notice required
under this Subsection or other duties required by the contract documents.

NOTICE OF POTENTIAL CLAIM

The Contractor shall not be entitled to the payment of any additional compensation for any cause, including any
act, or failure to act, by the Engineer, or the happening of any event, thing or occurrence, unless he shall have given
the Engineer due written notice of potential claim as hereinafter specified, provided, however, that compliance with
this Subsection shall not be a prerequisite as to any claim which is based on differences in measurements or errors
of computation as to contract quantities.

The written notice of potential claim shall set forth the reasons for which the Contractor believes additional
compensation will or may be due, the nature of the costs involved, and, insofar as possible, the amount of the
potential claim. The said notice as above required must have been given to the Engineer prior to the time that the
Contractor shall have performed the work giving rise to the potential claim for additional compensation, if based on
an act or for additional compensation, if based on an act or failure to act by the Engineer, or in all other cases within
15 days after the happening of the event, thing or occurrence giving rise to the potential claim.

It is the intention of this Subsection that differences between the parties arising under and by the virtue of the
contract be brought to the attention of the Engineer at the earliest possible time in order that such matters may be
settled, if possible, or other appropriate action promptly taken. The Contractor hereby agrees that he shall have no
right to additional compensation for any claim that may be based on any such act, failure to act, event, thing or
occurrence for which no written notice of potential claim as herein required was filed.

SECTION 5 (Not Used)
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SECTION 6
ADDITIONAL PROVISIONS AND NOTICES
REQUIRED BY STATE LAW

6-1 GENERAL.

This section contains additional provisions and notices required to be included in contracts for public works projects
entered into by the City that are not covered in other sections of these special provisions.

6-2 WORKING HOURS.

The Contractor shall comply with all applicable provisions of Section 1810 to 1815, inclusive, of the California Labor
Code relating to working hours. The Contractor shall as a penalty to the City, forfeit $50.00 for each worker
employed in the execution of the Contract by the Contractor or by any subcontractor for each calendar day during
which such worker is required or permitted to work more than 8 hours in any one calendar day and 40 hours in any
one calendar week, unless such worker receives compensation for all hours worked in excess of 8 hours at not less
than 1-1/2 times the basic rate of pay.

6-3 TRAVEL AND SUBSISTENCE PAY.

(a) As required by Section 1773.1 of the California Labor Code the Contractor shall pay travel and subsistence
payments to each workman needed to execute the Work, as such travel and subsistence payments are
defined in the applicable collective bargaining agreements filed in accordance with this Section.

(b) To establish such travel and subsistence payments, the representative of any craft, classification, or type
of workman needed to execute the contracts shall file with the Department of Industrial Relations fully
executed copies of collective bargaining agreements for the particular craft, classification or type of work
involved. Such agreements shall be filed within 10 days after their execution and thereafter shall establish
such travel and subsistence payments whenever filed 30 days prior to the call for bids.

6-4 PROTECTION OF WORKERS IN TRENCH EXCAVATIONS.

As required by Section 6705 of the California Labor Code and in addition thereto, whenever work under the Contract
involves the excavation of any trench or trenches 5 feet or more in depth, the Contractor shall submit for acceptance
by the City or by a registered Civil or Structural Engineer, employed by the City, to whom authority to accept has
been delegated, in advance of excavation, a detailed plan showing protection from the hazard of caving ground
during the excavation of such trench or trenches. If such plan varies from the Construction Safety Orders of the
Division of Industrial Safety, the plan shall be prepared by a registered Civil or Structural Engineer employed by the
Contractor, and all costs shall be considered as included in the Contract items of work designated in the Engineer's
Estimate and no other additional compensation shall be allowed therefor. Nothing in this Section shall be deemed
to allow the use of a shoring, sloping, or other protective system less effective than that required by the Construction
Safety Orders. Nothing in this Section shall be construed to impose tort liability on the City, the Architect, nor any
of their officers, agents, representatives, or employees.

6-5 DAMAGE RESULTING FROM CERTAIN ACTS OF GOD.

As provided in Section 7105 of the California Public Contract Code, the Contractor shall not be responsible for the
cost of repairing or restoring damage to the Work which damage is determined to have been proximately caused
by an act of God, in excess of 5 percent of the contracted amount, provided, that the Work damaged was built in
accordance with accepted and applicable building standards and the Plans and specifications of the City. The
Contractor shall obtain insurance to indemnify the City for any damage to the Work caused by an act of God if the
insurance premium is a separate bid item in the bidding schedule for the Work. For purposes of this section, the
term "acts of God" shall include only the following occurrences or conditions and effects: earthquakes in excess of
a magnitude of 3.5 on the Richter Scale, and tidal waves.
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6-6 CONCRETE FORMS, FALSE WORK, AND SHORING.

The Contractor shall comply fully with the requirements of Section 1717 of the Construction Safety Orders, State of
California, Department of Industrial Relations, regarding the design of concrete forms, FALSE WORK, and shoring
and the inspection of same prior to placement of concrete. Where the said Section 1717 requires the services of a
civil engineer registered in the State of California to approve design calculations and working drawings of the FALSE
WORK or shoring system, or to inspect such system prior to placement of concrete, the Contractor shall employ a
registered civil engineer for these purposes, and all costs therefor shall be included in the price named in the
Contract for completion of the Work as set forth in the Contract Documents.

6-7 SUBMISSION OF BIDS; AGREEMENT TO ASSIGN.

In accordance with Section 4552 of the Government Code, the bidder shall conform to the following requirements.
In submitting a bid to a public purchasing body, the bidder offers and agrees that if the bid is accepted, it will assign
to the purchasing body all rights, title, and interest in and to all causes of action it may have under Section 4 of the
Clayton Act (15 U.S.C. Sec.15) or under the Cartwright Act [Chapter 2 (commencing with Section 16700) of Part 2
of Division 7 of the Business and Professions Code], arising from purchases of goods, materials, or services by the
bidder for sale to the purchasing body pursuant to the bid. Such assignment shall be made and become effective
at the time the purchasing body tenders final payment to the bidder.

6-8 PUBLIC WORKS CONTRACTS; ASSIGNMENT TO AWARDING BODY.

In accordance with Section 4551 of the Government Code, the Contractor and subcontractor shall conform to the
following requirements. In entering into a public works contract or a subcontract to supply goods, services, or
material pursuant to a public works contract, the Contractor or subcontractor offers and agrees to assign to the
awarding body all rights, title and interest in and to all causes of action it may have under Section 4 of the Clayton
Act (15 U.S.C. Sec. 15) or under the Cartwright Act [Chapter 2 (commencing with Section 16700) of Part 2 of
Division 7 of the Business and Professions Code], arising from purchases of goods, services, or materials pursuant
to the public works contract of the subcontract. This assignment shall be made and become effective at the time
the awarding body tenders final payment to the Contractor, without further acknowledgment by the parties.

6-9 REMOVAL, RELOCATION OR PROTECTION OF EXISTING UTILITIES.

In accordance with the provisions of Section 4215 of the Government Code, the Contractor shall not be assessed
liquidated damages for delay in completion of the project, when such delay was caused by failure of the public
agency or owner of the utility to provide for the removal or relocation of such utility facilities.

6-10 SUBSTITUTION OF SECURITIES.

Retainage from Monthly Payments: Pursuant to Section 22300 of the Public Code, the Contractor may substitute
securities for any money withheld by the Owner to insure performance under the contract. At the request and
expense of the Contractor, securities equivalent to the amount withheld shall be deposited with the City or with a
state or federally chartered bank as the escrow agent, who shall return such securities to the Contractor upon
satisfactory completion of the contract. Deposit of securities with an escrow agent shall be subject to a written
agreement between the escrow agent and the City in accordance with the provisions of Section 4590. The City will
not certify that the contract has been satisfactorily completed until at least 50 calendar days after filing by the City
of a Notice of Completion. Securities eligible for investment under Section 22300 of the Public Contract Code shall
be limited to those listed in Section 16430 of the Government Code and to bank or savings and loan certificates of
deposit, interest bearing demand deposit accounts, standby letters of credit, or any other security mutually agreed
to by the Contractor and the City.

6-11  LISTING OF SUBCONTRACTORS.

As required under the provisions of Section 4104 et seq of the California Public Contract Code, any person making
a bid or offer to perform the work, shall in his or her bid or offer, set forth: (a) the name and location of the place of
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business of each subcontractor who will perform work or labor or render service to the prime contractor in or about
the construction of the work or improvement in an amount in excess of one-half of 1 percent of the prime contractor's
total bid; (b) the name and location of the place of business of each subcontractor licensed by the State of California
who, under subcontract to the primary contractor specially fabricates and installs a portion of the work or
improvement according to detailed drawings contained in , in an amount in excess of one-half of 1 percent of the
prime contractor's total bid; (c) The portion of the work which will be done by each such subcontractor under this
act. The prime contractor shall list only one subcontractor for each such portion of the work as itemized on the "List
of Subcontractors," included in the Proposal.

6-12 BIDS FOR TRENCHING AND EXCAVATION WORK.

In accordance with the provisions of Section 6707 of the California Labor Code, whenever the state, a county, city
and county, or city issues a call for bids for the construction of a pipeline, sewer, sewage disposal system, boring
or jacking pits, or similar trenches or open excavation, which are five feet deep or deeper, such call shall specify
that each bid submitted in response thereto shall contain, as a bid item, adequate sheeting, shoring, and bracing
or equipment method, for the protection of life or limb, which shall conform to applicable safety orders.

6-13 STATE WAGE DETERMINATION.

(a) As required by Sections 1770 and following, of the California Labor Code, the Contractor shall pay not less
than the prevailing rate of per diem wages as determined by the Director of the California Department of
Industrial Relations. Copies of such prevailing rate of per diem wages are on file at the office of the City
Engineer, which copies shall be made available to any interested party on request. The Contractor shall
post a copy of such determination at each job site.

(b) As provided in Section 1775 of the California Labor Code, the Contractor shall, as a penalty to the City,
forfeit at least $50.00 for each calendar day, or portion thereof, for each worker paid less than the State
General Prevailing Wage Rates as determined by the Director of the Department of Industrial Relations or
such work or craft in which such worker is employed for any public work done under the contract by it or by
any subcontractor under it.

6-14 PAYROLL RECORDS; RETENTION; INSPECTION; NONCOMPLIANCE PENALTIES; RULES AND
REGULATIONS.

(a) As required under the provisions of Section 1776 of the California Labor Code, each Contractor and
subcontractor shall keep an accurate payroll record, showing the name, address, social security number,
work classification, straight time and overtime hours worked each day and week, and the actual per diem
wages paid to each journeyman, apprentice, worker, or other employee employed by him or her in
connection with the public work.

(b) The payroll records enumerated herein, shall be certified and shall be available for inspection at all
reasonable hours at the principal office of the Contractor on the following basis:

A certified copy of an employee's payroll record shall be made available for inspection or furnished to the
employee or his or her authorized representative on request.

A certified copy of all payroll records enumerated herein, shall be made available for inspection or furnished
upon request to a representative of the body awarding the contract, the Division of Labor Standards
Enforcement, and the Division of Apprenticeship Standards of the Department of Industrial Relations.

A certified copy of all payroll records enumerated herein, shall be made available upon request by the
public for inspection or copies thereof made; provided, however, that a request by the public shall be made
through either the body awarding the contract, the Division of Apprenticeship Standards, or the Division of
Labor Standards Enforcement. If the requested payroll records have not been provided the requesting
party shall, prior to being provided the records, reimburse the costs of preparation by the Contractor,
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subcontractors, and the entity through which the request was made. The public shall not be given access
to the records at the principal offices of the Contractor.

(c) Each Contractor shall file a certified copy of the records, enumerated herein, with the entity that requested
the records within 10 days after receipt of a written request.

Any copy of records made available for inspection and copies furnished upon request to the public or any
public agency by the awarding body, the Division of Apprenticeship Standard, or the Division of Labor
Standards Enforcement shall be marked or obliterated in such a manner as to prevent disclosure of an
individual's name, address, and social security number. The name and address of the Contractor awarded
the contract or performing the contract shall not be marked or obliterated.

(d) The Contractor shall inform the body awarding the Contract of the location of the records enumerated
herein, including the street address, city and county, and shall, within 5 working days, provide a notice of
change of location and address.

(e) In the event of noncompliance with the requirements of this Article, the Contractor shall have 10 days in
which to comply subsequent to receipt of written notice specifying in what respects the Contractor must
comply with this Article. Should noncompliance still be evident after the 10-day period, the Contractor shall,
as a penalty to the state or political subdivision on whose behalf the Contract is made or awarded, forfeit
$50.00 for each calendar day, or portion thereof, for each worker, until strict compliance is effectuated.
Upon the request of the Division of Apprenticeship Standards or the Division of Labor Standards
Enforcement, these penalties shall be withheld from progress payments then due. Responsibility for
compliance with these Paragraphs lies with the Contractor.

(f) 5% retention is to be subtracted from each invoice, to be paid to the contractor 35 days after the Notice of
Completion is recorded with the County of Santa Barbara.

6-15 APPRENTICES.

Attention is directed to Sections 1777.5, 1777.6, and 1777.7 of the California Labor Code and Title 8, California
Administrative Code Section 200 et seq. To ensure compliance and complete understanding of the law regarding
apprentices, specifically the required ratio thereunder, the Contractor (and subcontractor) should, where some
question exists, contact the Division of Apprenticeship Standards before commencement of the work. Responsibility
for compliance with this Paragraph lies with the Contractor. The Owner’s policy is to encourage the employment
and training of apprentices on its construction contracts as permitted under local apprenticeship standards.

6-16 WORKERS COMPENSATION.

(a) In accordance with the provisions of Section 1860 of the California Labor Code, the Contractor's attention
is directed to the requirement that in accordance with the provisions of Section 3700 of the California Labor
Code, every Contractor will be required to secure the payment of compensation of his or her employees.

(b) In accordance with the provisions of Section 1861 of the California Labor Code, each contractor to whom
a public works contract is awarded shall sign and file with the awarding body the following certification prior
to performing the work of the contract: "I am aware of the provisions of Section 3700 of the Labor Code
which requires every employer to be insured against liability for worker's compensation or to undertake self-
insurance in accordance with the provisions of that code, and | will comply with such provisions before
commencing the performance of the work of this contract."

Full compensation for conforming to the provisions in Section 6, not otherwise provided for, shall be considered as

included in prices paid for the various contract items of work involved and no additional compensation will be allowed
therefor.
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SECTION 7
MISCELLANEOUS

71 LABOR NON-DISCRIMINATION.

Attention is directed to Section 1735 of the Labor Code, which reads as follows:

“No discrimination shall be made in the employment of persons upon public works because of the race,
religious creed, color, national origin, ancestry, physical disability, mental disability, medical condition,
marital status, or sex of such persons, except as provided in Section 12940 of the Government Code, and
every contractor for public works violating this section is subject to all the penalties imposed for a violation
of this chapter.”

7-2 NIGHT, SATURDAY, SUNDAY, AND HOLIDAY WORK.

No work shall be performed at night, on Saturdays, Sundays, or legal holidays, except with the permission of the
City Engineer and in accordance with such regulations, as they shall furnish in writing. Before performing any work
at said times, the Contractor shall give written notice to the City Engineer so that proper inspection may be provided.
"Night," as used in this paragraph, shall be deemed to include the hours from 5:00 p.m. to 7:00 a.m. of the next
succeeding day.

7-3 (Not Used)

7-4 PARTIAL AND FINAL PAYMENT.

The retained percentage or security will be held by the City and will be due and payable to the Contractor fifty (50)
days after final acceptance of the work by the City Council and/or City Administrator.

7-5 (Not Used)

7-6 HAZARDOUS WASTE IN EXCAVATION.

In accordance with Section 7104 of the Public Contract Code, the Contractor shall comply fully with the following
requirements:

(a) The Contractor shall promptly, and before the following conditions are disturbed, notify the City, in writing,
of any:

Material encountered in excavation that the Contractor has reason to believe may be hazardous waste, as
defined in Section 25117 of the Health and Safety Code, that is required to be moved to a Class I, Class |I,
or Class lll disposal site in accordance with provisions of existing law.

Subsurface of any latent physical conditions at the site differing from those indicated.

Unknown physical conditions at the site of any unusual nature, different materially from those ordinarily
encountered and generally recognized as inherent in work of the character provided for in the Contract.

(b) That the City shall promptly investigate the conditions, and if it finds that the conditions do materially so
differ, or do involve hazardous waste, and cause a decrease or increase in the Contractor's cost of, or time
required for, performance of any part of the work shall issue a change order under the procedures described
in the Contract
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(c) Thatinthe eventthat a dispute arises between the City and the Contractor whether the conditions materially
differ, or involve hazardous waste, or cause a decrease or increase in the Contractor's cost of, or time
required for, performance of any part of the work, the Contractor shall not be excused from any scheduled
completion date provided for by the Contract, but shall proceed with all work to be performed under the
Contract. The Contractor shall retain any and all rights provided either by Contract or by law that pertain
to the resolution of disputes between the contracting parties.

7-7 PROJECT APPEARANCE.

The Contractor shall maintain a neat appearance of the work.

(a) During construction, the Contractor shall keep the work site, areas adjacent to the work site, and streets
and alleys in an orderly condition, free and clear from debris and discarded materials.

(b) Broken concrete, trench spoil, or other debris developed during construction shall be disposed of
concurrently with its removal. If stockpiling is necessary, it shall be done only with the approval of the City
Engineer, but in no case shall the debris remain for more than one week.

7-8 DISPOSAL OF EXCESS MATERIAL.

All material determined to be excess by the Engineer becomes property of the Contractor, unless otherwise
indicated in these special provisions. All material approved for disposal at the City's Sanitary Landfill is subject to
payment of current fees.

The Contractor shall obtain all applicable permits from the County of Santa Barbara for the dumping of materials
outside the City Limits of Guadalupe.

7-9 CLEANUP AND DUST CONTROL.

Cleanup and dust control shall conform to the Standard Specifications and these special provisions.

(a) The Contractor shall apply water in amounts and at intervals as directed by the Engineer. The water supply
vehicle and an operator shall be available within one hour's notice on Saturdays, Sundays, and holidays to
perform dust control work. If the Contractor is not available for dust control measures, the City of Guadalupe
will arrange for the work to be performed by others and will deduct all equipment, labor, and material costs
thereof from the Contract amount.

7-10 GUARANTEE.

The Contractor shall be responsible for repairing or replacing latent defects in workmanship or materials for one
year from the date the Notice of Completion is filed.

7-11  PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS.

(a) The Contractor shall be responsible for the protection and the restoration or replacement of any
improvements existing on public or private property at the start of work or placed there during the progress
of work and not specified or shown on the Plans to be permanently removed. Existing improvements shall
include, but are not limited to, curbs, gutters, cross-gutters, sidewalks, driveways, lawns, sprinkler systems,
shrubs, trees, fences, and walls. All existing improvements shall be reconstructed to equal or better than
those removed.

In submitting a bid, the Contractor will be deemed to have carefully examined the site of the work and to have

acquainted himself with all conditions relating to the protection and restoration of existing improvements. The
City of Guadalupe does not guarantee that all improvements are shown on the Plans, and it shall be the
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Contractor's responsibility to provide in his bid for the protection and restoration of all existing improvements
except those otherwise specified herein.

(b) All curbs, gutters, sidewalks, and driveways shall be removed and replaced to the next joint or score line

7-12

beyond the actually damaged or broken sections; or in the event that joints or score lines do not exist or
are three or more feet from the removed or damaged section, the damaged portions shall be removed and
reconstructed to neat, plane faces. All new concrete shall match, as nearly as possible, the appearance of
adjacent concrete improvements.

UTILITIES.

Utilities shall conform to the relevant provisions in the Standard Specifications and these special provisions.

(@)

(b)

713

7-14

Utilities for the purpose of these special provisions shall be considered as including, but not limited to:
pipelines, conduits, transmission lines, and appurtenances of "Public Utilities" (as defined in the Public
Utilities Act of the State of California) and those of private industry, businesses, or individuals solely for
their own use or for use of their tenants; and storm drains, sanitary sewers, street lighting, and traffic signal
systems. The City of Guadalupe has, by a search of known records, endeavored to locate and indicate on
the Plans all utilities that exist within the limits of the work. However, the accuracy or completeness of the
utilities indicated on the Plans is not guaranteed. Service connections to an adjacent property may or may
not be shown on the Plans. It shall be the responsibility of the Contractor to determine the exact location
of all utilities and their service connections. The Contractor shall make his own investigation as to the
location, type, kind of material, age, and condition of existing utilities and their appurtenances and service
connections which may be affected by the contract work; and, in addition, he shall notify the City as to any
utilities, appurtenances, and service connections located by him which have been incorrectly shown on or
omitted from the Plans.

The Contractor shall notify the owners of all utilities at least two working days in advance of excavation
around any of their structures. At the completion of the contract work, the Contractor shall leave all utilities
and appurtenances in a condition satisfactory to the owners and the City of Guadalupe.

(Not Used)

SUBMITTALS.

7-1.14.A GENERAL- Submittals covered by these requirements include manufacturers information, shop

drawings, test procedures, test results, samples, requests for substitutions, and miscellaneous
work-related submittals. Submittals shall also include, but not be limited to, all mechanical,
electrical and electronic equipment and systems, materials, reinforcing steel, fabricated items, and
piping and conduit details. The Contractor shall furnish all drawings, specifications, descriptive
data, certificates, samples, tests, methods, schedules, and manufacturer's installation and other
instructions as specifically required in the Contract Documents to demonstrate fully that the
materials and equipment to be furnished and the methods of work comply with the provisions and
intent of the Contract Documents.

7-1.14.B CONTRACTOR'S RESPONSIBILITIES-The Contractor shall be responsible for the accuracy and

completeness of the information contained in each submittal and shall assure that the material,
equipment or method of work shall be as described in the submittal. The Contractor shall verify
that all features of all products conform to the specified requirements. Submittal documents shall
be clearly edited to indicate only those items, models, or series of equipment, which are being
submitted for review. All extraneous materials shall be crossed out or otherwise obliterated. The
Contractor shall ensure that there is no conflict with other submittals and notify the Engineer in
each case where his submittal may affect the work of another contractor or the City. The Contractor
shall coordinate submittals among his subcontractors and suppliers
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7-1.14.C

7-1.14.D

7-1.14.E

7-1.14.F

The Contractor shall coordinate submittals with the work so that work will not be delayed. He shall
coordinate and schedule different categories of submittals, so that one will not be delayed for lack
of coordination with another. No extension of time will be allowed because of failure to
properly schedule submittals. The Contractor shall not proceed with work related to a submittal
until the submittal process is complete. This requires that submittals for review and comment shall
be returned to the Contractor stamped "No Exceptions Taken" or "Make Corrections Noted.

The Contractor shall certify on each submittal document that he has reviewed the submittal, verified
field conditions, and complied with the Contract Documents

The Contractor may authorize in writing a material or equipment supplier to deal directly with the
Engineer or with the City with regard to a submittal. These dealings shall be limited to contract
interpretations to clarify and expedite the work.

CATEGORIES OF SUBMITTALS

7-1.14.F(1) GENERAL- Submittals fall into two general categories; submittals for review and comment, and

submittals which are primarily for information only. Submittals that are for information only are
generally specified as PRODUCT DATA in applicable specification sections.

7-1.14.F(2) SUBMITTALS FOR REVIEW AND COMMENT- All submittals except where specified to be

submitted as product data for information only shall be submitted by the Contractor to the
Engineer for review and comment

7-1.14.F(3) SUBMITTALS (PRODUCT DATA) FOR INFORMATION ONLY- Where specified, the

7-1.14.G

Contractor shall furnish submittals (product data) to the Engineer for Information only.

TRANSMITTAL

7-1.14.G(1) GENERAL- Unless otherwise specified, submittals regarding material and equipment shall be

accompanied by a transmittal form approved by the Engineer. A separate transmittal form shall
be used for each specific item, class of material, equipment, and items specified in separate,
discrete sections, for which the submittal is required. Submittal documents common to more
than one piece of equipment shall be identified with all the appropriate equipment numbers.
Submittals for various items shall be made with a single form when the items taken together
constitute a manufacturer's package or are so functionally related that expediency indicates
checking or review of the group or package as a whole.

A unique number, sequentially assigned, shall be noted on the transmittal form
accompanying each item submitted. Original submittal numbers shall have the following
format: "XXX"; where "XXX" is the sequential number assigned by the Contractor. Re-
submittals shall have the following format: "XXX-Y"; where "XXX" is the originally assigned
submittal number and "Y" is a sequential letter assigned for re-submittals, i.e., A, B, or C being
the 1st, 2nd, and 3rd re-submittals, respectively. Submittal 25B, for example, is the second re-
submittal of submittal 25.

7-1.14.G(2) DEVIATION FROM CONTRACT- If the Contractor proposes to provide material, equipment,

or method of work which deviates from these Special Provisions, he shall indicate so under
"deviations" on the transmittal form accompanying the submittal copies.

7-1.14.G(3) SUBMITTAL COMPLETENESS- Submittals which do not have all the information required to

7-1.14.H

be submitted, including deviations, are not acceptable and will be returned without review.

REVIEW PROCEDURE

7-1.14.H(1)GENERAL- Submittals are specified for those features and characteristics of materials,

equipment, and methods of operation which can be selected based on the Contractor's
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judgment of their conformance to the specified requirements. Other features and
characteristics are specified in a manner which enables the Contractor to determine acceptable
options without submittals. The review procedure is based on the Contractor's guarantee that
all features and characteristics not requiring submittals conform as specified. Review shall not
extend to means, methods, techniques, sequences or procedures of construction, or to
verifying quantities, dimensions, weights or gages, or fabrication processes (except where
specifically indicated or required by these Special Provisions) or to safety precautions or
programs incident thereto. Review of a separate item, as such, will not indicate approval of the
assembly in which the item functions.

7-1.14.H(2) When the Contract Documents require a submittal, the Contractor shall submit 5 copies of all
submitted information plus one reproducible original of all information shall be transmitted with
submittals for review and comment.

7-1.14.H(3)SUBMITTALS FOR REVIEW AND COMMENT- Unless otherwise specified, within 10 calendar
days after receipt of a submittal for review and comment, the Engineer shall review the
submittal and return 3 copies of the marked-up reproducible original noted in 1 above. The
Engineer will retain the reproducible original. The returned submittal shall indicate one of the
following actions:

7-1.14.H(3)a) If the review indicates that the material, equipment or work method complies with these
Special Provisions, submittal copies will be marked "NO EXCEPTIONS TAKEN." In this event,
the Contractor may begin to implement the work method or incorporate the material or
equipment covered by the submittal.

7-1.14.H(3)b) If the review indicates limited corrections are required, copies will be marked "MAKE
CORRECTIONS NOTED." The Contractor may begin implementing the work method or
incorporating the material and equipment covered by the submittal in accordance with the
noted corrections. Where submittal information will be incorporated in O&M data, a corrected
copy shall be provided.

7-1.14.H(3)c) If the review reveals that the submittal is insufficient or contains incorrect data, copies will
be marked "AMEND AND RESUBMIT." Except at his own risk, the Contractor shall not
undertake work covered by this submittal until it has been revised, resubmitted and returned
marked either "NO EXCEPTIONS TAKEN" or "MAKE CORRECTIONS NOTED."

7-1.14.H(3)d) If the review indicates that the material, equipment, or work method does not comply with
these Special Provisions, copies of the submittal will be marked "Rejected - See Remarks."
Submittals with deviations that have not been identified clearly may be rejected. Except at his
own risk, the Contractor shall not undertake the work covered by such submittals until a new
submittal is made and returned marked either "No Exceptions Taken" or "Make Corrections
Noted.

7-1.14.H(4) SUBMITTALS (PRODUCT DATA) FOR INFORMATION ONLY- Such information is not subject
to submittal review procedures and shall be provided as part of the work under this contract
and its acceptability determined under normal inspection procedures.

7-1.14.1 EFFECT OF REVIEW OF CONTRACTOR'S SUBMITTALS- review of contract drawings, methods
of work, or information regarding materials or equipment the Contractor proposes to provide, shall
not relieve the Contractor of his responsibility for errors therein and shall not be regarded as an
assumption of risks or liability by the Engineer or the City, or by any officer or employee thereof,
and the Contractor shall have no claim under the contract on account of the failure, or partial failure,
of the method of work, material, or equipment so reviewed. A mark of "NO EXCEPTIONS TAKEN"
or "MAKE CORRECTIONS NOTED" shall mean that the City has no objection to the Contractor,
upon his own responsibility, using the plan or method of work proposed, or providing the materials
or equipment proposed.
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SECTION 8 (Not Used)

SECTION 9
EXTRA WORK

9-1.01 EXTRA WORK.
Extra Work shall be paid in accordance with Section 9 of these Special Provisions.
9-1.02 GENERAL.

New or unforeseen work will be classified as “extra work” when the Engineer determines that it is not covered by
Contract Unit Prices or Stipulated unit prices.

9-1.03 EXTRA WORK PAYMENT.

When extra work is to be paid for on a force account basis the labor, materials and equipment used in the
performance of such work shall be subject to the approval of the Engineer and compensation will be determined as
follows:

9-1.03A WORK PERFORMED BY CONTRACTOR. The Contractor will be paid the direct costs for labor,
materials and equipment used in performing the work determined as hereinafter provided in Sections 9-
1.03A(1), “Labor,” 9-1.03A(2), “Materials,” and 9-1.03A(3), “Equipment Rental,” except where agreement has
been reached to pay in accordance with Section 9-1.03B, “Work Performed by Special Forces or Other Special
Services.”

To the total of the direct costs computed as provided in Sections 9-1.03A(1), “Labor,” 9-1.03A(2), “Materials,”
and 9-1.03A(3), “Equipment Rental,” there will be added a markup of 33 percent to the cost of labor, 15 percent
to the cost of materials, and 15 percent to the equipment rental. A markup for “Home Office Overhead” will not
be allowed.

The above markups shall constitute full compensation for all overhead costs which shall be deemed to include
all items of expense not specifically designated as cost or equipment rental in Sections 9-1.03A(1), “Labor,” 9-
1.03A(2), “Materials,” and 9-1.03A(3), “Equipment Rental.” The total payment made as provided above shall
be deemed to be the actual cost of such work and shall constitute full compensation therefor.

When extra work is performed by a subcontractor, approved in accordance with the provisions in Section 2-3,
“Subcontracts,” of the Standard Specifications, an additional markup of 5 percent will be added to the total cost
of said extra work including all markups specified in this Section 9-1.03A. Said additional 5 percent markup
shall reimburse the Contractor for additional administrative costs, and no other additional payment will be made
by reason of performance of the extra work by a subcontractor.

9-1.03A(1) LABOR. The Contractor will be paid the cost of labor for the workmen (including foremen when
authorized by the Engineer), used in the actual and direct performance of the work. The cost of labor, whether
the employer is the Contractor, subcontractor, or other forces, will be the sum of the following:

9-1.03A(1a) ACTUAL WAGES. The actual wages paid shall include any employer payments to or on
behalf of the workmen for health and welfare, pension, vacation, and similar purposes.
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9-1.03A(1b) LABOR SURCHARGE. To the actual wages, as defined in Section 9-1.03A(1a), will be
added a labor surcharge set forth in the Department of Transportation publication entitled Labor Surcharge
And Equipment Rental Rates, which is in effect on the date upon which the work is accomplished and which
is a part of the contract. Said labor surcharge shall constitute full compensation for all payments imposed
by State and Federal laws and for all other payments made to, or on behalf of, the workmen, other than
actual wages as defined in Section 9-1.03A(1a) and subsistence and travel allowance as specified in
Section 9-1.03A(1c). Indirect labor costs, including superintendence, shall be considered part of the
markup in 9-1.03A.

9-1.03A(1c) SUBSISTENCE AND TRAVEL ALLOWANCE. The actual subsistence and travel allowance
paid to such workmen.

9-1.03A(2) MATERIALS. The City reserves the right to furnish such materials as it deems advisable, and the
Contractor shall have no claims for costs and markup on such materials.

Only materials furnished by the Contractor and necessarily used in the performance of the work will be paid for.
The cost of such materials will be the cost to the purchaser, whether Contractor, subcontractor or other forces,
from the supplier thereof, except as the following are applicable:

9-1.03A(2a) If a cash or trade discount by the actual supplier is offered or available to the purchaser, it
shall be credited to the City notwithstanding the fact that such discount may not have been taken.

9-1.03A(2b) If materials are procured by the purchaser by any method which is not a direct purchase from
and a direct billing by the actual supplier to such purchaser, the cost of such materials shall be deemed to
be the price paid to the actual supplier as determined by the Engineer plus the actual costs, if any, incurred
in the handling of such materials.

9-1.03A(2c) If the materials are obtained from a supply or source owned wholly or in part by the purchaser,
the cost of such materials shall not exceed the price paid by the purchaser for similar materials furnished
from said source on contract items or the current wholesale price for such materials delivered to the job
site, whichever price is lower.

9-1.03A(2d) If the cost of such materials is, in the opinion of the Engineer, excessive, then the cost of
such material shall be deemed to be the lowest current wholesale price at which such materials were
available in the quantities concerned delivered to the job site, less any discounts as provided in Section 9-
1.03A(2a).

9-1.03A(2e) If the Contractor does not furnish satisfactory evidence of the cost of such materials from the
actual supplier thereof within 60 days after the date of delivery of the material or within 15 days after
acceptance of the contract, whichever occurs first, the City reserves the right to establish the cost of such
materials at the lowest current wholesale prices at which such materials were available in the quantities
concerned delivered to the location of the work, less any discounts as provided in Section 9-1.03A(2a).

9-1.03A(3) EQUIPMENT RENTAL. The Contractor will be paid for the use of equipment at the rental rates
listed for such equipment in the Department of Transportation publication entitled Labor Surcharge And
Equipment Rental Rates, which is in effect on the date upon which the work is accomplished and which is a
part of the contract, regardless of ownership and any rental or other agreement, if such may exist, for the use
of such equipment entered into by the Contractor, except that for those pieces of equipment with a rental rate
of $10.00 per hour or less as listed in the Labor Surcharge And Equipment Rental Rates publication and which
are rented from a local equipment agency, other than Contractor owned, the Contractor will be paid at the hourly
rate shown on the rental agency invoice or agreement for the time used on force account work as provided in
Section 9-1.03A(3a), “Equipment on the Work.” If a minimum equipment rental amount is required by the local
equipment rental agency, the actual amount charged will be paid to the Contractor.
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If it is deemed necessary by the Engineer to use equipment not listed in the said publication, a suitable rental
rate for such equipment will be established by the Engineer. The Contractor may furnish any cost data, which
might assist the Engineer in the establishment of such rental rate. If the rental rate established by the Engineer
is $10.00 per hour or less, the provisions above concerning rental of equipment from a local equipment agency
shall apply.

The rental rates paid as above provided shall include the cost of fuel, oil, lubrication, supplies, small tools,
necessary attachments, repairs and maintenance of any kind, depreciation, storage, insurance, and all
incidentals.

Operators of rented equipment will be paid for as provided in Section 9-1.03A(1), “Labor.”

All equipment shall, in the opinion of the Engineer, be in good working condition and suitable for the purpose
for which the equipment is to be used.

Unless otherwise specified, manufacturer’s ratings and manufacturer approved modifications shall be used to
classify equipment for the determination of applicable rental rates. Equipment which has no direct power unit
shall be powered by a unit of at least the minimum rating recommended by the manufacturer.

Individual pieces of equipment or tools not listed in said publication and having a replacement value of $500 or
less, whether or not consumed by use, shall be considered to be small tools and no payment will be made
therefor.

Rental time will not be allowed while equipment is inoperative due to breakdowns.

9-1.03A(3a) EQUIPMENT ON THE WORK. The rental time to be paid for equipment on the work shall
be the time the equipment is in operation on the extra work being performed, and in addition, shall include
the time required to move the equipment to the location of the extra work and return it to the original location
or to another location requiring no more time than that required to return it to its original location, except
that moving time will not be paid for if the equipment is used at the site of the extra work on other than such
extra work. Loading and transporting costs will be allowed, in lieu of moving time, when the equipment is
moved by means other than its own power, except that no payment will be made if the equipment is used
at the site of the extra work on other than such extra work.

The following shall be used in computing the rental time of equipment on the work:

(1) When hourly rates are listed, less than 30 minutes of operation shall be considered to be 1/2 hour
of operation.

(2) When daily rates are listed, less than 4 hours of operation shall be considered to be 1/2 day of
operation.

9-1.03A(3b) EQUIPMENT NOT ON THE WORK. For the use of equipment moved in on the work and
used exclusively for extra work paid for on a force account basis, the Contractor will be paid the rental rates
listed in the Department of Transportation publication entitled Labor Surcharge And Equipment Rental
Rates, which is in effect on the date upon which the work is accomplished and which is a part of the contract,
or determined as provided in Section 9-1.03A(3) and for the cost of transporting the equipment to the
location of the work and its return to its original location, all in accordance with the following provisions:

(1) The original location of the equipment to be hauled to the location of the work shall be agreed to
by the Engineer in advance.

(2) The State will pay the costs of loading and unloading such equipment.

(3) The cost of transporting equipment in low bed trailers shall not exceed the hourly rates charged by
established haulers.
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(4) The cost of transporting equipment shall not exceed the applicable minimum established rates of
the Public Utilities Commission.

(5) The rental period shall begin at the time the equipment is unloaded at the site of the extra work,
shall include each day that the equipment is at the site of the extra work, excluding Saturdays, Sundays,
and legal holidays unless the equipment is used to perform the extra work on such days, and shall
terminate at the end of the day on which the Engineer directs the Contractor to discontinue the use of
such equipment. The rental time to be paid per day will be in accordance with the following:

Hours Equipment Hours to
is in Operation Be Paid
L0 TS PRV U TR TP PR PR 4
0.5 e 4.25
LT TSP USSP O RO P URTUPTOUTROTON 4.5
L T USSP PO PSR URUPPROPN 4.75
2 e 5
2D e 5.25
B et 5.5
BB s 5.75
B e 6
D e 6.25
B et 6.5
DD s 6.75
B et 7
B, D et 7.25
et 7.5
7D s 7.75
B e 8

(O =T - PSRRI hours in operation

The hours to be paid for equipment, which is operated less than 8 hours due to breakdowns, shall not
exceed 8 less the number of hours the equipment is inoperative due to breakdowns. When hourly rates
are listed, less than 30 minutes of operation shall be considered to be 1/2 hour of operation. When
daily rates are listed, payment for 1/2 day will be made if the equipment is not used. If the equipment
is used, payment will be made for one day. The minimum rental time to be paid for the entire rental
period on an hourly basis shall not be less than 8 hours or if on a daily basis shall not be less than one
day.

(6) Should the Contractor desire the return of the equipment to a location other than its original location,
the City will pay the cost of transportation in accordance with the above provisions, provided such
payment shall not exceed the cost of moving the equipment to the work.

(7) Payment for transporting, and loading and unloading equipment, as above provided, will not be
made if the equipment is used on the work in any other way than upon extra work paid for on a force
account basis.

When extra work, other than work specifically designated as extra work in the plans and specifications, is
to be paid for on a force account basis and the Engineer determines that such extra work requires the
Contractor to move on to the work equipment which could not reasonably have been expected to be
needed in the performance of the contract, the Engineer may authorize payment for the use of such
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equipment at equipment rental rates in excess of those listed as applicable for the use of such equipment
subject to the following additional conditions:

(1) The Engineer shall specifically approve the necessity for the use of particular equipment on such
work,

(2) The Contractor shall establish to the satisfaction of the Engineer that such equipment cannot be
obtained from his normal equipment source or sources and those of his subcontractors,

(3) The Contractor shall establish to the satisfaction of the Engineer that the proposed equipment rental
rate for such equipment from his proposed source is reasonable and appropriate for the expected
period of use.

(4) The Engineer shall approve the equipment source and the equipment rental rate to be paid by the
City before the Contractor begins work involving the use of said equipment.

9-1.03A(3c) OWNER-OPERATED EQUIPMENT. When owner-operated equipment is used to perform
extra work to be paid for on a force account basis, the Contractor will be paid for the equipment and
operator, as follows:

Payment for the equipment will be made in accordance with the provisions in Section 9-1.03A(3),
“Equipment Rental.”

Payment for the cost of labor and subsistence or travel allowance will be made at the rates paid by the
Contractor to other workmen operating similar equipment already on the project or, in the absence of
such other workmen, at the rates for such labor established by collective bargaining agreements for the
type of workman and location of the work, whether or not the owner-operator is actually covered by
such an agreement. A labor surcharge will be added to the cost of labor described herein, in
accordance with the provisions in Section 9-1.03A(1b), “Labor Surcharge.”

To the direct cost of equipment rental and labor, computed as provided herein, will be added the
markups for equipment rental and labor as provided in Section 9-1.03A, “Work Performed by
Contractor.”

9-1.03A(3d) DUMP TRUCK RENTAL. Dump truck rental shall conform to the provisions of Sections 9-
1.03A(3), “Equipment Rental,” 9-1.03A(3a), “Equipment on the Work,” and 9-1.03A(3b), “Equipment not
on the Work,” except as follows:

Fully maintained and operated rental dump trucks used in the performance of extra work paid for on a
force account basis will be paid for at the same hourly rate paid by the Contractor for use of fully
maintained and operated rental dump trucks in performing contract item work.

In the absence of contract item work requiring dump truck rental, the Engineer will establish an hourly
rental rate to be paid. The Contractor shall provide the Engineer with complete information on the
hourly rental rates available for rental of fully maintained and operated dump trucks.

The provisions in Section 9-1.03A(1), “Labor,” shall not apply to operators of rented dump trucks.

The rental rates listed for dump trucks in the Department of Transportation publication entitled Labor
Surcharge And Equipment Rental Rates shall not apply.

To the total of the rental costs for fully maintained and operated dump trucks, including labor, there will
be added a markup of 15 percent. An additional markup of 5 percent will be added by reason of
performance of the work by a subcontractor. No separate markup will be made for labor.

The provisions of Section 9-1.03A(3c), “Owner-Operated Equipment,” shall not apply to dump truck
rentals.
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9-1.03B WORK PERFORMED BY SPECIAL FORCES OR OTHER SPECIAL SERVICES. When the
Engineer and the Contractor, by agreement, determine that a special service or an item of extra work cannot
be performed by the forces of the Contractor or those of any of his subcontractors, such service or extra work
item may be performed by a specialist. Invoices for such service or item of extra work on the basis of the
current market price thereof may be accepted without complete itemization of labor, material, and equipment
rental costs when it is impracticable and not in accordance with the established practice of the special service
industry to provide such complete itemization.

In those instances wherein a Contractor is required to perform extra work necessitating a fabrication or
machining process in a fabrication or machine shop facility away from the jobsite, the charges for that portion
of the extra work performed in such facility may, by agreement, be accepted as a specialist billing.

To the specialist invoice price, less a credit to the State for any cash or trade discount offered or available,
whether or not such discount may have been taken, will be added 15 percent in lieu of the percentages provided
in Section 9-1.03A, “Work Performed by Contractor.”

9-1.03C RECORDS. The Contractor shall maintain his records in such a manner as to provide a clear
distinction between the direct costs of extra work paid for on a force account basis and the costs of other
operations.

From the above records, the Contractor shall furnish the Engineer completed daily extra work reports, either on
forms furnished by the City or on computerized facsimiles of the City’s forms acceptable to the Engineer, for
each day’s extra work to be paid for on a force account basis. The daily extra work reports shall itemize the
materials used, and shall cover the direct cost of labor and the charges for equipment rental, whether furnished
by the Contractor, subcontractor, or other forces, except for charges described in Section 9-1.03B, “Work
Performed by Special Forces or Other Special Services.” The daily extra work reports shall provide names or
identifications and classifications of workmen, the hourly rate of pay and hours worked, and also the size, type
and identification number of equipment, and hours operated.

Material charges shall be substantiated by valid copies of vendor’s invoices. Such invoices shall be submitted
with the daily extra work reports, or if not available, they shall be submitted with subsequent daily extra work
reports. Should said vendor’s invoices not be submitted within 60 days after the date of delivery of the material
or within 15 days after the acceptance of the contract, whichever occurs first, the City reserves the right to
establish the cost of such materials at the lowest current wholesale prices at which said materials were available
in the quantities concerned delivered to the location of work less any discounts as provided in Section 9-
1.03A(2a).

Said daily extra work reports shall be signed by the Contractor or his authorized representative.

The Engineer will compare his records with the completed daily extra work reports furnished by the Contractor
and make any necessary adjustments. When these daily extra work reports are agreed upon and signed by
both parties, said reports shall become the basis of payment for the work performed, but shall not preclude
subsequent adjustment based on a later audit by the City.

The Contractor’s cost records pertaining to work paid for on a force account basis shall be open to inspection
or audit by representatives of the City, during the life of the contract and for a period of not less than 3 years
after the date of acceptance thereof, and the Contractor shall retain such records for that period. Where
payment for materials or labor is based on the cost thereof to forces other than the Contractor, the Contractor
shall make every reasonable effort to ensure that the cost records of such other forces will be open to inspection
and audit by representatives of the City on the same terms and conditions as the cost records of the Contractor.
If an audit is to be commenced more than 60 days after the acceptance date of the contract, the Contractor will
be given a reasonable notice of the time when such audit is to begin.
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9-1.04 PAYMENT
Payment as provided in Sections 9-1.03A, “Work Performed by Contractor,” and 9-1.03B, “Work Performed by

Special Forces or Other Special Services,” shall constitute full compensation to the Contractor for performance
of work paid for on a force account basis and no additional compensation will be allowed therefor.
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SECTION 011100 COORDINATION OF WORK, PERMITS, AND REGULATIONS

PART 1 - GENERAL

1.01 DESCRIPTION

A. This section generally describes the project and includes Contractor's use of
premises, Owner occupancy, maintenance and operation of existing facilities,
and permitting requirements.

1.02 GENERAL NATURE OF WORK

A. The work involves complete removal of existing interior coatings and recoating
the interior of the City of Guadalupe 1.6 MG welded steel tank at 303 Obispo
Street (Tank #1). The tank is approximately 100 feet in diameter and 35 feet tall.
The work also involves rehabilitation of the roof access hatch and cover, and
demolition and replacement of existing check valves.

1.03 LOCATION OF PROJECT SITE
A. The project site is located at: 303 Obispo Street, Guadalupe, California.
1.04 SCHEDULE

A. Submit a construction schedule for review and approval by the City a minimum

of ten (10) working days prior to the start of construction.
1.05 GENERAL PROJECT REQUIREMENTS

A.  Notify City a minimum of one (1) week prior to interruption of water service. City
shall be responsible for operation of all City water valves.

B. Retain copies of the specifications and appendices for this project on-site during
construction.

C. Verify dimensions and conditions at the project site before starting work. Any
conflicts between details or dimensions on the figures shall be reported promptly
to the Owner’s Representative who will determine the intent of the figures.

D. Video record and document the pre-existing conditions of the project site and
properties adjacent to the project and submit the video to the City prior to the
start of construction. Protect adjacent properties during work and repair damage
to landscaping, paving, irrigation, structures, etc., caused by the work.

E. Furnish and maintain chemical toilets for use by workers and subcontractors.
These facilities shall be serviced and provided with necessary sanitary supplies

COORDINATION OF WORK, PERMITS, AND REGULATIONS 011100-1
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1.06

1.07

1.08

1.09

by a janitorial/cleaning service retained by the contractor on a weekly basis,
minimum.

Provide for the purchase of power or provide portable power for the construction
of the project. The cost of power shall be included in the appropriate bid items to
which it is appurtenant and shall include full compensation for furnishing all
labor, materials, tools, and equipment required to obtain and distribute power for
construction purposes.

CONTRACTOR'S USE OF PREMISES

The 1.6 MG storage tank (Tank No. 1) is part of the Owner’s potable water
distribution system and is located adjacent to one (1) additional welded steel
water tank (Tank No. 2) and an associated booster pump building. The
Contractor’s use of the project site shall not interfere with normal operations and
maintenance of Tank No. 2 or the booster pump building; access must be
maintained at all times. Coordinate laydown area on site with City staff;
Contractor shall follow all requirements and restrictions as set forth by City staff
including, but not limited to, protecting existing facilities at the laydown area and
restoring all facilities damaged during construction. Coordinate with the City if
any obstructions are anticipated forty-eight (48) hours in advance.

NIGHT OR WEEKEND WORK

Work hours are limited to the City of Guadalupe Standard Working hours
(Monday through Friday 7:00 AM to 5:00 PM). Contractor may, with written City
approval, work extended hours. If extended hours are granted by the City of
Guadalupe, and the work involved requires inspection by the Owner’s
Representative, Contractor shall incur all expenses associated with the
additional inspection hours.

PRECONSTRUCTION SITE VIDEO

The Contractor shall video record and document the pre-existing conditions of
the job site and properties adjacent to the project and submit the recording to the
City prior to the start construction.

PERMITS

Contractor shall be responsible for obtaining and paying fees for all permits
required to execute the work as defined in the Contract Documents, including
the following:
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Name or Type of Permit Name, Address, Telephone Number of
Permitting Agency

Construction Water Permit | City of Guadalupe Utilities Department
for water obtained from fire | g1g Obispo Street

hydrants owned by the City
of Guadalupe Guadalupe, CA 93434

City of Guadalupe No-cost | City of Guadalupe
Encroachment Permit 918 Obispo Street

Guadalupe, CA 93434

PART 2 - MATERIALS (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF SECTION

COORDINATION OF WORK, PERMITS, AND REGULATIONS 011100-3
City of Guadalupe Obispo Tank No. 1 Interior Recoating Project - 2/14/2025



This page intentionally left blank.



SECTION 012000 MEASUREMENT AND PAYMENT

PART 1 - GENERAL

1.01

A.

1.02

1.03

WORK LISTED IN THE SCHEDULE OF WORK ITEMS

Work under this contract will be paid on a unit price or lump-sum basis as
outlined on the Bid Schedule for the quantity of work installed.

The unit prices and lump-sum prices include full compensation for furnishing the
labor, materials, tools, and equipment and doing all the work involved to
complete the work included in the contract documents.

The application for payment will be for a specific item based on the percentage
completed or quantity installed. The percentage complete will be based on the
value of the partially completed work relative to the value of the item when
entirely completed and ready for service.

WORK NOT LISTED IN THE SCHEDULE OF WORK ITEMS

The Special Provisions, general requirements, and specifications which are not
listed in the schedule of work items of the Bid Schedule are, in general,
applicable to more than one listed work item, and no separate work item is
provided therefor. Include the cost of work not listed but necessary to complete
the project designated in the contract documents in the various work items listed
in the Bid Schedule.

The bids for the work are intended to establish a total cost for the work in its
entirety. Should the Contractor feel that the cost for the work has not been
established by specific items in the Bid Schedule, include the cost for that work
in some related bid item so that he Proposal for the project reflects the total cost
for completing the work in its entirety.

BID ITEM 1 — MOBILIZATION/DEMOBILIZATION

Payment for mobilization (75% of bid item) shall be made at the time of the first
progress payment after the Contractor has purchased bonds, insurance,
obtained permits, and moved construction equipment onsite. Mobilization shall
include the preconstruction video documenting existing site conditions.
Demobilization shall include removal of all Contractor equipment and return of
site condition to preexisting conditions. Payment for demobilization (25% of bid
item) shall be made at the time of the payment estimate following successful
completion of demobilization.
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1.04

1.05

1.06

1.07

1.08

BID ITEM 2 — INTERIOR RECOATING

This bid item shall represent all work related to existing coating removal, surface
preparation, abrasive blasting, priming, and coating the entire interior of the tank,
caulking in accordance with the Project figures and specifications, and
replacement of the roof handhole covers. Payment for this bid item shall be
made at the lump sum price and include full compensation for furnishing the
labor, materials, tools, equipment, and doing all the work involved in completing
the interior coating.

BID ITEM 3 — ROOF HATCH REHABILITATION

This bid item shall represent all work related to rehabilitation of the roof hatch in
accordance with the Project figures and specifications. Payment for this item
shall be made at the bid lump sum price and include full compensation for
furnishing the labor, materials, tools, equipment, and doing all the work involved
to complete the roof hatch rehabilitation.

BID ITEM 4 — TANK DISINFECTION

This bid item shall represent all work related to the disinfection of the tank after
work has been completed in accordance with the Project specifications.
Payment for this item shall be made at the bid lump sum price and include full
compensation for furnishing the labor, materials, tools, equipment, and doing all
the work involved to complete tank disinfection.

BID ITEM 5 — 1.5-INCH TIDEFLEX VALVE REPLACEMENT

This bid item shall represent all work related to the demolition and replacement
of the 1.5-inch Tideflex check valves in accordance with the Project figures and
specifications. Payment for this item shall be made on a lump sum basis for
each valve replaced and include full compensation for furnishing the labor,
materials, tools, equipment, and doing all the work involved in replacement of
the 1.5-inch Tideflex check valves.

BID ITEM 6 — 6-INCH TIDEFLEX VALVE REPLACEMENT

This bid item shall represent all work related to the demolition and replacement
of the 6-inch Tideflex check valves in accordance with the Project figures and
specifications. Payment for this item shall be made on a lump sum basis for
each valve replaced and include full compensation for furnishing the labor,
materials, tools, equipment, and doing all the work involved in replacement of
the 6-inch Tideflex check valves.
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1.09 BIDITEM 7 — ELEVEN-MONTH INSPECTION AND ACTIVATION OF
IMPRESSED CURRENT CATHODIC PROTECTION SYSTEM

A. This bid item shall represent all work related to the eleven-month inspection of
the tank and activation of the impressed current cathodic protection system in
accordance with the Project figures and specifications. Final payment and
release of retention will not be made until after the eleven-month inspection and
necessary repairs have been completed and the cathodic protection system is
placed in service. An allowance of $10,000 has been pre-established for this bid
item and has been applied to the Bid Form.

PART 2 - MATERIALS (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF SECTION
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SECTION 013300 SUBMITTALS

PART 1 - GENERAL

1.01

A.

SHOP DRAWINGS

Submit shop drawings in accordance with the Special Provisions and
Specification Section 013300.

The use of contract drawing reproductions for shop drawings is subject to
rejection.

Submit shop drawings electronically in .PDF format compatible Adobe Acrobat
version 9. Files less than 5MB in size may be submitted to the Owner’s
Representative via email. Files larger than 5MB shall be submitted by means of
an FTP server, USB flash drive, external hard drive, CD-ROM, or other method
approved by the Owner’'s Representative. Pages shall be scanned at a
resolution necessary for legibility. Scans shall be in color where necessary for
clarity. Hard copies shall be submitted upon request and at no additional cost.
Clearly indicate the specification section, and figure number to which each shop
drawing is referenced.

If the Contractor submits shop drawings of equipment by manufacturers other
than those listed in the specifications, provide the following information with the
submittal:

1. The name and address of at least three (3) companies or agencies that are
currently using the equipment.

2. The name and telephone number of at least one (1) person at each of the
above companies or agencies whom the Owner's Representative may
contact.

3. A description of the equipment that was installed at the above locations.
The description shall be in sufficient detail to allow the Owner's
Representative to compare it with the equipment that is proposed to be
installed in this project.

For materials originating outside of the United States for which tests are
required, provide recertification and retesting by an independent domestic
testing laboratory.
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1.02 SAMPLES

A. Furnish samples of the various materials, together with the finish thereon, as
specified for and intended to be used on or in the work. Send samples to the
office of the Owner's Representative, carriage prepaid.

B. Submit samples before purchasing, fabricating, applying, or installing such
materials and finishes.

C. Submit samples, other than field samples, in duplicate. A cover letter shall
accompany the sample and shall list all items being transmitted, designating
their particular usage and location in the project. One sample marked
"Resubmittal Not Required” will be returned to the Contractor; rejected samples
will not be returned.

D. Samples shall be submitted and resubmitted until acceptable. Materials,
finishes, and workmanship in the completed project shall be equal in every
respect to that of the samples so submitted and accepted.

E. Samples shall conform to materials, fixtures, equipment, surface textures,
colors, etc., as required by drawings and specifications or as requested by the
Owner's Representative.

F. Identify sample as to product, color, manufacturer, trade name, lot, style, model,
etc., location of use, and contract document reference, as well as the names of
the Contractor, supplier, project, and Owner's Representative.

G. Samples shall be 8-inches by 10-inches in size and shall be limited in thickness
to a minimum consistent with sample presentation. In lieu thereof, submit the
actual full-size item.

H. Samples of value may be returned to the Contractor for use in the project after
review, analysis, comparison, and/or testing as may be required by the Owner's
Representative.

Furnish one 8-inch by 10-inch sample of the finally reviewed materials, colors, or
textures to the Owner's Representative for final record. Such material samples
shall carry on the back all identification as previously described including, if paint
sample, manufacturer, mix, proportion, name of color, building, Contractor,
subcontractor, and surfaces to which applied.

1.03 SUBMITTAL REQUIREMENTS

A. Make submittals promptly in such sequence as to cause no delay in the work.
Schedule submission a minimum of thirty (30) calendar days before reviewed
submittals will be needed.

B. Submittals shall contain:
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1.04

1. The date of submission and the dates of any previous submissions.
2.  The project title and number.
3.  Contract identification.
4.  The names of:
a. Contractor.
b.  Supplier.
C. Manufacturer.
5. Identification of the product, with the specification section number.
6. Field dimensions, clearly identified as such.
7. Relationship to adjacent or critical features of the work or materials.
8. Identification of deviations from contract documents.
9. Identification of revisions on resubmittals.
10. A5-inch by 5-inch blank space for stamps of the Owner’s Representative.

11. Contractor’s stamp, initialed or signed, shall certify Contractor’s review of
submittal, verification of products, field measurements and field
construction criteria, and coordination of the information within the
submittal that the product meets the requirements of the work and of the
contract documents.

SUBMITTAL FORMAT

Each submittal shall have a transmittal form. Every page in a submittal shall be
numbered in sequence. Each copy of a submittal shall be collated and stapled or
bound, as appropriate. Copies not collated will be rejected.

Where product data from a manufacturer is submitted, clearly mark which model
is proposed, with all pertinent data, capacities, dimensions, clearances,
diagrams, controls, connections, anchorage, and supports. Present a sufficient
level of detail for assessment of compliance with the contract documents.

Each submittal shall be assigned a unique number. Submittals shall be
numbered sequentially. The submittal numbers shall be clearly noted on the
transmittal. Original submittals shall be assigned a numeric submittal number.
Resubmittals shall bear an alphanumeric system which consists of the number
assigned to the original submittal for that item followed by a letter of the alphabet
to represent that it is a subsequent submittal of the original. For example, if
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Submittal 25 requires a resubmittal, the first resubmittal will bear the designation
"25-A” and the second resubmittal will bear the designation “25-B” and so on.

D. Disorganized submittals that do not meet the requirements above will be
returned without review.

1.05 RESUBMITTALS

A. Resubmittal of submittals will be reviewed and returned in the same review
period as for the original submittal. It is considered reasonable that the
Contractor shall make a complete and acceptable submittal by the second
submission of a submittal item. The Owner’s Representative reserves the right
to withhold monies due to the Contractor to cover additional costs of any review
beyond the second submittal.

PART 2 - MATERIALS (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF SECTION

SUBMITTALS 013300-4
City of Guadalupe Obispo Tank No. 1 Interior Recoating Project - 2/14/2025



SECTION 017410 CLEANING DURING CONSTRUCTION AND FINAL CLEANING

PART 1 - GENERAL

1.01 GENERAL

A. This section includes cleaning during construction and final cleaning on
completion of the work.

B. At all times maintain areas covered by the contract and adjacent properties and
public access roads free from accumulations of waste, debris, and rubbish
caused by construction operations.

C. Conduct cleaning and disposal operations to comply with local ordinances and
antipollution laws. Do not burn or bury rubbish or waste materials on project site.
Do not dispose of volatile wastes, such as mineral spirits, oil, or paint thinner, in
storm or sanitary drains. Do not dispose of wastes into streams or waterways.

D. Use only cleaning materials recommended by manufacturer of surface to be
cleaned.

1.02 CLEANING DURING CONSTRUCTION

A. During execution of work, clean site, adjacent properties, and public access
roads and dispose of waste materials, debris, and rubbish to assure that
buildings, grounds, and public properties are maintained free from
accumulations of waste materials and rubbish.

B. Wet down dry materials and rubbish to lay dust and prevent blowing dust.

C. Provide containers for collection and disposal of waste materials, debris, and
rubbish.

D. Cover or wet excavated material leaving and arriving at the site to prevent
blowing dust. Clean the public access roads to the site of any material falling
from the haul trucks.

1.03  FINAL CLEANING

A. At the completion of work and immediately prior to final inspection, clean the
entire project site as follows.

B. Clean, sweep, wash, and polish all work and equipment including finishes.

C. Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign
materials from sight-exposed interior and exterior finished surfaces; polish
surfaces.

CLEANING DURING CONSTRUCTION AND FINAL CLEANING 017410-1

City of Guadalupe Obispo Tank No. 1 Interior Recoating Project - 2/14/2025



D. Repair, patch, and touch up marred surfaces to match adjacent surfaces.

E. Broom clean paved surfaces; rake clean landscaped areas.

F. Remove from the site temporary structures and materials, equipment, and
appurtenances not required as a part of, or appurtenant to, the completed work.

PART 2 - MATERIALS (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF SECTION
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SECTION 099674 COATINGS FOR STEEL WATER TANK

PART 1 - GENERAL

1.01 DESCRIPTION

A. This section describes the materials, applications, and inspection of the
protective coatings to be utilized on the interior surfaces of the steel water tank.
Clean and coat steel water tank in accordance with AWWA D102 and the
following.

1.02  SUBMITTALS

A.  Submit shop drawings in accordance with the Special Provisions and Section
013300.

B. Submit Contractor's SSPC QP1 and QP2 Certifications, or evidence of a
minimum of ten (10) years’ experience and completion of a minimum of twenty
(20) welded steel potable water tank coating projects of similar complexity

C. Submit coating manufacturer's catalog data on formulation and recommended
use.

D. Submit coating manufacturer's surface preparation recommendations including
maximum height of surface profile on abrasive blast cleaned steel.

E. Submit coating manufacturer's application instructions, equipment, temperature
and humidity limitations, drying time, and recoat cycle time.

F.  Submit coating manufacturer's recommended minimum and maximum time
intervals between the application of field-applied primers and the field-applied
touch-up or intermediate coats.

G. Submit manufacturer's safety data sheets on painting and coating products.

H.  Submit product data and procedures for the dehumidification and temperature
control system.

Submit welding procedure specifications (PS) and procedure qualification
records (PQR) for each welding process and welder qualification records (WQR)
for each welder and welding operator.

1.03 PRECONSTRUCTION CONFERENCE

A. Atleast fourteen (14) days prior to the field application of the coating systems to
the steel tank, schedule and arrange a conference with the Owner's

COATINGS FOR STEEL WATER TANK 099674-1

City of Guadalupe Obispo Tank No. 1 Interior Recoating Project - 2/14/2025



Representative, coating applicator, and the coating manufacturer to coordinate

the following:

1. Coating applicator’s work schedule for inspection coordination.
2.  Surface preparation methods.

3.  Specification compliance of blast abrasives and surface profile.
4.  Schedule of blast cleaning and coating application.

5.  List of equipment for cleaning and coating applications.

6. Weather limitations for acceptable work.

7. Inspection facilities.

1.04 REFERENCE DOCUMENTS

A. The following guidelines, documents, and references are to assist the Contractor
in performing its duties for cleaning, surface preparation, and application of the
coating systems. The documents listed form a part of this specification to the
extent referenced.

1.  Quality Control: The following references provide the means of maintaining
guality control of the blasting and coating systems:
a. Steel Structures Painting Council (SSPC): Surface Preparation
Specifications, Publication No. 98-01.
b. SSPC-PA Series (Paint Application Guides)
c. NACE, SP0287-24: Field Measurement of Surface Abrasive Blast
Cleaned Surfaces Using a Replica Tape
d. ASTM D4138: Standard Practices for Measurement of Dry Film
Thickness of Protective Coating Systems by Destructive, Cross-
Sectioning Means.
e. ASTM D4285: Standard Test Method for Indicating Oil or Water in
Compressed Air.
f. ASTM D4414: Standard Practice for Measurement of Wet Film
Thickness by Notch Gages.
g. ASTM D4417: Standard Test Methods for Field Measurement of
Surface Profile of Blast Cleaned Steel.
h. U.S. Weather Bureau Psychrometric Tables.
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1.05

2.  California and Local Regulations: The Contractor is solely responsible for
accomplishing work in a safe manner, complying with, but not limited to,
the following regulations:

a. CAL/OSHA, Title 8, Industrial Relations, Chapter 4, Division of
Industrial Safety Orders, Subchapter 4, Construction Safety Order.

b. California Air Resources Board, Title 17, Subchapter 6: Abrasive
Blasting.

c. Dispose of hazardous waste in accordance with California Health and
Safety Code, Division 20, Chapter 6.5: Hazardous Waste Control and
California Administrative Code, Title 22, Chapter 30, Minimum
Standards for Management of Hazardous and Extremely Hazardous
Materials.

d. California Code of Regulations, Title 8, General Industrial Safety
Orders (GISO), Section 5156, Scope and Definitions, and Section
5158: Other Confined Space Operations.

e. California Code of Regulations, Title 8, Construction Safety Orders,
Section 1532.1: Lead in Construction

f. California Code of Regulations, Title 8, Construction Safety Orders,
Article 4, Sections 1528 to 1531: Dusts, Fumes, Mists, Vapor, and
Gases.

WORKER PROTECTION

Conform to federal, state, county, city, air pollution control district, and Owner
safety and environmental protection codes and regulations. Do not create
conditions for which the Owner is subject to citations by any regulatory agency.
Should the Owner be cited for a condition under the control of the Contractor,
the Contractor will be responsible for payment and settlement of said citation.
Provide safety equipment, including that for confined space entry and safety
equipment necessary for use by the Owner’s Representative.

Comply with applicable regulations for properly storing, handling, transporting,
and disposing of any hazardous waste.

Provide at least one working telephone on the jobsite at all times.

Maintain a full-time standby hole watch in case of an emergency. This employee
shall be certified in CPR, have confined space certification, and be able to
comply with GISO 5158: Other Confined Space Operations. This person shall
have his own personal safety equipment and operating telephone (not the
jobsite telephone).
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1.06

During the interior abrasive blasting operations, blast operators shall wear
National Institute of Occupational Safety and Health (NIOSH) approved air
supplied helmets. The air compressor used to supply breathing air shall conform
to OSHA regulations on carbon monoxide and high-temperature protection and
meet Grade D breathing air as described in Compressed Gas Association
Commodity Specification G-7.1. Breathing air shall also be free of dust, fumes,
vapors, or gases that may result in harmful exposure. Other persons who are
exposed to blasting dust shall wear approved filter-type respirators and safety
goggles. When coatings are applied in confined areas, persons exposed to toxic
vapors and dust shall wear NIOSH-approved air-supplied masks.

Prepare a written respirator program per CAL/OSHA regulations. The elements
of a respirator protection program are summarized, but not limited to, the
following:

1. Written standard operating procedures for selection and use;

2. Employee instruction and training in the use and limitations of respirators;
3. Regular cleaning and disinfection;

4.  Sanitary storage of respirators; and

5.  Regular inspection of respirators to assure that they are in good repair

Blasting and spraying hoses shall be grounded to prevent accumulation of
charges of static electricity.

Provide explosion proof artificial lighting for all work-confined spaces. Light bulbs
shall be guarded to prevent breakage. Lighting fixtures and flexible cords shall
comply with the requirements of NEPA 70 (NEC) for the atmosphere in which
they will be used.

Coating materials may be irritating to the skin and eyes. When handling and
mixing coatings, workers shall wear gloves and eye shields.

QUALIFICATIONS

The Contractor shall require the coating applicator to hold a valid State of
California Contractor's Class 33 license for performing abrasive blast cleaning
and coating/painting work. The Contractor's coating applicator shall have a
minimum of five years experience and successful history in the application of the
specified products to surfaces of steel tanks. In addition, the Contractor
performing the Work shall be SSPC-QP1 and SSPC-QP2 certified at the time of
bidding and throughout the project duration. In lieu of SSPC-QP1 and QP2
certification, Contractor may submit evidence of a minimum of ten (10) years’
experience and completion of a minimum of twenty (20) welded steel potable
water tanks of similar complexity.
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1.07

1.08

PRECONSTRUCTION CONFERENCE

At least fourteen (14) calendar days prior to the field application of the coating
systems to the steel tank, schedule and arrange a conference with the Owner’s
Representative, coating applicator, and the coating manufacturer to coordinate
the following:

1. Tank manufacturer’s work schedule for inspection coordination.
2.  Surface preparation methods.

3.  Specification compliance of blast abrasives and surface profile.
4.  Schedule of blast cleaning and coating application.

5.  List of equipment for cleaning and coating applications.

6. Weather limitations for acceptable work.

7.  Inspection facilities.

INSPECTION

The Owner's Representative will provide a coating inspector. The Owner’s
Representative will provide test equipment, except for the low-voltage holiday
detector. The Contractor shall conduct the low-voltage holiday test in the
presence of the Owner’s Representative.

The Owner's Representative will perform inspection on all phases of the surface
preparation, abrasive blast cleaning, and application of the coating systems.

PART 2 - MATERIALS

2.01 COATING SYSTEMS

A. All materials of a specified system including primer, touch-up, intermediate, and
finish coats shall be provided by the same manufacturer. Thinners, cleaners,
driers, and other additives shall be as recommended by the coating
manufacturer for the specified system.

B. Coating materials, including additives to be used on interior tank surfaces, shall
not contain trichloroethylene (TCE) or tetrachloroethylene (PCE) volatile organic
constituents.

C. No request for product substitution will be considered which decreases the dry-
film thickness designated, the number of coats to be applied, or which changes
the generic type of coating specified.
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2.02

2.03

2.04

Requests for substitution shall contain the full name of each product, descriptive
literature, complete data on past performance, manufacturer's instruction for
use, generic type, its nonvolatile content by volume, and complete product
information as outlined in AWWA D102. This information shall demonstrate
equivalence of product and performance to the specified materials. No coating
materials shall be procured or delivered to the project site prior to the review of
the proposed material by the Owner's Representative.

INTERIOR COATING SYSTEM

Single coat epoxy lining system consisting of a two-component epoxy finish coat
applied directly to steel surfaces. The epoxy shall be an amine cured, two
component epoxy with greater than 96% volume solids and shall be
ANSI/NSF/CAN-61/600 certified for potable water storage tanks.

Products: Epoxy or Ultra High Solids Epoxy, Themec 22 or FC22 Epoxoline;
Sherwin Williams Sherplate PW, or equal. Apply 25.0 to 30.0 mils dry-film
thickness.

ABRASIVES FOR BLAST CLEANING

Abrasives used for dry unconfined blast cleaning shall conform to the
requirements of the CARB Executive Order, latest edition. Use abrasives that
are currently certified by CARB and appear on the Approved Abrasives List.

CAULKING

Caulk the roof to shell seam, and unsealed roof plate joints using high-
performance, non-sag, elastomeric type caulk. Caulk shall be Sika Flex-1a by
Sika Corporation or approved equal.

PART 3 - EXECUTION

3.01

A.

DELIVERY AND STORAGE OF COATING MATERIALS

Deliver coating materials to the job in original sealed containers identified with
labels indicating manufacturer; product name and number; color, batch, or lot
number; and date of manufacture. Note the date of manufacture and apply
coatings prior to the expiration of the guaranteed storage life. Coating materials
exceeding storage life will be rejected.

Store coating materials in enclosed structures to protect from weather and
excessive heat or cold. Conform to state and local requirements for flammable
materials.
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3.02

3.03

3.04

3.05

3.06

3.07

PROTECTION OF THE WORK

Protect adjacent work and surfaces not to be coated from blast cleaning,
overspray, spattering, and spillage. Use protective coverings or drop cloths.
Where protection is required or provided for coated surface, maintain until the
coating has properly cured. Do not handle, work on, or disturb these areas until
the coating is completely dry and hard.

CONTAINMENT AND PROTECTION OF SURROUNDINGS

Contractor shall provide containment or mitigation of air-born dust, overspray,
and other contaminants to protect the existing equipment, facilities, and
neighboring properties from dust and overspray, and pursuant to all Santa
Barbara County Air Pollution Control District regulations.

CONDITION OF EQUIPMENT

Use coating equipment designed for the application of the specified materials.
Use compressors with traps and filters to remove water and oils from the air.

TANK WASHOUT

The tank will be drained by the Owner to within 3-inches of the floor prior to
construction.

Remove and dispose of residual water and sediment per AWWA M42.
VENTILATION OF TANK INTERIOR

Use forced-air ventilation at all times and after the application of the interior
coating systems. It is essential that the solvent vapors released during the
application and from the deposited film be removed from the tank interior. During
the coating application, provide a ventilating system with a capacity of at least
300 cfm per gallon of coating applied per hour. After the application of the finish
coat, force ventilate the tank continuously at a rate of one air change per hour
for a period of five days. If the Owner's Representative has any doubt about the
adequacy of the curing conditions, provide additional curing time with continued
forced-air ventilation.

HUMIDITY AND TEMPERATURE CONTROL

Use dehumidification equipment, by Munters Moisture Control Services or equal,
to control the environment within the tank 24 hours per day during blast
cleaning, coating, and coating curing. Dehumidification equipment shall:

1. Continuously deliver air with a maximum relative humidity of 11% sufficient
to supply the space with two complete air changes per hour.
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3.08

2. Supply sufficient dry air so that the air adjacent to the work surfaces shall
not exceed 35% relative humidity at any time during the blasting, coating,
or curing cycle.

3. Be capable of depressing the dew point in the tank 10°F below ambient air
temperature within 20 minutes.

4.  Maintain a minimum temperature inside the tank of 60°F.

Auxiliary heaters or chillers may be required to maintain the surface temperature
at a level acceptable to the coating manufacturer’s application parameters. This
auxiliary equipment shall be approved for use by the manufacturer of the
dehumidification equipment and shall:

1. Be installed in the process air supply duct between the dehumidifier and
the space, as close to the space as possible.

2. Use electric or indirect gas-fired heaters. Do not use direct-fired space
heaters.

3. Include heater controls that automatically turn the heater off if the airflow is
interrupted or the internal temperature of the heater exceeds design
temperature.

Air heaters or refrigeration equipment are not acceptable substitutes for
dehumidification.

Seal the space to be controlled as well as possible, allowing air to escape at the
bottom of the space away from the point where the dehumidified air is
introduced. Maintain a slight positive pressure within the space, unless dust from
the blasting operation is hazardous.

If it is necessary to filter the air escaping the tank, design the filtration system to
match the air volume of the dehumidification equipment to avoid interference
with the ability to control the space as described herein. Do not recirculate air
from the space or from filtration equipment back through the dehumidifier when
coating or solvent vapors are present.

SURFACE PREPARATION PRIOR TO ABRASIVE BLAST CLEANING

Prior to performing any work on the tank interior, the Contractor shall perform the
specified dehumidification for three (3) days, 24 hours per day, to dry the tank
interior.

Remove olil, grease, dust, dirt, rust, moisture, mill scale, and all other foreign or
interference substances that would adversely affect the adhesion or durability of
the coating system.
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3.09

3.10

3.11

Remove oil and grease in accordance with SSPC SP-1. Use clean cloths and
cleaning solvents and wipe dry with clean cloths. Do not leave a film or greasy
residue on the cleaned surfaces.

Remove weld spatter and weld slag, and grind smooth rough welds, beads,
peaked corners, and sharp edges, including erection lugs, in accordance with
SSPC SP-2 and SSPC SP-3.

LIMITATIONS ON ABRASIVE BLAST CLEANING

The specified limitations on the application of coatings also applies to blast
cleaning. Do not blast clean when conditions would not permit the subsequent
application of coating. Blast clean only the area that can be coated with primer
or touch-up coating during the same day. In the event that a cleaned surface
colors, oxidizes, or becomes moist, blast clean it again before applying the
coating.

STANDARD BLAST-CLEANED PANELS

On the first day of abrasive blast cleaning, both on-site and off-site, prepare
sample panels with a minimum size of 8 1/2 inches by 11 inches of the same
steel plate as the tank for use in maintaining a standard during the work on the
project. Achieve the specified surface profile and select with the Owner's
Representative a panel illustrating the degree of cleaning specified. Both parties
then initial the selected panel and coat it with a clear finish that will not fade or
yellow. Submit panel to the Owner's Representative.

ABRASIVE BLAST CLEANING

Use dry abrasive blast cleaning for metal surfaces. Use a maximum particle size
to produce a 1.5- to 3.0-mil surface profile or as recommended by the
manufacturer of the specified coating system. Measurement of surface profile
will be in accordance with ASTM D4417 Method B or Method C. Sand used for
cleaning shall be washed, uniformly graded, dry, and free of contaminants. Do
not use sand containing salt or unwashed beach sand. When field blast cleaning
with hand-held nozzles, do not recycle or reuse blast particles.

After blast cleaning and prior to application of coating, dry clean surfaces to be
coated by dusting, sweeping, and vacuuming to remove residue from blasting.
Apply the specified primer or touch-up coating within the period of an eight-hour
working day. Do not apply coating over damp or moist surfaces. Reclean prior to
application of primer or touch-up coating any blast-cleaned surface not coated
within said eight-hour period.

Keep the area of the work in a clean condition and do not permit blasting
particles to accumulate and constitute a nuisance or hazard. Cover the reservoir
inlet, outlet, drain, hydrants, and overflow piping, and prevent blasting particles
from being blown into the piping.
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3.12

3.13

During blast cleaning, exercise caution to prevent damage to adjacent pre-
applied coatings. Schedule blast cleaning and coating such that dust, dirt, blast
particles, old coatings, rust, mill scale, etc., will not damage or fall upon wet or
newly coated surfaces. Restore any damaged coatings to their specified
condition.

LIMITATIONS ON THE APPLICATION OF COATINGS
Do not apply coatings under the following conditions:

1. When the surrounding ambient air temperature or the temperature of the
surface to be coated is below 50°F or as recommended by the
manufacturer of the specified coating system.

2.  When the temperature of the surface to be coated is more than 5°F below
the air temperature or when the surface temperature is over 120°F.

3.  When the surface to be coated is wet, moist, or contaminated with any
foreign matter.

4.  During rain, snow, fog, or mist or when the relative humidity exceeds 85%.

5.  When the surface temperature is less than 5°F above the dew point within
eight hours after application of coating.

If above conditions are prevalent, the application of coating shall be delayed or
postponed until conditions are favorable. Dew or moisture condensation should
be anticipated, and if such conditions are prevalent, coating work shall be
delayed until midmorning to be certain that the surfaces are dry. The day's
coating shall be completed in time to permit the film sufficient drying time prior to
damage by climatic conditions.

Climatic conditions will be monitored by the Owner's Representative utilizing
psychrometers and other measuring gauges at the worksite to aid in inspection.

If a change in climatic conditions damages a coating application, repair the
damaged coatings to their specified condition.

PROCEDURES FOR THE APPLICATION OF COATINGS

Conform to the requirements of SSPC PA-1. Follow the recommendations of the
coating manufacturer including the selection of spray equipment, brushes,
rollers, cleaners, thinners, mixing, drying time, temperature and humidity of
application, and safety precautions.

Stir, strain, and keep coating materials at a uniform consistency during
application. Apply each coating evenly, free of brush marks, sags, runs, and
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other evidence of poor workmanship. Finished surfaces shall be free from
holidays, defects, or blemishes.

Use a different shade or tint on succeeding coating applications to indicate
coverage.

Prior to each coating application, brush coat with the coating material all welds,
sharp edges, nuts, bolts, and irregular surfaces difficult to coat to provide
complete coverage of all surfaces.

Do not use thinners unless recommended by the coating manufacturer. If
thinning is allowed, do not exceed the maximum allowable amount of thinner per
gallon of coating material. Stir coating materials at all times when adding thinner.
Do not flood the coating material surface with thinner prior to mixing. Do not
reduce coating materials more than is absolutely necessary to obtain the proper
application characteristics and to obtain the specified dry-film thicknesses.

Remove dust, blast particles, and other debris from blast-cleaned surfaces by
dusting, sweeping, and vacuuming. Allow ventilator fans to clean airborne dust
to provide good visibility of working area prior to coating applications. Remove
dust from coated surfaces by dusting, sweeping, and vacuuming prior to
applying succeeding coats.

Observe minimum and maximum recoat times between primer and succeeding
coating applications to achieve maximum crosslinking of coatings. If the
recommended minimum or maximum recoat time is exceeded, prepare the
surface as directed by the coating manufacturer. Apply a second application of
the primer or coating if the maximum recoat time has been exceeded.

Apply coating systems to the specified minimum dry-film thicknesses as
measured from above the peaks of the surface profile. Measurement shall be in
accordance with SSPC PA-2 and shall be corrected for the magnetic effect of
the surface profile.

Apply primer or touch-up coating immediately after blast cleaning and before any
surface rusting occurs or any dust, dirt, or any foreign matter has accumulated.
Reclean steel surfaces by blast cleaning that have surface colored or become
moist prior to coating application.

APPLICATION OF INTERIOR COATING SYSTEM

Surface Preparation: Clean interior surfaces, including ferrous metal accessories
and piping, prior to primer application in accordance with SSPC SP-10.

After surface preparation, stripe coat welds, sharp edges, nuts, bolts, and
irregular surfaces with finish epoxy prior to application of finish coats.

Coating for interior shell walls and interior ladder standoffs:
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1.  After surface preparation and stripe coat, field apply a single coat of epoxy
to the exposed interior surfaces to a dry-film thickness of 25.0 to 30.0 mils.
Interior stainless steel ladder shall be removed to facilitate full blasting and
coating of standoffs. Do not coat stainless steel ladder.

Coating for roof, rafters, and beams:

1. After surface preparation and stripe coat, apply one prime coat to the
interior roof, rafters, and beams to a dry-film thickness of 25.0 to 35.0 mils.

Coating for Floor:

1.  After surface preparation and stripe coat, apply two or more coats on the
tank floor. Maximum thickness per coat shall not exceed the
manufacturer’s recommendations. Total thickness of the system shall have
a dry-film thickness of 40 mils, minimum. System dry-film thickness shall
not exceed NSF 61 certification limitations.

Each coat of material shall be a contrasting color. The last coat shall be white.

After application of the final coat and before coating has fully cured, the Owner’s
Representative will oversee caulking of seams. Caulk all seams and faying
surfaces with Sika-Flex 1A, or equal, including, but not limited to:

1. Lap seams in roof

2.  Roof rafter to roof shell
3.  Roof to shell seam

4.  Tank shell chime at floor

After the Owner’s Representative has released the interior coating system for
final curing, continue to operate the dehumidification equipment for a minimum
of one (1) week. Actual curing time will be determined by the surface
temperature and relative humidity and as stated in the manufacturer’s technical
data sheets or in writing by an authorized representative of the manufacturer.

INSPECTION AND TESTING
Provide the Owner's Representative with facilities for inspection including:

1. lllumination and labor to move the lights, whenever required by the
Owner's Representative. Provide additional lights and supports sufficient to
illuminate areas to be inspected. The Owner's Representative will
determine the level of illumination required for inspection purposes.
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2. Temporary ladders and scaffolding. Erect and move to the locations
requested by the Owner's Representative.

The Owner’s Representative will provide coating inspection services. The
Owner's Representative will perform such tests as are required to demonstrate
substantial compliance with all phases of the surface preparation, abrasive blast
cleaning, and application of the coating systems. Test equipment shall include
but not be limited to the following: SSPC surface preparation standards, surface
profile comparator, test tape, micrometer, abrasive sieve test, ultraviolet lamp,
mirror, certified thickness calibration plates, magnetic-type dry-film thickness
gauge, nondestructive holiday detector, and nonsudsing-type wetting agent.
Equipment will be calibrated by the Owner's Representative in the presence of
the Contractor to verify its accuracy prior to use. The will provide the test
equipment with the exception of low-voltage holiday testing equipment.

Notify the Owner's Representative three working days in advance of field
operations involving abrasive blast cleaning and coating applications.

The Owner's Representative will verify the degree of surface cleanliness profile
of the field blast cleaned surface. Perform additional blast cleaning over areas
not conforming to the specified surface preparation.

The Owner's Representative will inspect each coat of primer, touch-up,
intermediate, and finish coating to determine thickness and integrity. Each
coating application will be checked and deficiencies marked. After observing
specified recoat time, apply additional coating materials over areas not having
the specified minimum dry-film thickness and areas having any holidays or
pinholes. After correction of deficiencies, the Owner's Representative will
reinspect those areas to determine the acceptability of the additional coating.
Each coating application must be 100% to the satisfaction of the Owner's
Representative prior to succeeding coating applications.

After completion of the epoxy coating curing cycle, conduct an MEK wipe test
with a clean rag, using 25 rubs per each immersion test area on the floor and
shell. Test areas will be selected at random by the Owner’s Representative. The
coating shall be considered cured if it retains its gloss and hardness after the
MEK wipe test.

DISINFECTION

Disinfect the interior surfaces of the tank after the finish coat of the interior
coating system has dried and cured. Observe the manufacturer's
recommendations of the specified coating system for ventilation requirements
and time interval for complete drying.

Prior to disinfection, remove all scaffolding, planks, tools, rags, and other
material not a permanent part of the tank. Thoroughly flush the inlet and outlet

COATINGS FOR STEEL WATER TANK 099674-13
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piping with potable water. Use a high-pressure water blaster and wash interior
surfaces of the tank with potable water. Drain and squeegee water, dirt, and
foreign material accumulated in this cleaning operation from the tank.

Disinfect the tank by chlorination in accordance with the requirements of AWWA
C652 Method 2. Use either liquid chlorine or sodium hypochlorite solution as the
available form of chlorine. Do not use calcium hypochlorite in granular or tablet
form. Spray a chlorine solution having a chlorine content of 200 mg/L on the
interior surfaces to be in contact with water when the storage facility is full to the
overflow elevation. Do not drain the used chlorine solution from the tank during
the spraying operation. Apply the chlorine solution with suitable brushes or spray
equipment. The solution shall thoroughly coat surfaces to be treated, including
the inlet and outlet piping, and shall be applied to any separate drain piping such
that it will have free chlorine of not less than 10 mg/L when filled with water. The
disinfected surfaces shall remain in contact with the strong chlorine solution for
at least 30 minutes, after which potable water shall be admitted, and the storage
facility then filled to its overflow level.

Potable water necessary for one sequence of disinfection will be provided by the
Owner. If the Contractor fails the first round of disinfection, water must be
procured from other sources or purchased at the City’s normal rate of charge.
Potable water supplied for disinfection will have an anticipated total chlorine
(monochloramine) concentration of 2.5 mg/l.

After the tank has been filled to the overflow level, the Owner will take water
samples from the tank for bacteriological testing. If the testing procedure shows
the presence of coliform bacteria, Contractor shall provide additional chlorination
of the water in the tank and achieve satisfactory mixing to ensure even
distribution of disinfected water throughout the tank and perform a subsequent
bacteriological test. The Owner will deduct the cost of water used to refill the
tank from progress payments due the Contractor. Continue disinfecting and
retesting until satisfactory results are achieved.

POST-TESTING PROCUDEURES — RESIDUAL DISINFECTANT
ADJUSTMENT

After successful completion of bacteriological testing, adjust chloramine residual,
if necessary, to achieve a 2.5 mg/l total chlorine (monochloramine)
concentration by adding sodium hypochlorite and/or ammonia to the tank at a
Cl2:NHs ratio of 4.5:1 (NHs as nitrogen) by weight. Free chlorine residual shall be
0 mg/l. Provide sufficient mixing and sampling to achieve the water quality
requirements specified herein. Residual testing shall be at the Contractor’s
expense and performed by an Environmental Laboratory Accreditation Program
(ELAP) Certified laboratory, or with calibrated field instruments in the presence
of a City Water Department representative. Contractor Shall furnish Owner with
results of analysis within 24 hours of sampling and pay for all analyses.

COATINGS FOR STEEL WATER TANK 099674-14
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Achieve successful completion of bacteriological testing, and residual
adjustment within seven (7) calendar days of the tank reaching the overflow
level. If the tank water age exceeds seven (7) calendar days, the City may, at
their discretion, require the Contractor to drain, re-disinfect, and refill the tank at
the contractor’s expense.

The City shall bring the tank online and deliver water to the distribution system
immediately after completion of post-testing activities. If remaining construction
activities prevent the city’s use of the tank, the city may, at their discretion,
require the Contractor to drain, re-disinfect, and refill the tank at the contractor’s
expense.

ELEVEN-MONTH INSPECTION OF COATING SYSTEMS

Conduct a first-anniversary warranty inspection of the interior and exterior
surfaces of the tank during the eleventh month following final acceptance of the
work by the Owner to determine whether any repair work is necessary. The
Owner will establish the inspection date and notify the Contractor. Contractor
shall provide underwater inspection by means of videotape with photos.
Videotape and photograph the entire interior surface, including roof underside. If
the underwater examination reveals failed areas of coating, then the Contractor
shall drain and wash down the tank. The Contractor shall provide lighting and
scaffolding for the tank inspection. Where coatings have peeled off, bubbled, or
cracked, and any location where rusting is evident shall be considered to be a
failure of the coating system. Perform repairs at failures by removing the
deteriorated coating. Prepare the surface by abrasive blast cleaning and apply
the same coating systems as specified in this section. Inspection and repairs
shall be performed at no cost to the Owner.

Activate the impressed-current cathodic protection system upon completion of
the 11-month inspection.

END OF SECTION
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918 Obispo Street
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Tank 1

1,600,000 G ON-GRADE STEEL-WELDED
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INSPECTION REPORT

INSPECTION REPORT

Tank 1
1,600,000 Gallon

On-Grade Steel-Welded

Dimensions: 100’ Dia. x 32°H
Inspection Date: 09-12-2024

Section A-1: General
An inspection and cleaning of the ground level
water tank was conducted by Advanced Diving

Services Inc. on according to contract number 24-
219.

The inspection was conducted by certified dive
personnel. An electronic recording is included
with this report to provide video documentation
of the inspection and cleaning work completed.

Sec. A-1.1 Scope

Every steel water storage tank, standpipe, or
reservoir should be carefully inspected prior to
repair and/or repainting and at any time when
leakage or some other apparent deterioration is
observed. In any event, all water tanks should
be thoroughly inspected at intervals of not
more than five years (American Water Works
Association, M42 1998, p 132).

Sec. A-1.2 Inspection Service
Advanced Diving Services Incorporated (ADS)
began commercially inspecting water storage
tanks in April 2000. ADS is certified in
Commercial Diving, Offshore Safety & Survival,
Red Cross CPR and First Aid, Hazardous
Materials Incident, Response Operations, YMCA
Advanced Scuba, Liquid Penetrant - Levels | &
II, Magnetic Particle - Levels I & II, Ultrasonic —
Levels I & 11, Rope Access Technician - Level I,
Chevron Riggers

Endorsement and Nuclear Quality Assurance.

1-866-237-3483
Advanced Diving Services Inc. ®

September 12, 2024

ADS adhere to American Water Works
Association standards for inspecting and
repairing water tanks, AWWA D101-53. All
Dive Maintenance Technicians and associated in-
tank equipment are fully disinfected according to
AWWA Standard C652-92 before entering
potable water. All ADS operations pertaining to
Diving and Confined Space, conducted on your
system follow all applicable OSHA, AWWA, and
ADCI standards, procedures, and regulations
(including 1910.401 thru 1910.441). All
inspection  personnel are fully qualified
commercial dive maintenance technicians
certified in ASNT Non-Destructive testing. All
our repair, sealing and coating materials meet or
exceed NSF 60 & 61 standards.

Sec. A-1.3 Responsibility

Advanced Diving Services (ADS) is fully
licensed and insured to provide commercial
diving services. ADS carries property
damage and liability insurance with a
combined single limit per occurrence of
$2,000,000, aggregate $2,000,000. ADS
reasonably protect the tank/reservoir
owner/agent against claims arising out of the
inspection or cleaning work we provide.

Sec. A-1.4 Draining of Tank

During inspection and or cleaning, reservoir
water levels must be kept at or near full capacity
unless noted otherwise. On the date of inspection
water level was near full capacity.

Sec. A-1.5 Work Included

Inspections include field examination of the tank
exterior, cleaning, and a full color video report of
the tank interior conducted by certified dive
personnel. Inspection work does not include
repairs, except that, if vent screens, cotter pins or
nut pins are found to be missing, they may be
replaced at once, or reported promptly to the
tank/reservoir owner/agent for replacement. Spot
epoxy repairs were made after inspection.

City of Guadalupe, CA
Tank 1, 1,600,000 G
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Section A-2:
Executive Report Summary

Sec. A-2.1 Condition of Paint

Exterior Paint

The exterior wall and roof coating is in good
condition. The roof access hatch has significant
corrosion (see picture #15-19). It is
recommended to replace the roof access hatch.
Interior Walls

Interior walls are overall in good condition.
Interior Ceiling

Ceiling is in fair condition. There is condensation
above the water line with flaking and
deterioration present. Spot epoxy repairs
completed.

Tank Floor

The tank floor is in poor condition with nodules
present. Spot epoxy repairs completed. Due to the
nature of the fields of corrosion on the floor, it is
recommended to recoat the entire tank floor.

Sec. A-2.2 Pitting

No pitting was observed. Pitting may be found
under rust nodules located on floor, walls,
ceiling and interior plumbing.

Sec. A-2.3 General Tank Condition

Sanitary/Security Survey

A perimeter chain link fence is present in good
condition. No vandalism was observed. Ladder
and roof hatch have locking devices.

Access Hatch

Hatch is in poor condition. Significant corrosion
is present and prevents a good watertight seal,
Exterior Ladder

Ladder is in good condition. A ladder cage is
present.

Vents and Screens

The roof vent and screen are in good condition.

1-866-237-3483
Advanced Diving Services Inc. ®

September 12, 2024
Interior Ladder
Ladder is in good condition.
Overflow

Internal overflow is in good condition.

Interior Plumbing

The interior plumbing is in good condition. A
silt stop is present.

Anodes

All anodes were in good condition.

Sample Tap

No sample tap was observed at inspection. If one
is not present, it is recommended to add one to
meet the standard.

Manways

Manways and gaskets are in good condition.
Float

The float and guide wires are in good condition.
Tank Turnover

Inlet pipe configuration has duck bill diverters
and supports tank turnover. Temperature reading
taken during inspection indicated only a 2-
degree variance, verifying excellent tank
turnover. See pages 25-26 for details.

Sediment

Average compacted silt and debris depth was
1/8”.

Water Condition

Water visibility was good with no particulates in
the water with no oil found on the surface.
OSHA Safety

It is recommended to remove the exterior
ladder cage, install a new ladder gate and fall
arrest system to meet new OSHA regulations
(see page 28).

Sec. A-2.4 Repair Work Performed

Cleaning/removal of sediment and loose floor
debris were performed. Spot epoxy repairs were
completed on the interior ceiling and floor of the
tank as well as the hatch gasket.

Sec. A-2.5 Recommendations
See page 27 for a complete list of
recommendations.

City of Guadalupe, CA
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Section A-3: Inspection Details
INSPECTION AND RESERVOIR DATA
Customer Name: City of Guadalupe Reservoir Name: Tank 1
Contact Person: Jaime Vidales Location: Guadalupe, CA
Contact Phone: 805-356-3890 Type: On-Grade
Job Number: 24-219 Material: Steel-Welded
Inspection Date: 09-12-2024 Capacity: 1,600,000
Dive Supervisor: Kelly Allen Diameter: 100'
Diver: Ethan Taylor Height: 32
Tender: Fabian Avila Floor S.F.: 7,850
Last Inspection: n/a Built By:
Last Cleaned By: n/a Built Date:
Weather Condition: Courses 4

A-3a. Reservoir Condition, Safety and Sanitary Review

Applicable Industry Standard Design Criteria:

Sanitary Survey, AWWA, OSHA, and Washington State Administrative Code

NFPA 22
OSHA

L=

1-866-237-3483

Advanced Diving Services Inc. ®

Cal. Admin. Code tit. 22, § 64585 Chapter 16 California Water Works Standards.
AWWA Standard D-100-11 Welded Steel
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Inspection | Standard Pass | Fail | Notes
Item

1. Cal. Admin. Code tit. 22, § 64585 Recommendation
1. Roof (2) Vents and other openings shall be
constructed and designed to prevent the | PASS
entry of rainwater or runoff, and birds,
insects, rodents, or other animals
Sample Tap | (3) At least one sampling tap None observed.
Contamination | (4) A reservoir shall not be designed, PASS
Hazard constructed, or used for any activity that
creates a contamination hazard.
Separate inlet | (4) Equipped with at least one separate inlet | PASS
and outlet and outlet (internal or external), and
designed to minimize short-circuiting and
stagnation of the water flow through the
reservoir;
Telemetry (6) Equipped with controls to maintain and | PASS
monitor reservoir water levels;
Security (7) Equipped to prevent access by PASS
unauthorized persons;
Watertight (10) Designed and constructed to prevent PASS
the entry of surface runoff, subsurface flow,
or drainage into the reservoir
Interior (11) Designed to prevent corrosion of the
Coating interior walls of the reservoir; PASS
2. AWWA D-100-11 Standards
Fence Security Fence PASS
Grade Site Grade PASS
Gate Locking Gate PASS
Outlet 7.2.1 4” Min Silt Stop PASS
Overflow 7.3 Overflow Screen or Flap Valve PASS
Screen
Support Overflow Support Brackets PASS
Brackets
Ladder 7.4.1 OSHA Compliant Ladder PASS
7.4.2.1 Ladder at least 16” Wide PASS
Not less than %4 rungs
12” rung spacing
7.4.2.2 Outside Ladder 8’ to roof min. PASS
Roof Railings | 7.4.2.3 Roof over 2/12 slope has railings PASS
7.4.2.4 Inside ladder from hatch to floor PASS

1-866-237-3483
Advanced Diving Services Inc. ®
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Standard

Pass

Fail

Notes

1. AWWA D-100 continued

Recommendations

Roof
Opening

7.4.3.1 A roof opening with hinged
cover and hasp for locking shall
be provided near outside ladder
or roof ladder. The opening shall
be a minimum of 24”. The
opening shall have a curb at least
4” high, and the cover will have a
downward overlap of at least 2”.

PASS

Hatch
Size

Roof Hatch Dimension

24x24

Second Roof
Opening

7.4.3.2 An additional roof opening with a
removable cover having an opening dimension
or diameter of at least 20” and a 4” minimum
height neck shall be provided at or near the
center of the tank. The opening may be used as
a vent opening, provided the vent is
removable.

PASS

Manways

7.4.4 Two shell manholes shall be provided in
the first ring of the tank shell. If any access
cover weighs more than 50 1bs., a hinge or
davit shall be provided. At least one manhole
shall be circular with a minimum diameter of
30”.

PASS

Roof
Vent(s)

7.5 Tanks equipped with roofs shall have a
vent with a capacity to pass air so that the
maximum flow rate of water, either entering or
leaving the tank, excessive pressure will not be
developed. The overflow pipe shall not be
considered a tank vent.

PASS

7.5.1 At least one vent shall be located near the
center of the tank.

PASS

7.5.2 The vent shall be designed and
constructed to prevent the entrance of birds or
animals.

PASS

EPA Region 8 Standards

Roof Vent(s)

Downturned vent opening shall be at least 24”
above the horizontal roof surface.

N/A

Not having a #24 mesh vent screen triggers a
significant deficiency.

PASS

Buried or Semi-buried tanks must have
downturned vents.

N/A

Elevated tank vent screens must be a minimum
of 8” above roof surface

PASS

Chimney vents must have a hood to cover that
extends down to cover the screen.

Unknown

1-866-237-3483
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Other Considerations

September 12, 2024

Item Standard Pass | Fail | Notes
Documentation Photos or video taken PASS Photo and Video
If no, why not? Documentation
Contamination | Contamination in the tank (e.g., floating PASS
debris, inspects, other animal contamination,
roots etc.)?
Water Water turbid, discolored, stale or foul? PASS
Is stored water routinely turned over Unknown
(standpipe with valves or mechanical mixer),
even in times of low demand?
Cathodic Cathodic protection functioning PASS
appropriately? (Missing anodes, tank
corrosion present)
Interior Interior coating: blistering, peeling, scaling, | PASS
Coating rusting, any irregularities or other failure?
Exterior Exterior coating: blistering, peeling, scaling, | PASS
coating rusting, any irregularities, or other failure?
Sidewalls Structural deficiencies, any irregularities or PASS
other failure?
Interior roof Structural deficiencies, any irregularities or PASS Flaking — spot epoxy
other failure? completed.
Interior roof Structural deficiencies, any irregularities or PASS Gasket needed repairs — spot
hatch other failure? epoxy repairs completed.
Tank Floor Floor corrosion or any structural deficiencies | PASS Nodules observed — spot
or irregularities? epoxy repairs completed.
Floor Type and depth of floor sediment PASS 1/8” removed with cleaning
Sediment Was sediment before cleaning over 4”
(effective depth of chlorine penetration)?
Tank Tank penetrations (joints, gaskets), as seen PASS
Penetrations from interior, adequately sealed?
Watertight When viewed from inside the tank, is there
roof visible daylight around the hatches, vents, PASS
joints, or other fixtures? If yes, document
location where light can be observed.
2. Standard NFPA 22
Ventilation Is there adequate ventilation as defined by
NFPA with ventilation 1 % times the greater | PASS
capacity of the inlet or outlet.
Inlet Size Inlet pipe diameter 20~
Outlet Size Outlet pipe diameter 24”
Roof Vent Size | Roof Vent diameter Unknown
3. Misc. OSHA Standards
Confined Are confined space entry placards in PASS Installed (2) placards
Space place on or near reservoir access points?
Ladder Cage Are ladder cage(s) present? PASS
Fall arrest Are personal fall arrest systems in FAIL | Cage and Rail-Remove cage
place? in compliance with New
OSHA standards (see pg. 28)
Access Are locking ladder gate(s) present? PASS
Other Any other concerns?

1-866-237-3483
Advanced Diving Services Inc. ®
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s i

(#1) Site, Foundation, Anchors, Manway #1, (#4) Exterior Course Condition #1
Exterior Outlet

(#2) Site, Foundation, Anchors, Manway #1, (#5) Exterior Course Condition #2
Exterior Outlet and Inlet

(#3) Exterior Outlet (#6) Exterior Plumbing #1

1-866-237-3483 City of Guadalupe, CA
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" (#7) Exterior Plumbing #2

(#8) Manway #2

(#9) Exterior Course Condition #3

1-866-237-3483
Advanced Diving Services Inc. ®

September 12, 2024

(#10) Exterior Ladder and Ladder Cage
and Storyboard #1

(#11) Exterior Ladder and Ladder Cage
and Storyboard #2

(#12) Exterior Inlet, Overflow, and Drain

City of Guadalupe, CA
Tank 1, 1,600,000 G
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(#13) Site, Exterior Ladder, Inlet, and “M(#i”6£vR00f Access Hatch Gasket #2
Overflow

oa -
QIUINDIY LINYId
3DVdS GINIHNDD

|

(#14) Roof Access Hatch (#17) Roof Access Hatch Gasket #3

(#15) Roof Access Hatch Gasket #1 (#18) Roof Access Hatch Gasket #4

10
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(#19) Roof Access Hatch Gasket 45 o (#22) Interior Ceiling Condition #2

g : y . l“""“. v b =8
(#20) Roof Access Hatch Gasket #6 (#23) Interior Ceiling Condition #3

(#21) Interior Ceiling Condition #1 (#24) Interior Ceiling Condition #4

11
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(#25) Interior Wall Condition Above the (#28) Interior Wall Condition Above the
Water Line #1 Water Line #2

(#26) Interior Wall Condition Above the (#29) Interior Wall Condition Above the
Water Line #2 Water Line #3

-

(#27) Interior Ceiling Condition #5 (#30) Interior Wall Condition Above the
Water Line #4
12
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(#31) Interior Ceiling Condition #6 (#34) Interior Ceiling Condition #9

(#32) Interior Ceiling Condition #7 (#35) Interior Ceiling Condition #10

(#33) Interior Ceiling Condition #8 (#36) Interior Wall Condition Above the
Water Line #5
13
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(#31) Interior Wall Condition Above the (#35) Water Condition
Water Line #6

B 7
3

b ,
(#32) Interior Wall Condition Above the (#36) Interior Ladder Above the Water

Water Line #7 Line

(#34) Float and Wires #1 (#37) Floor Condition #1

14
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INSPECTION REPORT September 12, 2024

(#38) Fl(ior -(?ondifion #2 (#41) Interlor Plumblng A

(#39) Floor Condition #3 (#42) Floor Condition #5

(#40) Floor Condltlon 4 (#43) Floor Condition #6

15
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INSPECTION REPORT September 12, 2024

(#44) Floor Condition #7 (7) Floor Co.nditio'n #9

(#48) Floor Condition #10

(#45) Intell‘i(-)ithlmbing B

(#49) Interior Plumbing C #1

16
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INSPECTION REPORT September 12, 2024

(#53) Interior Inlet with Circulation
diverters to provide passive mixing.

(#51) Interior Ceiling Condition #12

(#54) Interior Plumbing C #3

(#52) Interior Ceiling Condition #13

" (#55) Floor Condition #11

17
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INSPECTION REPORT September 12, 2024

(#56) Floor Condition #10 (#59) Interior Manway A

(#57) Floor Condition #11 (#60) Floor Condition #13

(#58) Floor Condition #12 (#61) Interior Manway B
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INSPECTION REPORT September 12, 2024

(#62) Floor Condition #14 (#65) Interior Ceiling Condition #13

Pt

#63) Interior Laddei‘ low the Water
Line

(#66) Float and Wires #2

7L

(#64) Interior top of ladder and Float and
Wires

19
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INSPECTION REPORT September 12, 2024

(#68) Interior Wall Repair #1 (#71) Interior Wall Repair #4

(#69) Interior Wall Repair #2 (#72) Interior Wall Repair #5

(#70) Interior Wall Repair #3 (#73) Interior Wall Repair #6

20
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INSPECTION REPORT September 12, 2024

(#74) Interior Wall Repair #7 (#77) Interior Wall Repair #10

i N
(#75) Interior Wall Repair #8 (#78) Floor Repair #1

(#76) Interior Wall Repair #9 ~ (#79) Floor Repair #2

21
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INSPECTION REPORT September 12, 2024

(#83) Floor Repair #6

U AN

(#80) Floor Repr #3

R

- V‘~. , ¥ > : = - x . '.s"r".!
(#81) Floor Repair #4 (#84) Floor Repair #7
(#82) Floor Repair #5
22
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INSPECTION REPORT

Corrosion Evaluation

The tank interior showed moderate corrosion.
Corrosion density was between 2 and 3 on the
ASTM standard rating chart.

The interior ceiling showed heavy corrosion.
Corrosion density was between 3 and 4 on the
ASTM standard rating chart.

The interior floor showed heavy corrosion.

Corrosion density was between 3 and 4 on the
ASTM standard rating chart.

The depth of corrosion was not measured.

1-866-237-3483
Advanced Diving Services Inc. ®
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September 12, 2024

STANDARD RATING CHART FOR PITS

A

[+

Dansity Size Depth
1
25 % 10%m® 0.5 mm? 0.4 mm
2 .
1% 10%m? 2.0 mm* 0.8 mm
3 ] ——
5% 10%m® 8.0 mm* 1.6 mm
.
.
4 -t [ ] ]
el
1% 10%m? 12.5 mm® 3.2 mm
VAL
-
e
5 x 10%m? 24.5 mm® 8.4 mm

Source: ASTM, G 46, Fig. 2 (2000 Edition]. Reprinted, with permission, copyright ASTM.

City of Guadalupe, CA
Tank 1, 1,600,000 G




INSPECTION REPORT September 12, 2024

Tank Interior Sketch

Tank Diagram

Tank Name: tank#1
Tank Diameter: _ 100
Tank Height: 24

Tank Volume _1 milion
Tank Lockout/Tagout: Y / N Quadrant #1

drain  oyerflow

inlet
Quadrant #4 s
putlet
manway
manway
Quadrant #3 \ Quadrant #2

Mark the location and size of:

1. V=Roof Vents DIAMETER NEEDED 10. ST = Sampling Tap

2. IN =Inlet (s) DIAMETER NEEDED 11. MW = Manway Access Hatch (s)

3. OT = Outlet (s) DIAMETER NEEDED 12. OP = Other pipe penetrations

4.D=Drain DIAMETER NEEDED 13. Z=Vandalism

5. C = Support Columns 14. CF = Exterior Coating Failure Area(s)

6. OV = Overflow Pipe 15. IF = Interior Coating Failure Area(s)

7. F=Float 16. RN = Significant Rust Nodules

8. CP = Cathodic Protection 17. H= Second Roof Access Hatch D1A. NEEDED
9. D = Tank Debris 18. L = Leak in tank

ADS, Inspection Report, p. 2

1-866-237-3483 City of Guadalupe, CA
Advanced Diving Services Inc. ® Tank 1, 1,600,000 G




INSPECTION REPORT

September 12, 2024

Tank Temperature Timeline Sketch, Graph, and Recommendations

Tank Inspection Time and Temperature Readings Path Diagram

e

TN

Center

9:48

9:20

Tank tank#1

Inspection Date _09/12/2024

1-866-237-3483
Advanced Diving Services Inc. ®
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INSPECTION REPORT September 12, 2024

B Temperature

Temperature Variation:
An indicator of Tank Turnover, Tank Damage Risk, and Water Quality

During the inspection, the tank interior temperature ranged from 58.69 degrees
Fahrenheit to 60.07 degrees Fahrenheit. This is a 2-degree temperature variation in
the tank. Normal temperature variation is within 10 degrees.

26
1-866-237-3483 City of Guadalupe, CA
Advanced Diving Services Inc. ® Tank 1, 1,600,000 G




INSPECTION REPORT September 12, 2024

Conclusion and Recommendations

Tank Condition

EXTERIOR: GOOD
INTERIOR: FAIR

Recommendations

Immediate
1. Remove the exterior ladder cage, add new ladder gate and fall arrest cable system to
meet new OSHA regulations (see page 28).
2. Full interior floor recoat.
3. Replace roof hatch due to extensive corrosion.

Special notes:
1. Spot epoxy repairs completed on the interior ceiling walls, floor, and hatch gasket.

Ongoing Maintenance
e Inspection and cleaning every 2-5 years.

ESTIMATED COST OF REPAIRS

# RECOMMENDATION(S) Time Estimate  Count Unit Cost Total
IMMEDIATE REPAIR

1 Remove exterior ladder cage. 1 days 1 $3,120.00 $3,120.00
Install locking ladder gate 1 day 1 $4,960.00 $4,960.00
Install ladder fall arrest system 1 day 1 $4,960.00 $4,960.00

2 Recoat entire floor 3 weeks 1 BID HVALUE!

3 Replace roof access hatch 1 day 1 $7,220.00 $7,220.00
NOT-IMMEDIATE

27
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INSPECTION REPORT September 12, 2024

New OSHA Regs and Ladder Cages | Diversified Fall Protection Page 1 of |
-||.. DIVERSIFIED FALL i oo s
= PROTECTION 1-800-504-4016

New OSHA Regs and Ladder Cages

.hlpmmtwm techtalk/new-osha-regs-and-laddercages

The new OSHA General Industry fall protection regulations that went into effect in 2017 are prompting a slew of questions on fixed ladders. If
you are wondering when a fixed ladder requires fall protection, which forms of ladder fall protection are OSHA compliant, or if ladder cages still
comply with OSHA's revised ruling, we have just the post for you....

If you carefully examine the new ruling. you'll note that OSHA 1910.28(b)(9) requires General Industry employers to provide fall protection on fixed
ladders more than 24° above a lower level. This new requirement is important for a number of reasons. For starters, prior to the new ruling, the
only real guidance on fixed ladders came from the Construction Standards— OSHA more (1926.1053(a){(18) required the use of cages, wells, ladder
safety devices, or self-retracting lifelines for fixed ladders of 24 feet or more. OSHA's new ruling was designed, in part, to create more uniformity
between the General Industry and Construction standards. That said, the revised ruling also breaks new ground by creating a framework to phase
out the use of ladder wells and cages.

From a best practices standpoint, we have never been fans of ladder cages because they don't arrest falls. You can strike your head during a fall,
lose consciousness, and create an extremely difficult rescue scenario for first responders. There are also cases of gruesome entanglements where
falling workers tear off body parts during a rapid, uncontrolled descent.

The revised ruling establishes a phase out of ladder wells and cages over the next 20 years per OSHA 1910.128(b)(9)(i). Here are the
implementation details:

« For caged, fixed ladders erected before November 19, 2018, employers have up to 20 years to install ladder safety or personal fall arrest
systems (1910.28(b}9)()AN

+ For new fixed ladders erected on or after November 19,2018, the employer must equip the ladder with a ladder safety or personal fall arrest
system (1910.28(b)(9)()(B))

+ For ladder repairs and replacements, when an employer replaces any portion of a fixed ladder, the replacement must be equipped with a
ladder safety or personal fall arrest system (1910.28(b)(9))(C))

« After November 18, 2036 all fixed ladders must be equipped with a ladder safety or personal fall arrest system (1910.28(b)(9)(iXD))

Important Note: The revised ruling doesn’t require removal of ladder cages and wells prior to the final deadline (as long as their
M!dnesulh&rfa!uiﬂlﬁemo{chddusafﬂyqsﬁmwpmmlfdlmdw but stipulates after the phase-out period,
alternative forms of ladder fall protection are required to I e.

We dedicated this post to a discussion of how the new OSHA regulations effect fixed ladder fall protection options, but the revised Walking-
Working Surfaces Ruling is over 500 pages in length and covers a wide range of additional topics relating to ladders. If you are looking for a

summary of the new fall protection regulations, we suggest downloading our g-book on this subject. or contact the safety professionals at
Diversified Fall Protection for further assistance.

All rights reserved © 2018 Diversified Fall Protection

https://www.fallprotect.com/techtalk/new-osha-regs-and-ladder-cages/ 8/20/2018
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INSPECTION REPORT September 12, 2024

All surface and underwater repairs and recommendations, except sandblasting,
can be performed by Advanced Diving Services, Inc. with the reservoir
remaining in service.

ADVANCED DIVING SERVICES, INC. @

James M. Nilsson, Director
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APPENDIX C

TANK SHOP DRAWINGS
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